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1 Objectives  
of the Manual

The events surrounding current transport projects that are especially 
controversial – Stuttgart 21, the Karlsruhe-Basel railway line, the Fehmarnbelt 
crossing or the expansion of Frankfurt/Main and Munich Airports – clearly 
illustrate that many members of the public want more participation in the 
planning and approval of major projects. 

The existing legal regulations make provision for the public to participate 
at all procedural levels. These graduated levels are: federal transport 
infrastructure planning, which comes right at the beginning; the subsequent 
spatial impact assessment procedure; and the plan approval procedure, 
which concludes the planning process and gives permission to go ahead 
with a project. The purpose of participation, which is enshrined in law, is 
to safeguard the rights of the parties affected by the planning, to inform 
stakeholders and the public, to establish transparency and to disseminate 
the decision-making basis of the authority conducting the procedures (cf. 
BÖHM, 2011). Nevertheless, the public frequently get the impression that 
their participation is “too little too late”. They feel that they are inadequately 
involved in planning processes and that they are frequently poorly informed. 
A recent (2012) survey conducted by the TNS EMNID Institute on behalf of the 
Bertelsmann Foundation revealed that nine out of ten people would like more 
information and eight of ten would like a greater say on planned projects 
(TNS EMNID 2012).

Thus, the aim of policymakers, as well as of developers and public authorities, 
must be to facilitate transparent planning that allows better participation 
of the public and gives them an opportunity to get actively involved in the 
procedure by submitting proposals of their own. As a first step, the Federal 
Government has tabled a bill for the improvement of public participation 
and the standardization of plan approval procedures, thereby launching a 
regulation governing the introduction of public participation at an early stage. 
It requires the competent authorities to encourage the developer to involve 
the public before the plan approval procedure is launched. 

In the future, the public are to be involved at an early stage and continuously 
at all procedural levels. The focus should be in the period prior to formal 
participation in the spatial impact assessment and plan approval procedures. 

For this purpose, the Manual contains a comprehensive catalogue of 
proposals, which can be implemented directly and in the short term, for 
specific instruments and participatory methods in the individual procedural 
phases and in the run-up to them. This comprises, for instance, an analysis of 
the players to be involved, the citizen-friendly deployment of the media and 
the Internet, additional information events and surgeries for citizens and, if 
appropriate, the use of dialogue forums. 
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The measures that appear appropriate can by selected from this catalogue 
on a case-by-case basis. The basis for the proposals is the existing statutory 
framework. Application of the proposals is voluntary. 

The proposals are intended primarily for major projects in the transport 
sector. They can, however, also be applied to smaller projects on a case-by-
case basis. 

Many of the projects are already being applied in the everyday planning of 
transport projects. For instance, information on several projects is already 
being published on the Internet. In addition, diverse guidelines, toolkits, 
guides and position papers already include information on participatory 
measures. However, the aim is, in the future, to achieve an even wider 
application of participatory instruments and to create a new culture of 
participation.

Comprehensive public participation going beyond the level required by law is 
also envisaged for the Federal Transport Infrastructure Plan (FTIP) 2015. This 
is described in Chapter 3. 

The proposals in the Manual are addressed primarily to developers (e.g. 
federal state highway authorities, Deutsche Bahn AG, Waterways and 
Shipping Administration, private sector investors) and authorities conducting 
procedures (federal state planning authorities, spatial planning authorities, 
authorities that conduct public consultations and plan approval authorities) 
and are designed to provide guidance. At the same time, the aim is to 
describe the individual stages and subject matter of the planning process 
and procedural levels to citizens who are affected or interested and to other 
stakeholders and to inform them of their opportunities for participation. 

Application of the proposed methods and instruments will make it possible 
to progress on a broad basis to a more open planning culture with the earlier 
participation of the public in the planning of transport projects. The aim is 
to consider the public’s misgivings and suggestions in the planning wherever 
possible and to prevent delays to the planning through legal action. In this 
way, the transparency and legitimation of the planning and decision-making 
processes could be enhanced in the future and the duration of the planning 
and procedures could be streamlined or possibly even reduced. The proposals 
for improving public participation are based on an analysis of: 

 y fundamental factors for participation that is perceived as being fair; 
 y the forms of participation required by law at the various procedural levels 

of transport infrastructure planning;
 y public participation exercises already conducted in practice for transport 

projects;
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 y proposals for improving public participation made by political parties and 
trade associations and from other research projects.

The proposals on public participation outside the mandatory participation 
stipulated by the Environmental Impact Assessment Act and procedural 
law are based on an investigation and analysis of various transport projects 
with public participation. This was augmented by an analysis of forms of 
participation in Denmark, the Netherlands and Austria. The evaluation of 
the forms of participation already practised and of the lessons learned from 
and the structures of participation in other European countries focused on 
interviews with developers, public authorities and representatives of citizens’ 
action groups and trade associations. 

The Federal Ministry of Transport and Digital Infrastructue  made the draft 
Manual available for discussion in a public, partly web-based consultation 
process over the period from March to June 2012. Numerous comments and 
proposals for amendments were made, and these were taken into account 
when the Manual was revised. 

In all subsequent chapters, the masculine forms “he” and “his” are used for 
reasons of readability. However, they naturally refer to both genders.

7Manual for Good Public Participation



2 Hallmarks of good 
public participation

2.1 Overview of the procedural levels of transport infrastructure 
planning

Transport projects are planned using a staged planning and permission 
system: from federal transport infrastructure planning through the spatial 
impact assessment procedure to the plan approval procedure. Table 1 provides 
an overview of the procedural levels and the public participation required by 
law (see also Chapters 3 to 8).

Procedural 
levels

Planning stage/
administrative procedure

Subject matter of decision-making Public participation 
required by law

R
eq

ui
re

m
en

t p
la

n
n

in
g

Preparation of the Federal 
Transport Infrastructure 

Plan and project 
notification

Decision on requirements for target 
networks comprising new build and 
upgrade projects that are beneficial 

across the whole economy

Procedure for drawing 
up the Federal Transport 
Infrastructure Plan up to 
adoption by the Cabinet

Formal participation within 
the scope of SEA 

Preparation of requirement 
plans, road and rail 

upgrading acts

Sp
at

ia
l p

la
n

n
in

g

Scoping studies, 
preparation of the spatial 

impact assessment 
documents

Scoping study
(scale usually 1:10,000 to 1:25,000)

Spatial impact

Usually environmental impact 
according to the state of play of 

planning of the project

Procedure and basic technical design 
features 

Comparison of alternatives and/or sites 
(if appropriate)

Spatial impact assessment 
procedure

Usually formal participation 
organized by the spatial 

planning authority

Determination of 
alignment

Determination of the alignment 
for federal trunk roads and federal 

waterways

Formal participation to 
address environmental 
aspects (if appropriate)

A
pp

ro
va

l

Outline design, preparation 
of planning application 

and plan approval 
documents

Draft design/detailed draft design of 
the preferred option

(scale usually
1:5,000 to 1:10,000)

Extensive material legality

Location and design of the project 
down to the individual lot level with 
the necessary ancillary installations 
and follow-on measures, stipulation 
of compensatory and replacement 

measures

Plan approval procedure
Formal participation 

organized by the authority 
conducting the consultation

Table 1: Procedural levels of transport infrastructure planning and associated public participation
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This table contains the formal procedures normally relevant to the planning 
of and granting of permission for major transport infrastructure projects. 
For the road and waterway modes, a procedure to determine the alignment 
is carried out in specific cases as an internal review by the Federal Ministry 
of Transport and Digital Infrastructue. Between the outline design work and 
the preparation of the planning application documents for federal trunk road 
projects, the Federal Ministry of Transport and Digital Infrastructureinternally 
endorses the draft design. 

The illustration shows the standard procedure. In certain cases, some of these 
procedures may be replaced by other administrative procedures (for instance 
preparation of a regional plan rather than a spatial impact assessment 
procedure, plan consent or local plan procedure rather than a plan approval 
procedure).

These procedural levels with their statutorily required participation form 
the framework for wider public participation. Requirements that are crucial 
to the decision to grant permission are stipulated during federal transport 
infrastructure planning and during the spatial impact assessment procedure. 
However, it is not until plan approval is granted at the permission level 
that the developer is given the right – subject to any subsequent judicial 
proceedings – to implement his project and go ahead with construction work. 
The individual phases make provision – in each case within the framework of 
the formal participatory procedures – for informing interested citizens and 
for providing affected citizens with the opportunity to submit their concerns 
in writing and within the framework of a public local inquiry. 

Nevertheless, many members of the public feel that they are insufficiently 
involved in planning processes and that they are frequently poorly informed. 
The following chapters therefore formulate hallmarks and parameters of 
good public participation. 

2.2 Objectives and functions of public participation

The objective is that public participation exercises should, in the future, be 
conducted in a timely and continuous manner at all procedural levels. This is 
designed to place public participation on a permanent footing, from federal 
transport infrastructure planning through the spatial impact assessment 
procedure to the plan approval procedure. The focus of participation should 
be during the staged planning and decision-making process, in each case 
before the formal participation exercise in the spatial impact assessment and 
plan approval procedures. 

Formal public participation can be 
augmented by informal measures at all 
procedural levels.
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The following objectives and functions can be attributed to public 
participation:

 y The public are integrated into the planning and decision-making process. 
They are given an opportunity to understand and influence the planning 
and decision-making process, for instance by being allowed to inspect the 
documents.

 y The public can voice their concerns and contribute their ideas to the 
planning process in the run-up to formal participation, thereby helping to 
optimize planning. 

 y Participation makes it possible for the public to better understand the 
context and backgrounds underlying the procedure. 

 y The legitimation of the planning and decision-making is enhanced if the 
objections raised by the public are taken into account when decisions are 
made or – if they are not taken into account – good reasons are given for 
why other interests carried more weight in the overall assessment. 

 y Judicial disputes can be avoided by identifying conflicts at an early stage 
and adapting the plans accordingly, thereby reducing procedural delays 
due to modifications becoming necessary at a later date. 

Over and above these functions, public participation processes as part of 
planning procedures and procedures for granting permission can also help to 
enhance the public’s confidence in the public authorities and policymakers, to 
foster their notion of democracy and to improve the level of knowledge and 
information among the general public. 

2.3 Players and levels of participation 

The term “participation” refers to the public participating in or helping to 
shape planning and decision-making processes. The players within transport 
infrastructure planning are the “affected parties” and other “stakeholders” on 
the one side and the “involvers” on the other side. 

Any person on whose interests the project is likely to impact is deemed to be 
“affected” by the planning. The term “affected public” is used to describe any 
person whose interests may be affected by a decision to grant permission or 
by planning, and also includes (environmental) associations. 

“Stakeholders” are citizens and collective players such as societies, trade 
associations, pressure groups and local authorities, which are included in the 
planning and decision-making process of the project development to varying 
extents, at different times and on different issues. 

“Involvers” are players such as developers, public agencies or authorities that 
are in a position to extend offers of participation and that are thus responsible 
for ensuring inclusion (LÜTTRINGHAUS, 2003). In public consent procedures, 
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the involvers are either the planning bodies (e.g. airport operators, Deutsche 
Bahn AG, Waterways and Shipping Administration, federal state highway 
authorities) or the authorities responsible for the administrative procedure 
(e.g. spatial planning authority, public consultation authority in a plan 
approval procedure).

The following diagram illustrates this fundamental distinction between 
stakeholders and involvers and their possible activities at different levels of 
participation.

Fig. 1: Possible levels of participation 

Various levels of participation can be distinguished. The higher the level, the 
greater the extent of inclusion permitted by the involvers and the greater 
the scope for the stakeholders to exert influence (cf. RAU et al., 2011). The 
scope for participation ranges from information through consultation to 
cooperation. However, when permission is granted for transport projects, it is 
always the competent authority conducting the procedure that is responsible 
for taking the actual decision, which means that there are formal limits to 
direct “co-decision” (see also Chapter 2.7 and Chapters 3 to 8). 

Information is the form of participation that includes the provision and 
receipt of information. Communication is predominantly a one-way street 
from the developer and authorities to the public. Suitable means of providing 
information include project brochures, unaddressed mail, posters, websites, 
telephone information services, information events and exhibitions of plans.

Consultation means that stakeholders can actively provide comments and 
express their opinion. Communication between decision-makers and the 
public is a two-way street. Participation in a narrower sense presupposes that 
the communication between the involvers and stakeholders is bidirectional or 
takes the form of feedback. Useful tools for consultation include comments, 
written and oral surveys, Internet forums and public meetings. 

It is important to make clear which form 
of participation is involved: information, 
consultation or cooperation. 

Provide information Obtain/search for/request 
information

Canvass opinions

Give a say

Provide comments, voice 
opinions

Influence and activity/ 
Degree of inclusion and  
degree of involvement

StakeholdersInvolvers

Have a say

Information

Consultation

Cooperation
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Cooperation means that the stakeholders are given a say in the planning 
process to the extent that the relevant procedural level allows. However, the 
actual trade-off decision is taken during the spatial impact assessment and 
plan approval procedures. As regards cooperation, it is especially important 
that the public be informed at an early stage what issues are to be resolved 
in the planning process so as not to raise any unrealistic expectations and 
preclude misunderstandings among the public. Communication between 
the persons involved, i.e. stakeholders and involvers, is intensive. Possible 
methods include round tables and dialogue forums plus mediation 
procedures.

2.4 Continuous and early participation

Although current legislation provides for formal participation at all three 
procedural levels of transport infrastructure planning, the affected or 
interested citizens consider this to be inadequate in many cases. The main 
shortcomings criticized by citizens, trade associations and political parties are 
as follows:

 y The public are not directly involved in the fundamental decision on the 
need for a project.

 y Participation comes too late, i.e. at a point in time when the project has 
already assumed a definite form spatially and in terms of design and the 
developer is not very willing to make changes.

 y The public are not involved continuously over all procedural levels 
of transport infrastructure planning. The planning periods between 
the procedural levels are usually too long to establish continuous 
participation relating to all major decisions.

 y Restricting participation to the formal and fixed-term procedures results 
in a situation where there is no frank and serious discussion with the 
public about the advantages and disadvantages of a project or alternative 
projects.

 y Outside formal procedures, the public do not have an opportunity to 
inspect planning documents, to obtain information on and understand 
the need for the planning and decision-making process, to ask questions 
about things they do not understand and to get involved.

Thus, exclusively formal participation of the affected public within the 
procedural requirements is insufficient, especially in the case of projects 
where there is a great potential for conflict, to ensure participation in relevant 
planning decisions that is appropriate and timely from the public’s point of 
view. This is to be ensured in the form of informal participatory steps between 
the different formal procedural levels. Dovetailing and integrating informal 
and formal procedural steps (before, within and between the different 
procedural levels) will produce a process of continuous public participation. 
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It is already possible for the parties involved in the procedure, especially the 
developer and the public consultation authority, to make improved and more 
extensive offers of participation that go beyond the procedurally required 
public participation and the minimum standards stipulated by law. However, 
there is the fundamental problem that the perception of problems by affected 
parties at the upstream planning levels, where there is greater scope for 
decision-making, is frequently not sufficiently pronounced (see Fig. 2). 

Fig. 2: Link between the scope for decision-making at specific levels and people’s 
perception of how they are affected

For this reason, encouraging the public to engage in active participation at the 
upstream planning levels plays an important role. Various successful examples 
of transport projects and examples from development and urban planning 
confirm that early and more open participation can enhance the transparency 
and acceptance of planning decisions.

Table 2 presents the principle of continuous public participation with 
reference to the individual procedural levels (orange) and to the planning 
stages for delivery of the project (beige). The diagram illustrates that formal 
participation (dark green fields) is limited to the respective administrative 
procedures. In the phases (sometimes lasting several years) between the 
administrative procedures, during which outline design work is undertaken, 
impact-related studies are conducted and procedural documents are prepared 
by the developer, there are no formal public participation steps. However, 
not insignificant planning decisions are taken during these phases, and the 
public should participate in them. Thus, especially in these planning phases, 
it is recommended that additional informal offers of participation be made 
(light green fields), the outcome of which can be taken into account by 
the developer when fleshing out the project and preparing the procedural 
documents.

Closely dovetailing informal and formal 
participatory steps will enable a continuous 
process of participation. 

Barely 
perceptibleGreat

Scope for 
decision-making

People’s perception 
of how they are 

affected

PerceptibleLittle

Federal transport 
infrastructure

planning

Spatial impact 
assessment
procedure / 

determination of 
alignment

bestimmungPlan approval 
procedure
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This would result in participation being placed on a permanent basis, 
which would mean that the affected parties could follow and, wherever 
possible, support all major preliminary decisions and that the project and 
its implementation would not be repeatedly questioned. The basic principle 
of early public participation prior to the formal procedure is – at least 
for the level of plan approval – also an element of the current bill for the 
improvement of public participation and the standardization of plan approval 
procedures (see chapter 6). 

Should it not be possible to evolve a project continuously across the 
procedural levels, resulting in delays to the progress of planning or 
procedures, this will cause breaks in the participatory process that are 
undesirable from the perspective of public participation. If such a break 

Procedural 
levels

Planning stage/
administrative procedure

Public participation

R
eq

ui
re

m
en

t 
pl

an
n

in
g

Preparation of the FTIP and project 
notification

Informal participation organized by the Federal 
Ministry of Transport and Digital Infrastructure 

and/or federal states

Preparation of the FTIP up to adoption by the 
Cabinet Formal participation within the scope of SEA

Preparation of requirement plans, legislative 
procedures for road/rail upgrading acts

Sp
at

ia
l 

pl
an

n
in

g

Scoping studies, preparation of the spatial 
impact assessment documents Informal participation organized by the developer

Spatial impact assessment procedure (SIAP)

Usually formal participation organized by the federal 
state planning authority

Informal participation organized by the developer

Determination of the alignment
(for federal trunk roads and federal 

waterways)

If appropriate, participation within the scope of EIA 
(if there has been no SIAP or an SIAP without EIA)

A
pp

ro
va

l

Outline design, preparation of planning 
application and plan approval documents Informal participation organized by the developer

Plan approval procedure

Formal participation organized by the public 
consultation authority

Informal participation organized by the developer

C
on

st
ru

ct
io

n Detailed design Informal participation organized by the developer

Construction Informal participation organized by the developer

Table 2: Overview of the procedural levels in the planning, approval and delivery of federal transport infrastructure
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in planning lasting several years occurs, the public should be informed 
accordingly, at least through the Internet or the press. If planning 
recommences, the public should be informed.

The likelihood of the supplementary offers of informal public participation 
achieving their objectives will increase in line with the extent to which the 
basic success factors and rules formulated in Chapter 2.5 are taken into 
account and the level-specific scope for decision-making and the constraints 
on participation are communicated.

However, participation is not a “universal panacea”. Care should be taken to 
make the offers of participation on an appropriate scale, depending on the 
subject matter and procedural level, so as not to overburden the procedures 
and to deploy all players’ resources in a targeted manner so that they are not 
wasted.

2.5 Factors determining the success of good participation

The quality and general framework of the process are crucial to successful 
public participation. Simply creating more scope for participation is not, in 
itself, sufficient to achieve the desired positive effects. 

The accessibility and dissemination of high-quality information are one of the 
basic prerequisites for ensuring that third parties can engage with the project. 
The information should be carefully selected and presented. It is advisable to 
use various media to disseminate the information in order to reach different 
groups, possibly via information channels that are specific to individual target 
audiences. 

Other fundamental factors determining successful participation are a sound 
basis of trust and a procedure that is perceived as being fair in terms of the 
approach, interpersonal relations and the outcome. If the parties treat each 
other with mutual respect, this not only has a positive impact on the trust 
between the players but is also a major foundation for a relationship between 
stakeholders and involvers that is perceived as being fair. Accurate and 
comprehensible information plus a transparent approach make it more likely 
that people will perceive the process as being fair and equitable. Likewise, a 
distribution of costs and benefits that all the parties involved believe to be 
balanced is the basic prerequisite for ensuring that the outcome of the process 
is perceived as being fair. 

The selection of the stakeholders should not exclude any interest groups. 
It should include not only those parties on which the project will have an 
adverse impact, but also those parties who are basically in favour of the 
project. Involving project proponents can, through the exchange of interests 
and concerns, establish mutual understanding, thereby improving the 
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quality of a process. A balanced discussion of the pros and cons should be the 
objective of a participatory process.

However, acceptance cannot be achieved unless the affected parties are 
actually enabled to participate. This includes not only the provision of suitable 
information, adequate resources (in terms of both time and money) and 
the admission that they have a say in the matter, but also an understanding 
of the subject matter and the ability to move and express themselves in 
“expert circles” so that their own concerns are actually heard. A lack of these 
skills, combined with a perception that they are affected by the project, can 
often result in the affected parties feeling powerless. Measures designed to 
empower people to participate include information events, citizens’ surgeries, 
question-and-answer sessions and the appointment of a facilitator, who 
makes complex issues easy to understand for members of the public without 
specialist knowledge.

To summarize, the following factors should be taken into account in public 
participation.

 y Participation is based on mutual trust among the players and is 
characterized by respectful, polite and correct interpersonal relations. 
The involvers show that they take the public seriously and are willing to 
discuss with them on an equal footing. This also helps make the involvers 
more credible. 

 y Sincere participation presupposes a corresponding attitude among the 
involvers. The stakeholders can tell the difference between whether the 
involvers are genuine and are seriously offering participation or whether 
they are doing so solely as an instrument of pacification.

 y The selection of stakeholders is based on a well-founded identification of 
the potential target groups (analysis of players). No interest group is left 
out.

 y The public are made aware of the opportunities in a timely manner. They 
are encouraged to get involved in the participatory process. 

 y Participation takes place at an early stage, when there is still scope 
for decision-making, and over the entire course of the planning and 
permission-granting process.

 y Participation is transparent in terms of information relating to the 
process, the objectives, the questions of the respective procedural level 
that are relevant to decision-making, actual scope for exerting influence, 
decisions already taken at upstream procedural levels and the deadlines 
for participation. It must disclose the scope for decision-making, and thus 
also the constraints on participation, and must not raise any unrealistic 
expectations. 

 y The necessary information is accessible to everyone and is presented such 
that it is intelligible to all, taking care to adopt the right approach when 
targeting specific groups.

Timeliness, sincerity, fairness, no 
predetermined outcomes and approaching 
the right target groups are factors 
determining the success of good 
participation.
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 y Participation is without a predetermined outcome wherever possible and 
provides actual scope for exerting influence, within the constraints of 
what is economically and legally feasible.

 y The stakeholders and involvers should have communication and 
participation skills so as to successfully shape the process, or they are 
assisted in developing these skills.

 y The participatory process is planned such that it is outcome-driven 
and forward-looking. Responsibilities, venues, funding, administrative 
processes and players are identified/organized at an early stage.

 y The expected positive effect and the effort/costs that participation 
involves are in a ratio that is acceptable to all stakeholders.

2.6 Preparatory measures by the developer for the participatory 
process

It is imperative that the timely public participation outlined in Chapter 2.4 be 
prepared by taking appropriate measures in a dedicated phase, because good 
public participation, like the project itself, requires good planning. This is also 
advisable because the developer can also use the outcome of the preparatory 
measures in the formal procedure. If appropriate, the competent authorities 
can also draw on it. 

The preparatory measures for informal public participation include:

 y the analysis of players, which identifies the addressees and group of 
people to be involved in the public participation exercise and ensures that 
all relevant players (e.g. citizens, action groups, associations) with their 
different attitudes towards the project and planning (affected parties, 
project proponents and opponents) can be included (see Chapter 9.1).

 y activation of the public (project proponents and opponents) by providing 
appropriate information with the aim of promoting balanced and 
representative participation. Here, it is important that information about 
the project be provided at an early stage by means of, for instance, the 
Internet, leaflets and active press activities (see Chapter 9.4).

 y clarification of the general framework, which comprises the scope for 
public consultation exercises in terms of time, funding and manpower, 
and clarification of the objectives of the participation exercise, which will 
be used to determine the time and target groups plus the instruments and 
methods of participation (see Chapter 9.2).

 y planning the participation exercise, which includes firstly participation 
management, i.e. answering the question as to how the process of 
participation is to be integrated into overall project planning, and 
secondly the “process architecture”. The purpose of this is to answer the 
question: Who will be involved, when and how? (see Chapter 9.3).

Good public participation has to be planned 
just as well as the project itself.
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2.7 Scope for and constraints on public participation, binding 
character of the outcome

Good public participation can improve and, in some cases, accelerate 
planning and promote acceptance of any given project, or at least help 
people appreciate why it is necessary. Chapters 3 to 8 describe the scope 
for participation that exists at the various levels. Early identification of the 
scope for participation and subject matter of decision-making at the various 
procedural levels is especially important so as not to raise any unrealistic 
expectations and to preclude misunderstandings among the public. 

However, there are also constraints on public participation:

Informal public participation in the run-up to a consent procedure cannot 
replace the actual formal procedure. This procedure ensures legal certainty 
and the right to take legal action, because only the official plan approval 
can be contested in court by affected citizens. Compromises reached in the 
informal participatory procedure are not legally binding. It is incumbent 
on the plan approval authority to weigh the various interests against one 
another neutrally. Thus, it may happen that a solution is reached with the 
public but that this decision does not prevail in the formal procedure for legal 
or financial reasons or that it is invalid due to a court ruling. The developer 
and/or authority conducting the procedure should explain this to the public 
in a timely fashion so as not to raise the expectation that a solution can be 
negotiated that is legally binding. They should also make it clear at an early 
stage what the general legal and financial framework is, so that a solution 
reached on an informal basis stands as good a chance as possible of surviving 
the formal procedure. 

In this context, it is crucial that the outcome of the informal participation 
exercise be documented in the procedural documents and that it be taken into 
account in the planning decisions in a way that the public can understand. 

Public participation can only address those items that are the subject of any 
given procedural level. Thus, at the level of spatial impact assessment and plan 
approval, the need for a project ascertained by the German Bundestag at the 
level of requirement planning can no longer be challenged. 

In addition, consensus reached with interested parties during the run-up will 
not automatically be accepted by the legally affected parties in the formal 
procedure. The interests of the public, too, are frequently divergent. Even 
if the public is involved, it is not always possible to satisfy all interests and 
wishes. For this reason, it is important that citizens who are legally affected, in 
particular, be included at an early stage in order to minimize as far as possible 
the number of subsequent law suits. 

Transparent public participation also means 
clearly communicating the scope for and 
constraints on participation.
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Another problem is that the general framework frequently changes over the 
course of time (group of affected parties, opinions of the affected parties, 
financial and human resources, etc.). A compromise reached at the spatial 
impact assessment level may no longer be accepted by the public at the plan 
approval level. 

Finally, additional costs may be incurred as a result of demands being made, 
through public participation, for measures that go beyond the plans to 
date and make the project more expensive (for instance tunnel solutions 
or additional noise mitigation). Here, on a case-by-case basis and wherever 
possible before the public are involved, the extent to which such measures are 
legally permissible and fundable should be considered. Because the existing 
legal specifications, for instance on reasonable noise levels, are binding on 
the public authorities. In addition, it should be taken into account that the 
additional costs might jeopardize the positive benefit-cost ratio of a project. 
No unrealistic expectations must be raised among the public in this respect. 
Rather, the developer and/or authority should inform the public in a timely 
manner if an alternative solution or mitigation measure is not feasible for 
legal or financial reasons.

Whether it is possible to achieve broad-based acceptance of a planned 
transport infrastructure project ultimately also depends on factors that are 
not directly related to the quality of participation. These include, for instance, 
the nature and extent of people’s subjective perception of how they will be 
affected, the nature and extent of environmental impact and an identifiable 
positive benefit of the project for the (perceived) reality of the affected 
citizens’ lives. However, these factors can by positively influenced by making 
targeted offers of participation.

2.8 Project decisions through referendums

With the exception of the first sentence of Article 29(2) and the second 
sentence of Article 20(2) – which has so far taken little effect in practice –,  
the Basic Law contains no plebiscitary elements that involve the public 
deciding directly rather than via representatives. However, the constitutions 
and municipal codes of the federal states provide for popular petitions / 
referendums, and therefore do contain procedures that provide scope for the 
public to take direct decisions. 

If, in the transport sector, there were a wish to add plebiscitary elements to 
the existing administrative procedures for the issuing of a plan approval, 
the provisions governing competence at federal level would also have to 
be observed. The sectoral planning acts in the transport sector are, without 
exception, federal acts that are implemented either by the authorities of the 
Federal Government or by the federal states acting as agents of the Federal 
Government. The federal state lawmakers are not empowered to introduce 
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plebiscitary elements for the level of Federal Government legislation. The 
Federal Trunk Road Upgrading Act and the Railway Infrastructure Upgrading 
Act state that the Federal Government has sole responsibility for drawing 
up the Federal Transport Infrastructure Plan and the requirement plans. The 
planning decisions taken here cannot be made the subject of a plebiscite 
under federal state law. There is thus a difference between sectoral planning 
projects, which are always of a supraregional character, and local authority 
construction projects, which can be the subject of referendums. 

At federal state level, plebiscitary decisions usually require the electorate to 
vote “yes” or “no” to bills. On the other hand, provision is not normally made 
for the possibility of an ex post ballot on contractual obligations of the federal 
state vis-à-vis third parties. 

Municipal codes – for instance Article 18a of the Bavarian Municipal Code – 
allow citizens of the municipality to request a referendum (public petition) on 
matters concerning the municipality’s own sphere. The term “own sphere” is 
defined in, for instance, Article 83 of the Bavarian Constitution. Nevertheless, 
no provision is made here, either, for a an ex post ballot on company law 
obligations of the municipality vis-à-vis third parties. 

Plebiscitary decisions on transport projects through referendums do not 
represent alternatives to comprehensive administrative procedures, because 
they are limited to a “yes/no” vote and they cannot be contested. The 
major characteristic of planning in the transport sector is the continuous 
identification and assessment of the issues involved. Since referendums 
do not do this, they are not a suitable way of remedying shortcomings in 
administrative procedures, nor can they be a substitute for a review of legality 
by the administrative courts. 

Alongside the fact that plebiscitary procedures – unlike plan approval 
procedures, for instance – do not involve trade-off decisions that have to 
be justified and that can be reviewed by the courts, it is also unclear which 
persons would definitely have to be involved within the framework of 
plebiscitary elements. The participation of affected parties under sectoral 
planning law is linked to the concept of interests. However, this very link is 
not possible for participation in the case of plebiscitary procedures. 

Thus, for major projects in the transport sector, public petitions/referendums 
cannot, as the law stands now, replace the existing planning procedures 
and procedures for granting permission, including the possibility of judicial 
review. 

Referendums and public petitions cannot 
replace the existing procedures for granting 
permission.
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2.9 Time, expenditure and manpower requirements

2.9.1 Scale of the additional time, expenditure and manpower 
requirements

Timely and continuous public participation, as advocated in this Manual, 
raises the question as to whether, and if so on what scale, additional costs 
will be incurred and whether the procedure is likely to last longer. The 
answer depends essentially on the course of planning that would be likely 
without early public participation. In the case of projects where there is a 
great potential for conflict, it has to be assumed that the public will want 
to be involved later in any case and will also achieve such participation. In 
addition, late participation can exacerbate the conflicts. If the plans then 
also have to be adjusted, this will normally entail higher costs that making 
corrections at an earlier stage. For this reason alone, therefore, supplementary 
offers of participation for the public do not necessarily mean additional 
costs on balance. As far as the duration of the procedure is concerned, it is 
true that public participation costs time. However, by preventing ex post 
planning corrections or subsequent litigation, it can also help to accelerate 
the procedure. In addition, the fact that good and early public participation 
can improve planning also has to be taken into account. In addition, in a 
democratic polity, the creation of more acceptance of a project by the affected 
public is to be regarded as a contribution to the greater good.

The costs incurred for public participation going beyond the statutorily 
required minimum can differ widely, depending on the measures taken in any 
given case. Given the diverse nature of the individual participatory measures 
and the lack of data, it is not possible to provide any cost estimates for this. 
Nevertheless, a number of measures to promote transparency can be taken 
with comparatively little extra expenditure. This applies, for instance, to the 
maintenance of a website. 

2.9.2 Covering the costs of informal participatory measures 

The additional time, expenditure and manpower requirements that arise as a 
result of informal public participation impact on either the developer or the 
authority conducting the procedure, depending on the stage the procedure 
has reached and on the measure. 

The developer will normally be responsible for informal participatory 
measures that are not directly linked to a statutorily required procedure. This 
is proper in that the developer is responsible for planning and it is thus in his 
own interest that his plans are accepted. In addition, the developer is the most 
competent person to provide information on the project and the state of play 
of planning. The developer is also responsible for the early public participation 

Timely public participation can help improve 
planning and save time and costs..
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provided for in the bill for the improvement of public participation and the 
standardization of plan approval procedures. On the other hand, the authority 
conducting the procedure is responsible for measures that are directly linked 
to a statutory procedure (for instance organizing the public local inquiry in 
the plan approval procedure). 

2.9.3 Economical use of funds 

The public authorities are required to use funds in an economical manner. For 
the Federal Government, this is regulated by Section 7(1) of the Federal Budget 
Code. However, this requirement does not mean that public participation 
measures that go beyond statutorily required participatory procedures are 
not generally fundable. This is also illustrated by the bill for the improvement 
of public participation and the standardization of plan approval procedures, 
which provides for early public participation before a consent procedure 
is launched. The importance the bill attaches to this makes it clear that 
additional costs for informal participatory measures can be accepted on an 
appropriate scale if the objective being pursued in any given case can be better 
achieved in this way. Thus, the competent authorities or the developer must, 
on a case-by-case basis, assess whether the benefits that can be derived from 
participation justify the additional costs incurred. 

Factors that can play a role here include, for instance, the size of the project, 
the number of citizens potentially affected and interested, the likely intensity 
of conflict and the cost intensity of the participatory measure. In addition, the 
ratio of the additional costs of the informal public participation exercise to 
the planning and construction costs that will have to be paid in any case must 
inform the decision on the intensity of public participation. 

The outcome may differ widely from one case to the next. It may suffice that 
certain documents are made available for inspection at the authority, where 
they are explained by officials responsible. It may also suffice to inform the 
public by means of a press release. If, however, an alignment is planned along 
a densely populated residential area, it may be appropriate to provide a more 
detailed visualization of the alignment or a noise simulation. 

The greater the potential for conflict 
in a project is, the more important 
comprehensive and continuous public 
participation is.
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3 Federal transport  
infrastructure planning

The Federal Transport Infrastructure Plan (FTIP) is the document used for the 
cross-modal planning of the investment needs of federal transport infrastructure. 

Multi-stage public participation is envisaged during preparation of the next FTIP 
(2015). On the basis of publications on the Internet, the public will have the 
opportunity to make comments in writing on the draft basic approach and the 
departmental draft of the FTIP. In addition, trade associations will be actively 
involved in the process of developing the FTIP through several information and 
consultation events.

3.1 Objectives and subject matter of federal transport 
infrastructure planning 

The Federal Transport Infrastructure Plan (FTIP) is the document used for 
the cross-modal planning of the investment needs of federal transport 
infrastructure. Given the constraints on funds for investment, the approach 
adopted for the FTIP 2015 aims primarily to select those projects that are most 
important to transport by means of suitable prioritization. In this way, an 
FTIP is to be presented that is realistic and fundable. The starting point is that 
the structural maintenance of the existing transport infrastructure is to take 
precedence over upgrading and new construction projects. This is the first 
premise of requirement planning. It differs from the approach followed in the 
past and will result in a different system of objectives.

The FTIP contains all the planned road, rail and waterway projects and, in 
this context, makes statements regarding both structural maintenance and 
the planned upgrading and new construction projects on the federal trunk 
road, federal railway and federal waterway networks. When it is being drawn 
up, the Federal Government furnishes proof that transport infrastructure 
projects under consideration are beneficial to the whole economy, taking all 
advantages and disadvantages into account. The Federal Budget Code states 
that only projects that are macroeconomically profitable (benefit-cost ratio 
over 1.0) may be financed with Federal Government funds. The FTIP is thus a 
planning instrument that is used to define the framework of the forthcoming 
investment in the federal transport infrastructure. However, it is not a funding 
plan and is not of a statutory nature.

The FTIP forms the basis for preparation of the draft requirement plans 
for the federal trunk roads and federal railway infrastructure. These plans 
stipulate which transport infrastructure projects are to be planned and funded 
from the federal budget and to which priority category each project is to be 
allocated. The requirements plans are adopted by the German Bundestag as an 
annex to the respective upgrading act. The upgrading acts also state that, after 
five years, a review must be carried out to determine whether the requirement 
plans need to be adapted to traffic trends. In this way, a regular review of 
the original determination of requirements is guaranteed when planning 

Federal transport infrastructure planning 
decides on the requirement for a project, not 
on specific project planning. 
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periods are long. Because of changes made in the course of their referral to 
parliament, the FTIP and the requirement plans are not usually completely 
identical. 

Assessing whether a project constitutes value for money at the level of 
federal transport infrastructure and requirement planning is the first stage 
of the overall planning process for the delivery of an infrastructure scheme. 
At the level of the FTIP and upgrading acts, decisions are taken only on 
the question of the fundamental need for a scheme (construction of new 
transport infrastructure or upgrading of existing infrastructure) and not on 
the specific planning of the project, including the alignment and route study. 
In the subsequent consent procedure, the statutorily established need is 
deemed to be justification for the plan. This means that the establishment of 
the transport need for a scheme is binding on the subsequent plan approval 
procedure (staged procedure) without prejudicing the granting of consent 
for the project. Federal transport infrastructure planning thus follows a 
significantly more abstract approach than the subsequent, project-related 
planning procedures (spatial impact assessment procedure, plan approval 
procedure) which, by taking actual decisions, for instance on an alignment, 
can trigger a situation where the public is directly affected. 

3.2 Procedure for preparing the Federal Transport Infrastructure 
Plan

The process of developing the FTIP 2015 is essentially divided into three 
phases – the forecast phase, the conceptual phase and the appraisal phase. 

To be able to estimate and appraise how the need for additional transport 
infrastructure is likely to develop, an estimate of the future volume of traffic 
is first required as preliminary work to the FTIP. For this purpose, external 
consultants are preparing, for the forecast year 2030, a scientific overall traffic 
forecast plus single-mode sectoral forecasts that also take into account the 
intermodal linkages between the different modes. These forecasts are to 
provide a forecast of traffic trends that is as realistic as possible. 

In parallel, the basic approach for the FTIP is being prepared. It contains, inter 
alia, the objectives of federal transport planning, the problems to be solved 
and the strategies for prioritizing projects. This prioritization establishes the 
investment priorities and is thus the basis for the distribution of funds. In 
addition to the assessment of the overall value for money, it also contains 
criteria that infrastructure projects have to satisfy if their delivery is to be 
given priority. 

Part of the basic approach will also be analyses of bottlenecks and/or network 
shortcomings. These will involve superimposing the existing networks on the 
forecast traffic trends, thereby identifying the largest bottlenecks. Projects will 

Development of the FTIP in three phases: 
forecast, conceptual, appraisal.
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be notified on the basis of these bottleneck analyses. As a rule, it is the federal 
states, DB Netz AG and trade associations that propose upgrading and new 
construction projects. The Federal Government can also provide input to the 
FTIP in the form of project ideas, for instance to remedy network deficiencies 
identified in the analyses of shortcomings. Furthermore, every citizen can also 
register own rail projects ideas.

For the initial establishment of priorities of road projects, screening is 
carried out at federal state level. In the case of a road, for instance, it must be 
demonstrated why an investment is needed, whether there are alternatives 
and what benefit long-distance traffic will derive. Only if this screening 
produces a positive result will a project be appraised, with the help of benefit-
cost analyses and taking current costs and the environmental impact 
into account, to determine its macroeconomic profitability. The appraisal 
methodology, especially the methodology of the benefit-cost analysis, is 
being evolved by the Federal Ministry of Transport and Digital Infrastructure 
through a series of research projects. After the appraisal, a final overall 
assessment is carried out, taking into account the benefit-cost ratios and any 
further spatial impact and environmental assessments. 

The outcomes of the individual phases will result in a draft overall plan for 
the FTIP 2015. By including a project in the FTIP, the Federal Government 
is giving a positive assessment of the fundamental need for a project, taking 
macroeconomic, environmental and socio-cultural aspects into account. The 
draft overall plan will be subjected to a Strategic Environmental Assessment 
(SEA) and discussed with federal government departments, the federal states, 
trade associations and the public, taking the requirements of the SEA into 
account. Their comments will be taken into consideration and the final 
version will be prepared and adopted by the Federal Cabinet. The section of 
the FTIP entitled “Construction of new and upgrading of existing transport 
infrastructure” will form the basis for the Federal Government’s bill to amend 
the acts governing the upgrading of federal railway infrastructure and federal 
trunk roads. The annexed requirement plans will assume statutory character 
when the German Bundestag takes its decision.

3.3 Strategy for public participation during preparation of the 
FTIP 2015

Involving the public is a major component in the preparation of the FTIP 
2015. First, new statutory requirements, such as SEA, necessitate formal, 
comprehensive public participation. Second, the Federal Ministry of Transport 
and Digital Infrastructurewants to accommodate the public’s increased 
interest in infrastructure planning by means of greater transparency and 
timely participation, even beyond the statutory requirements. Because the 
decision on the need for and the urgency of a project in the FTIP constitutes 
a key building block of the planning process. In particular, the aim is to 
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facilitate a discussion on transport projects incorporating the proposals, ideas 
and assessments of government departments, citizens, academics and trade 
associations. In addition, the public are to understand why society needs 
infrastructure investment. The FTIP is not an end in itself. With its contents, 
it supports overarching objectives of society, such as ensuring mobility and 
supplying goods to industry and the population through a modern, demand-
driven and efficient transport infrastructure network. This also, for instance, 
widens people’s options when choosing where to live and makes a major 
contribution to their leisure activities and to social cohesion.

The Federal Ministry of Transport and Digital Infrastructurehas reorganized 
public participation in the development of the FTIP 2015 and has drawn up a 
strategy for participation setting out guidelines for public participation geared 
to the interests of citizens, industry and society. In the past, federal transport 
infrastructure planning has not featured comprehensive public participation, 
and so the Federal Government is entering uncharted territory. Moreover, 
the strategy goes significantly beyond the statutory requirements of SEA by, 
for instance, involving the public in the procedural steps upstream of SEA. 
It is based on the principles of the present Manual. The strategy for public 
participation complements the already existing possibility for the public to 
approach the Federal Ministry of Transport and Digital Infrastructurewith 
information and questions at any time. Likewise, as in the past, the Ministry 
will include the petitions forwarded by the German Bundestag in its activities.

3.3.1 Information to create transparency 

Transparent and comprehensible documentation of the approach is a basic 
prerequisite for any form of more extensive participation. The provision of a 
wide range of information is designed to give the public an early insight into 
the function, objectives, methodology and procedures of the FTIP in order 
to make its development as transparent and comprehensible as possible. 
All interested parties are to be provided with regular information about the 
progress of work throughout the process. 

To do this, the Federal Ministry of Transport and Digital Infrastructurewill use 
publications on the Internet, specialist articles and information events. The 
final reports of concluded research projects have already been published on 
the Internet. The web will continue to be used to publicize research findings as 
work-in-process information on the methodology and findings relating to the 
overall process. In addition, the project information system that was provided 
in the FTIP 2003 will make findings transparent for appraisal of the individual 
investment projects.

The participation strategy for the 
preparation of the FTIP 2015 is based on 
two pillars: information and consultation. 

Information on the overall process, 
methodology, projects and appraisal results

26 Manual for Good Public Participation



3.3.2 Participation through consultation

Beyond the provision of information, provision is also made for consultation 
exercises for key milestones in the preparation of the FTIP in order to 
permit active public participation. Important milestones are always achieved 
when, during the development of the FTIP, decisions are taken that would 
be difficult to reverse in the further course of the process. Stakeholders can 
actively voice their opinions on these milestones during the consultation 
exercise. The aim is to include evidence and objections in the process at an 
early stage so that they can be given due consideration in decision-making.

The Federal Ministry of Transport and Digital Infrastructurewill announce 
consultation exercises. Drafts of the individual milestones will be published 
with specific references to the issues to which the remarks and requirements 
may relate and with the deadlines for the submission of comments. 

Consultations with citizens and trade associations will be web-based to a very 
large extent. In the case of especially complex issues, the Federal Ministry 
of Transport and Digital Infrastructurewill issue targeted invitations to 
consultations. This means will be used primarily for trade associations and 
confederations, thereby giving them an opportunity to engage intensively 
with the Ministry and consultants it has commissioned on technical issues. 
At the same time, talks will be held with the other federal government 
departments and the federal states on the procedure and methodology.

The Federal Ministry of Transport and Digital Infrastructurewill subsequently 
publish a summary of how the evidence has been included in the trade-off 
decision. 

3.4 Public participation in the individual procedural steps

During preparation of the FTIP 2015, the public will be involved in every 
phase with a different intensity, in keeping with the Federal Ministry 
of Transport and Digital Infrastructure’s strategy for participation. Fig. 
3 summarizes the envisaged participatory steps for the FTIP 2015. The 
individual milestones are outlined below.

Consultation exercises on key milestones in 
the preparation of the FTIP 2015
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Fig. 3: Overview of planned public participation
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3.4.1 Traffic forecast (forecast phase)

The forecast constitutes a prediction that is as realistic as possible of 
future traffic tends on the basis of a scientific estimate by consultants The 
development of the forecast with its scenario assumptions, for instance 
on trends in energy prices, demography and gross domestic product, is 
preliminary work that is not directly the subject of the FTIP. 

Nevertheless, the establishment of the scenario premises for the overall 
process is especially important, because they influence the results of 
the forecast and thus also the project appraisal. The scenarios and their 
premises will be established by the Federal Ministry of Transport and Digital 
Infrastructuretaking recommendations by experts into account and after 
consultation with the other federal government departments. A consultation 
meeting will be held at which the derivation of and the backgrounds to the 
draft scenarios will be presented to the trade associations and discussed with 
them. The definitively established scenarios will be published. 

The results of the forecasting process, which builds on the published scenario 
assumptions, will also be published and presented. Information events will 
be held for trade associations at which they will be given a more detailed 
explanation of the results.

3.4.2 Basic approach of the FTIP (conceptual phase)

The basic approach describes the fundamentals of the FTIP 2015. It 
contains the strategy and criteria for prioritizing transport investment, for 
instance giving structural maintenance precedence over upgrading and 
new construction, for taking bottlenecks into account or for differentiating 
priority categories. Because of its seminal nature, a comprehensive 
consultation exercise is envisaged for the basic approach. After publication, 
all interested parties will be given an opportunity to comment on the draft 
within four weeks. In addition, consultation meetings will be held for 
trade associations. The draft basic approach will be revised to include these 
comments and the final version will subsequently be published. 

3.4.3 Appraisal methodology (conceptual phase)

The appraisal methodology, which is required for the appraisal of the 
individual projects, will be revised as part of several research projects. To 
ensure that it is placed on a broad-based academic footing, panels of experts 
will assist the individual research projects. The methodology will be published 
as a research report and discussed with the expert community at consultation 
meetings. Any proposed amendments can inform the appraisal methodology. 

Information on the establishment of 
scenarios for future traffic trends and the 
results of traffic forecasts

Consultation of the public on the basic 
approach of the FTIP 2015
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The appraisal methodology finally used will be published with the draft FTIP 
2015.

3.4.4 Notification of projects for appraisal (appraisal phase)

The Federal Ministry of Transport and Digital Infrastructurewill publish, 
on the Internet, the upgrading and new construction projects to be studied 
during the development of the FTIP. These projects are usually proposed by 
the federal states, DB Netz AG, trade associations and members of parliament. 
In this way, it will become apparent, at an early stage of the process, which 
project ideas will be considered in the process of drawing up the FTIP. Before 
they make their project notifications, the federal states are also at liberty to 
conduct public participation exercises and/or to discuss the needs with local 
authorities and public agencies, for instance at regional conferences. 

3.4.5 Departmental draft including Strategic Environmental 
Assessment

Upon conclusion of the project appraisal, the findings (value for money, 
environmental assessment, spatial and urban development assessment) will 
be edited and merged with project proposals to form a draft overall plan. 
This will contain statements on the prioritization of transport projects and 
on the funds likely to be available for structural maintenance, upgrading 
and new construction. After discussion with the federal states and other 
government departments, the departmental draft (coordinated with the 
other departments) will be prepared. A Strategic Environmental Assessment 
will be undertaken for this draft, as required by the Environmental Impact 
Assessment Act. As with the project-related Environmental Impact 
Assessment (EIA), the purpose of SEA is to study the effects of the planned 
transport infrastructure schemes on the environment, for instance on 
humans through noise and pollutant emissions and on fauna, flora and 
biodiversity. The effects of the infrastructure plan on greenhouse gas 
emissions will also be analyzed. The objective of Strategic Environmental 
Assessment is to ensure a high level of environmental protection at an early 
planning stage before project consent is granted and to help ensure that due 
account is given to environmental considerations during the preparation and 
adoption of plans and programmes

A major procedural component of SEA is the formal participation of 
authorities and the public (Sections 14h to 14j of the Environmental Impact 
Assessment Act). Accordingly, the draft FTIP with its annexes and the 
environmental report on the environmental effects of the plan are to be made 
accessible to the public for at least one month. All citizens and public agencies 
will have the opportunity to comment on these documents and to scrutinize, 
in their entirety, the transport infrastructure planning strategies with 

Publication of the appraisal methodology 

Publication of the notified projects 

Formal participation of authorities and 
the public in Strategic Environmental 
Assessment (SEA)
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regard to their environmental effects. Individual project-related questions 
– relating to, for instance, the route study or local encroachments on nature 
and landscapes or ownership – cannot be discussed at this level because of 
a lack of specificity. They cannot be discussed until during the subsequent 
procedural steps (spatial impact assessment procedure, plan approval 
procedure). 

The comments provided by citizens and public agencies will inform the 
continuing process of development. The Federal Ministry of Transport and 
Digital Infrastructurewill announce how the comments have been taken into 
account. 

3.5 Constraints on public participation in the preparation of the 
FTIP 

The Federal Government is very keen to see broad-based public participation. 
Good proposals made by academics, citizens and trade associations as well 
as by public agencies are to be brought to its attention, and the procedure 
for preparing the FTIP is to be presented to the public such that it is 
comprehensible to them. However, there are also constraints on public 
participation at the level of nationwide requirement planning. Because 
the next steps leading up to the passage of the upgrading acts are the 
responsibility of the German Bundestag as the legislature and are thus outside 
the scope of a direct participatory procedure. Thus, during the legislative 
procedure, contents of the FTIP included as a result of public participation 
can, if appropriate, be revised or, at the very least, modified. 

Federal transport infrastructure planning follows a significantly more abstract 
approach than the subsequent, project-related planning procedures which, by 
taking actual decisions, for instance on an alignment, can trigger a situation 
where the public is directly affected. Discussions during the preparation 
of the FTIP thus only relate to the question of the fundamental need for a 
scheme (construction of new transport infrastructure or upgrading of existing 
infrastructure) and whether it represents value for money in the context of 
nationwide network planning and not to the weighing of competing interests 
in actual project planning (for instance alignment, route study), which is the 
prerogative of the subsequent procedures. The FTIP cannot anticipate the 
subsequent participatory procedures and the questions to be discussed there. 
However, information and transparency in the FTIP process will help to 
reduce conflict in the following planning procedures.

The question as to the fundamental need for a scheme is answered by the 
passage of the upgrading acts in the German Bundestag, which means that 
the subsequent procedural steps focus on the actual execution of a project. 
However, timescales for delivery of individual schemes are not determined 

Broad-based endorsement of the FTIP 2015 
is an important objective. However, the 
final decision will be taken by the German 
Bundestag. 
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until the transport budget, which is adopted annually by the Bundestag, is 
available.

Given the complexity and scope of the procedure for drawing up the FTIP 
and the large number of potential stakeholders to be involved, there will 
be conflicts of interest that make it impossible to reach a consensus on all 
strategies, methods and projects. The FTIP is a professionally substantiated 
determination of the need for transport infrastructure investment. Broad-
based acceptance of the FTIP is an important objective, but cannot become 
the sole criterion determining transport policy decisions. The challenge is 
to introduce the different points of view into the development process in a 
meaningful manner and using appropriate methods, to weigh them against 
one another in an informed manner and to develop an appropriate solution.
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4 Spatial impact 
assessment procedure

The spatial impact assessment procedure (SIAP) involves the federal state 
authorities responsible for spatial planning considering whether a project is 
fundamentally compatible with spatial planning objectives. This also includes its 
effects on the environment. The basis for the official spatial impact assessment 
procedure is the outline design work undertaken by the developer. Frequently, 
spatial project or alignment alternatives are considered at the level of the spatial 
impact assessment procedure. The outcome of the spatial impact assessment 
procedure has to be taken into account by the authority responsible for the 
subsequent procedure for granting permission when it weighs interests and takes 
its decision to grant permission.

The spatial impact assessment procedure is especially important for public 
participation, because it is at this procedural level that individual citizens can 
actually see for the first time where the project will be located and how they 
will be affected. It is recommended that the developer involve the public at 
an early stage prior to the formal official procedure. The developer’s planning 
phase preceding the formal spatial impact assessment procedure still contains 
comparatively great scope for decision-making.

4.1 Objectives and subject matter of the spatial impact 
assessment procedure

Once the fundamental need for an item of federal transport infrastructure 
has been established, a spatial impact assessment procedure (SIAP) is carried 
out to determine whether the project is compatible with spatial planning 
objectives. This also includes its effects on the environment. As a first step, it 
is necessary to evolve the requirement plan – which is still very abstract in 
spatial terms – into a specific alignment plan, so that individual citizens can 
see for the first time how they might be affected. Thus, the public’s interest in 
participation will increase significantly at this point. 

As far as the developer is concerned, an ideal time for participation is the 
planning phase, i.e. before the plans are submitted to the competent spatial 
planning authority, because at this stage the public’s proposals are often 
still relatively simple and can be taken into account without sizeable cost 
increases. If there is no participation until after the draft design and spatial 
planning documents have been completed, the developer will be much more 
reluctant to take the public’s wishes into account, because sizeable costs have 
already been incurred and any changes to the plan would entail significant 
further costs. Such early participation of the public by the developer before 
the SIAP is launched is voluntary and can assume a very wide variety of 
shapes, which makes it advisable for the developer to prepare it on a case-by-
case basis.

The subject matter of the spatial impact assessment procedure is spatially 
significant projects of regional importance. Its bases are the Spatial Planning 

The spatial impact assessment procedure 
determines whether a project is compatible 
with spatial planning objectives and the 
environment, based on the state of play of 
planning at any given time. 
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Act and the federal states’ planning acts. The spatial impact assessment 
procedure is a screening and coordination procedure upstream of the 
procedure for granting permission and consent (plan approval procedure). It 
concludes with the regional planning assessment. This is a statement prepared 
by consultants that has to be taken into account in all further trade-off 
decisions on the permissibility of the planning or scheme. The spatial impact 
assessment procedure does not have any legal effect vis-à-vis individual 
citizens, which means that citizens are unable to take legal action against the 
regional planning assessment. 

The objective of the spatial impact assessment procedure is to check whether 
a spatially significant project is compatible with the major objectives, 
principles and requirements of spatial planning and with other spatially 
significant projects. To this end, the effects of the plans submitted and the 
alternative sites/alignments introduced by the developer on the economic, 
social and ecological conditions in the regions affected are analyzed. To assess 
the consequences for the environment – i.e. for people and their health, 
fauna, flora, biodiversity, soil, water, etc. –, the SIAP undertaken for the major 
projects referred to here normally also involves an Environmental Impact 
Assessment (EIA) based on the state of play of planning of any given project. 

4.2 Public participation organized by the developer in the 
planning phase 

The purpose of the planning phase is to enable the developer to define the 
site and scope of the study and to plan the alignment more precisely. To this 
end, environmental studies and project plans are progressively fleshed out 
and subsequently combined to form the spatial impact assessment document. 
The first public participation exercise should be conducted well ahead of the 
documents being submitted, so that the planning can take citizens’ wishes 
and appropriate suggestions into account. At the end of the planning phase, 
the spatial impact assessment documents are submitted to the competent 
authority.

When planning the actual alignment, the developer should start by involving 
the public, for instance by means of press releases, launching a permanent 
website or conducting public information and consultation events. Decisions 
on the number and timing of such events should be taken on a case-by-case 
basis. One example is shown in Fig. 4.

The initial aim of the planning phase is to explain the objectives and approach 
of the planned project and the envisaged participatory steps to the public. This 
also includes the statutory bases, the planning levels and the state of play of 
planning, the scope for decision-making, the envisaged participation exercises 
(who, when, how, by whom) as well as the workflow and timetable. Key issues 
when presenting the project details should be the impact on the affected 

Presentation of the planned project and the 
envisaged public participation 
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residents and the environment and on the economic and social conditions in 
the region. In addition, the importance of the project for the federal transport 
network should be explained.

However, in addition to providing information, citizens should also be given 
an opportunity to make suggestions and voice any misgivings they have about 
the project. The developer’s scope for decision-making to take suggestions 
into account is still comparatively great. Especially when developing possible 
alternative options for a project, timely public participation can provide 
important detailed information on individual sections. Inviting citizens 
to propose alternative alignments can result in them identifying with the 
project.

To help make the discussions more objective, public participation events 
should also be attended by the developer’s professional planners who 
can present the main features of the consultants’ reports in a way that is 
intelligible to all and who can answer any questions the public may have. 

In the case of a spatial impact assessment procedure with Environmental 
Impact Assessment (EIA), the federal state planning authority has to conduct 
a scoping meeting on the subject matter, scope and methods of the EIA 
(see Chapter 4.3.2.). This meeting is also held during the planning phase. 
Because public participation is not mandatory at a scoping meeting, it may 
be advisable for the developer to explain the issues addressed at the scoping 
meeting and the outcome to citizens, to discuss them and to listen to and note 
any suggestions that citizens make.

In the case of projects where there is especially great potential for conflict, 
consideration should also be given to whether, and if so to what extent, it 
is necessary or advisable to establish a continuous participatory forum (e.g. 
dialogue forum, round table) and/or whether a facilitator should be appointed 
to support the process. The objective of informal participation prior to 
submission of the spatial impact assessment document is not only to inform 
and consult citizens, but also to enable them to understand the documents 
that are submitted.

If citizens voice serious misgivings about the planned project, it may be 
helpful to get together with them in their local community to take a closer 
look at how they will be affected and discuss their concerns on the ground.

Planning and procedural documents that are intelligible to all

In the interests of the transparency and accessibility of the information 
required for public participation, it must be possible for citizens to understand 
the planning and procedural documents, at least their essential parts. This 

The scope for taking citizens’ suggestions 
and misgivings into account is still 
comparatively great.
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applies especially to the technical explanatory reports and consultancy 
studies. 

Section 6 of the Environmental Impact Assessment Act requires a non-
technical summary, intelligible to all, for the developer’s EIA documents. 
However, such summaries that are intelligible to all should not be confined 
to the documents relevant to EIA but should also include all other relevant 
procedural documents. In particular, the individual consultancy studies 
and explanatory reports on the project written by the developer or his 
consultants and professional planners should have a separate or common 
summary intelligible to all. Before the developer approves a consultancy 
study, he should check that it is intelligible to all and request corrections if 
necessary. Assembling text modules from the unabridged technical versions 
is not usually sufficient to create a summary that is intelligible to the average 
member of the public.

In the case of very extensive procedural documents filed in numerous folders, 
it may also be advisable to prepare an aid to readers in the form of a brief 
overview with which the non-specialist reader can gain a rapid overview 
of the structure of the documents and the main contents of the individual 
folders.

When preparing or reviewing texts that are intelligible to all, the following 
aspects should be taken into account:

 y explain technical abbreviations in a glossary of abbreviations;
 y explain technical terms in a glossary in language that is intelligible to all;
 y keep sentences short;
 y choose brief and succinct phrases; 
 y explain complex issues by using practical examples;
 y only use foreign words and technical terms where this is necessary;
 y use key terms consistently;
 y use the active voice to describe actions/processes – avoid the passive 

wherever possible;
 y avoid nominalization;
 y include important information in the main text and not in footnotes;
 y use lists, tables and graphics to make the presentation more attractive;
 y split the text up into small, manageable sections with informative 

headings.

Summary of proposals and possibilities

Table 3 summarizes the possible subject matter and methods of a public 
participation exercise conducted by the developer for the planning phase. 
Here, the planning phase is divided into two sections. The early planning 
phase mainly involves establishing the parameters and taking initial steps 

Transparency through planning and 
procedural documents that are intelligible 
to all
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to flesh out the project. By the advanced planning phase, the planning of the 
project has already been fleshed out. The focus is now on preparing the spatial 
impact assessment documents.

Decisions on the selection of specific public participation activities and 
instruments should be taken on a project-related basis.

Fig. 4 shows an indicative graphic representation of the main benchmarks of 
a comprehensive public participation exercise for a spatial impact assessment 
procedure and the subsequent alignment determination procedure. It shows 
participatory steps for which the developer is responsible and for which the 
competent authority is responsible.

Phase Possible subject matter of public 
participation

Proposals on type and methods of public 
participation

Early planning phase 
(conceptual phase)

Information on:
 y Delimitation of the planning area
 y Project outline and objective
 y Requirements of federal transport 

infrastructure planning
 y Scope for and constraints on active 

participation, taking into account 
the decisions already taken at the 
requirement plan level

Information / consultation:
 y Findings of the planning area studies
 y Initial conflict areas (if appropriate)
 y Alignment proposals that already exist 

(if appropriate)

 y Start media deployment and press 
activities (esp. Internet, press releases) 
targeting specific groups

 y Public participation events for information 
and consultation

 y Supplementary event on the scope of the 
study (citizen scoping) (if appropriate) 

 y Establishment of a public information 
centre in the local community (if 
appropriate)

 y Establishment of a continuous 
participatory forum (e.g. round table, 
dialogue forum) even at this early stage (if 
appropriate)

Advanced 
planning phase 
and preparation 
of spatial impact 
assessment 
documents

Information and consultation on:
 y (Interim) results of planning
 y (Interim) outcomes of the 

environmental studies
 y E.g. proposals for alternatives/

alignments on the basis of spatially 
specific conflict areas 

 y E.g. preferred options (main alternatives/
subordinate local options) and major 
reasons for selection

 y See above.
 y When preparing the documents: focus 

on documents that are intelligible to all, 
summaries and aids to readers that citizens 
understand

Table 3: Proposals for public participation exercises organized by the developer in the planning phase of the spatial impact assessment 
procedure
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Fig. 4: Indicative structure of a public participation exercise in the spatial impact assessment procedure
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4.3 Public participation organized by the federal state planning 
authority during the spatial impact assessment procedure 

4.3.1 Overview of the procedure

The spatial impact assessment procedure is regulated in the Federal Spatial 
Planning Act and in the planning acts of the federal states. The city states of 
Hamburg and Bremen are an exception, because spatial impact assessment 
procedures are not generally required there. The purpose of a spatial impact 
assessment procedure is to determine whether a project is compatible with 
spatial planning objectives. Section 1 of the Spatial Planning Regulations 
states that a spatial impact assessment procedure shall be conducted if a 
project is spatially significant and of regional importance and the type of 
project is listed in Section 1 (positive list). Such projects include, for instance: 

 y the construction of a federal trunk road that requires a decision under 
Section 16 of the Federal Trunk Roads Act;

 y the construction of a new federal railway line or the major modification 
of the alignment of an existing line, plus the construction of new 
marshalling yards and combined transport terminals;

 y the construction of a new federal waterway and the upgrading or removal 
of an existing waterway where determination of the planning and 
alignment are required by Section 13 of the Federal Waterways Act;

 y the construction of or major modification to an aerodrome where plan 
approval is required by Section 8 of the Civil Aviation Act.

The spatial impact assessment procedure with EIA usually follows the 
procedure illustrated in Fig. 5.
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Fig. 5: Flow chart illustrating a spatial impact assessment procedure with EIA 

The procedure is launched after the federal state planning authority has 
the checked that the documents are complete, either on request or in its 
own motion. There is no legal entitlement to the launch of a spatial impact 
assessment procedure (cf., for instance, Section 14(1) of the Schleswig-
Holstein Federal State Planning Act, Section 15(4) of the Mecklenburg-
Western Pomerania Federal State Planning Act). As a rule, the higher-level 
federal state planning authority is responsible. In the case of projects that are 
of significance for an entire federal state, the top-level federal state planning 
authority is responsible for conducting the spatial impact assessment 
procedure. In the case of a project transcending federal state boundaries, it is 
usually necessary to conduct two procedurally independent spatial impact 
assessment procedures. 

The spatial impact assessment procedure concludes with a regional planning 
assessment. Here, the competent federal state planning authority can come to 
the conclusion that the project is consistent with the requirements of spatial 
planning, inconsistent with the requirements of spatial planning or consistent 
with the requirements of spatial planning if certain conditions are met. The 
regional planning assessment is an expert opinion that does not have any 
outward legal effect. However, as an internal procedure, it must be taken 

Determination of the scope of the study
(Scoping phase; all stakeholders discuss the subject matter of the procedure and the 

requirements to be met by the documents to be submitted)

Formal launch of the procedure
by the competent federal state planning authority  after the developer has 

submitted the planning documents and the federal state planning authority has checked 
that they are complete

Exhibition of the planning documents after advertisement IAW  local custom
if required by federal state planning acts

Submission of written comments and objections

Decision, regional planning assessment
Determination whether the project is consistent with the requirements of spatial planningr

Advertisement of the regional planning assessment  IAW local custom
Outcome of  the decision, with rationale, is made available to the public

if required by federal state planning acts
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into account in the downstream procedure for granting permission by the 
authority responsible for granting permission as part of its weighing-up (cf., 
for instance, Section 14b(2) of the Schleswig-Holstein Federal State Planning 
Act). 

As a rule, the federal states mandate, in their federal state planning acts, the 
participation of the public in the spatial impact assessment procedure with 
various requirements. Formal public participation in the spatial impact 
assessment procedure routinely comprises the public advertisement of 
the project, the right to inspect the documents, the opportunity to make 
representations and informing the public of the decision.

In addition, in many federal states the spatial impact assessment procedure 
includes conducting an EIA on the basis of the state of play of planning of 
any given project (cf., for instance, Section 14(3) of the Schleswig-Holstein 
Federal State Planning Act, Section 15(1) in conjunction with Section 15(8) 
of the Mecklenburg-Western Pomerania Federal State Planning Act, Section 
15(1) in conjunction with Section 15(8) of the Saxony-Anhalt Federal State 
Planning Act). The major transport infrastructure projects addressed here are 
usually subject to EIA (Section 3(1) of the Environmental Impact Assessment 
Act in conjunction with Annex 1 to the Environmental Impact Assessment 
Act). However, there is no obligation for the federal states to stipulate that an 
environmental impact assessment must be carried out at the spatial impact 
assessment procedure stage (Section 16(1) of the Environmental Impact 
Assessment Act). In these cases, however, the EIA must be conducted in the 
alignment determination procedure for transport infrastructure projects 
subject to EIA (see Chapter 5).

If, under federal state law, the spatial impact assessment procedure includes 
an EIA based on the state of play of planning of any given project, the spatial 
impact assessment procedure assumes the function of a supporting procedure 
into which the EIA, with its specific procedural requirements, is to be 
integrated. In these cases, the provision in Section 9(3) of the Environmental 
Impact Assessment Act defines a minimum standard for public participation, 
from which, in turn, the federal state regulations may derogate. 

By means of EIA, the environmental effects of a project are to be assessed 
as early as possible in a procedure that is legally regulated and transparent. 
The assessment comprises the identification, description and appraisal of 
the direct and indirect effects of the project on the following assets: human 
beings, including human health, fauna, flora, biodiversity, soil, water, air, 
climate, landscape, the cultural heritage and other material assets plus the 
interaction between these assets (second sentence of Section 2(1) of the 
Environmental Impact Assessment Act).

Better public participation within the 
existing procedure

Carrying out an environmental impact 
assessment procedure based on the state of 
play of planning with public participation 
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Unless federal state law stipulates otherwise, the EIA is to be carried out based 
on the state of play of planning of any given project. The documents to be 
submitted must include a description of the major alternatives considered 
(Section 6(3)(5) of the Environmental Impact Assessment Act). In the 
subsequent plan approval procedure, the environmental impact assessment 
can be confined to additional or other significant environmental effects of the 
project (Section 16(1) and (2) of the Environmental Impact Assessment Act).

Although EIA plays a major role in public participation in the spatial planning 
sphere, public participation in such a spatial impact assessment procedure 
should not be narrowly limited to environmental considerations. Section 15(3) 
of the Spatial Planning Act states that the public can generally be consulted on 
all aspects of compatibility with spatial planning objectives. 

In its decision of 24 October 2011, the Standing Conference of Ministers 
responsible for Spatial Planning also states that it is in favour of strengthening 
public participation in the planning of and granting of consent for major 
projects. It stresses that the spatial impact assessment procedure is especially 
suitable for considering alternative sites and alignments, for achieving 
planning certainty, for creating acceptance and as a means to accelerate the 
procedure. The Standing Conference of Ministers responsible for Spatial 
Planning thus recommends that the Federal Government and federal states 
make public participation in the spatial impact assessment procedure 
mandatory for major projects and that, in suitable cases, they should be 
able to require the developer to furnish alternative sites and alignments for 
consideration.

4.3.2 Determining the scope of the study (scoping) 

The scoping procedure, which, under Section 5 of the Environmental Impact 
Assessment Act, is conducted by the federal state planning authority prior 
to the preparation of the spatial impact assessment documents, takes place 
before the formal procedure is launched, usually at a relatively early stage 
of the developer’s planning phase. It is the responsibility of the federal state 
planning authority. The scoping procedure includes a scoping meeting, 
at which the developer, the federal state planning authority and sectoral 
authorities discuss the contents and scope of the EIA documents to be 
furnished. Experts and third parties, such as environmental groups and 
selected citizens (citizens’ action groups) with expert knowledge, can be 
invited to the scoping meeting. 

A scoping meeting is not an event at which private interests are discussed. It 
is a meeting of experts to discuss the subject matter, scope and methodology 
of the (environmental) studies required for the procedure. For this reason, 
there is no legal requirement to directly include the general public, nor is 
such involvement likely to produce any results. To create transparency, the 

Possible inclusion of environmental groups 
and citizens or citizens’ action groups with 
expert knowledge in the scoping meeting 
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developer can stage parallel public information events and the federal state 
planning authority can publish the outcome of the scoping procedure. In 
addition, there are various ways in which the federal state planning authority 
can open the event to the public in order to create transparency:

 y The purpose and agenda of the meeting, a list of participants and the 
documents submitted in advance can be published, for instance on the 
Internet.

 y Interested citizens can be given an opportunity before the meeting to 
make written comments on the scope of the study (for instance in the 
form of participation on the Internet). 

 y Observers can be invited from the population, who attend the meeting in 
this capacity.

 y Citizens may also be admitted as spectators.
 y The outcome can be posted on the Internet and/or transmitted to the 

media by means of a press release or conference. (The scoping meeting 
could also be livestreamed on the Internet.)

At the scoping meeting, the federal state planning authority should advise 
the developer that the consultants he has commissioned should prepare 
intelligible (i.e. that can be understood by everyone) summaries of the 
essential contents of the procedural documents and aids to readers (see 
Chapter 4.2).

In Lower Saxony, Thuringia and the Berlin-Brandenburg joint planning 
area, the scoping meeting takes the shape of a scoping conference, at which 
not only the contents, scope and methodology of the EIA documents to be 
submitted are discussed but also the need for and the subject matter, scope 
and stages of the entire spatial impact assessment procedure are discussed 
(Section 14(1) of the Lower-Saxony Spatial Planning Act, Section 22(3) of the 
Thuringian Regional Planning Act, Section 2(3) of the Joint Spatial Impact 
Assessment Procedure Regulations). The federal state planning authority 
or the joint federal state planning directorate is responsible. The scoping 
conference is attended by the developer, the authority responsible for 
granting permission and other public bodies whose remit is affected plus 
recognized associations whose aim is to promote nature conservation and 
environmental protection (Section 2(3) of the Joint Spatial Impact Assessment 
Procedure Regulations) and other bodies (Section 14(3) of the Lower 
Saxony Spatial Planning Act). There is no provision for public participation. 
However, it can be considered – like at scoping meetings – in order to create 
transparency. 

4.3.3 Advertisement, public exhibition, objections 

After the developer has submitted the spatial impact assessment documents 
to the competent federal state planning authority, the latter checks that they 
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are complete. When doing so, the federal state planning authority should 
check that the documents are intelligible to all and request corrections if 
necessary. The planning documents are subsequently put on display at a 
public exhibition. 

Advertisement

The public exhibition of the documents is normally to be advertised in 
advance, and in accordance with local custom, by the municipalities that are 
likely to be impacted by the project. The federal state planning acts regulate 
what information is to be provided.

The main items to be included in the advertisement are the venue and 
time of the public exhibition plus an indication that the public will have 
an opportunity, within a specified period of time, to make representations 
in writing or orally for the record (cf., for instance, Section 22(6) of the 
Thuringian Regional Planning Act). Some federal state planning acts, such as 
those of Saxony and Rhineland-Palatinate, stipulate that the advertisement 
must be published at least one week before the start of the public exhibition 
(cf. Section 15(4) of the Saxony Federal State Planning Act, Section 17(7) of the 
Rhineland-Palatinate Federal State Planning Act). 

If the federal state planning acts provide for making the documents available 
on the Internet, the appropriate Internet address is also to be published 
(Article 25(5) of the Bavarian Federal State Planning Act), Section 17(7) of 
the Rhineland-Palatinate Federal State Planning Act). In the case of spatial 
impact assessment procedures subject to EIA, the minimum standard defined 
in Section 9(1a) of the Environmental Impact Assessment Act applies to the 
advertisement.

The public should learn of the forthcoming exhibition via several information 
channels. Thus, the forthcoming exhibition should be advertised at least on 
the Internet (see Chapter 9.4 on the use of the Internet, the press or other 
media).

Public exhibition

The standard of formal public participation under the federal state planning 
acts or the Environmental Impact Assessment Act consists of an exhibition, 
usually lasting one month, of the documents in the municipalities likely to be 
impacted by the planning and/or the project. 

The main documents to be displayed, for which Section 9(1b) of the 
Environmental Impact Assessment Act stipulates specific requirements in the 
case of an EIA integrated into the spatial impact assessment procedure, are as 
follows:

Information on the public exhibition
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 y information on the plan, i.e. a detailed description of the project with text 
and maps;

 y the relevant documents on the impacts of the project that are spatially 
significant above the local level and – if available – comments by 
consultants relating to the project and its impacts;

 y if an EIA is to be conducted, the documents on the environmental 
impact assessment referred to in Section 6 of the Environmental Impact 
Assessment Act (description of the project, the environment and its 
components in the area affected by the project, the likely significant 
adverse environmental effects of the project, the measures to prevent/
offset significant adverse environmental effects of the project, an overview 
of the major alternative possible solutions considered by the project 
developer and a non-technical summary intelligible to all).

To promote transparency, consideration should be given to what other 
documents can be made available to the public. These could be, for instance, 
the scope of the study coordinated with the authorities on which the studies 
and consultancy reports are based (see Chapter 4.3.2).

The authority can make it easier for citizens to get their bearings by compiling 
a fact sheet with essential information on the levels and state of play of 
planning, the procedures, the schedule, the targets and the scope for decision-
making, the envisaged participation exercises, etc. The fact sheet can, for 
instance, also provide a transparent account of the stages of the additional 
participation process taking place during the exhibition. It can be distributed 
at information events or at the exhibition venues. Figure 6 contains a simple 
indicative flow chart. 

Fig. 6: Flow chart illustrating a public exhibition and other participatory processes (indicative)

Possible supplementary informal 
participation: citizens’ surgeries, dialogue 
forums and information events in the public 
exhibition phase 

Weekly citizens’ surgery in the local community: weekday, times from to 

Objections can be voiced from DD.MM.YYYY to DD.MM.YYYY

Weekly web-based dialogue forum: weekday, times from to

Weekend opening: DD.MM.YYYY, times from to

1st  week 2nd week 3rd week 4th week 5th week 6th week

Legend:

Information event in Anytown: DD.MM.YYYY, times from to

Formal participatory process
Additional measures:

Documents can be inspected from DD.MM.YYYY to DD.MM.YYYY
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For the spatial impact assessment procedures subject to EIA addressed here, 
Section 9(3)(2) of the Environmental Impact Assessment Act in conjunction 
with Section 9(1b) of the Environmental Impact Assessment Act stipulates 
that all relevant reports and recommendations relating to the project that the 
authority has received by the start of the participatory procedure are to be put 
on display. As a rule, citizens are not familiar with the later comments made 
the authorities whose remit is affected by the planning or with those made by 
environmental associations. Because these comments constitute an important 
basis of information, they should be made accessible to the public as soon as 
possible after being received. If these comments have already been received by 
the time the public exhibition starts, they can be made available for inspection 
in a separate folder at the public exhibition venue in the municipalities 
concerned. 

Further access to information

Consideration should also be given to publishing the documents on the 
Internet on a special project site at the same time as they are on display in 
the local communities (see Chapter 9.4.2). The federal state planning acts of 
Rhineland-Palatinate and Hesse make provision for this (optional) possibility 
(cf. Section 17(7) of the Rhineland-Palatinate Federal State Planning Act, 
fifth sentence of Section 18(6) of the Hesse Federal State Planning Act). In 
Bavaria, the higher federal state planning authority has to regularly post the 
documents on the Internet (second sentence of Article 25(5) of the Bavarian 
Federal State Planning Act).

Making them available on the Internet means that citizens can study them at 
their leisure and outside the opening hours on their computer at home. 
Submitting objections

As a rule, all interested citizens (see, for instance, Section 15(3) of the Lower 
Saxony Spatial Planning Act, Section 19(5) of the Baden-Württemberg Federal 
State Planning Act, Section 6(7) of the Saarland Federal State Planning Act) or 
the affected public (Section 32(1) of the North Rhine-Westphalia Federal State 
Planning Act in conjunction with Section 1(1) of the North Rhine-Westphalia 
Environmental Impact Assessment Act) can voice objections within a period 
of six weeks. 

In the federal states of Bavaria, Rhineland-Palatinate and Hesse it is already 
possible to submit objections by email (third sentence of Article 25(5) of the 
Bavarian Federal State Planning Act, sixth sentence of Section 17(7) of the 
Rhineland-Palatinate Federal State Planning Act, sixth sentence of Section 
18(6) of the Hesse Federal State Planning Act. 

Facilitating access to the procedural 
documents on display by publishing them on 
the Internet 

Citizens can submit objections in writing.
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4.3.4 Voluntary public local inquiry

The federal state planning acts do not stipulate a mandatory public local 
inquiry for citizens. However, the Rhineland-Palatinate Federal State Planning 
Act and the Berlin-Brandenburg Joint Spatial Impact Assessment Procedures 
Regulations, for instance, do make provision for the holding of voluntary 
public local inquiries (Section 17(7) of the Rhineland-Palatinate Federal State 
Planning Act, Section 5(4) of the Joint Spatial Impact Assessment Procedure 
Regulations). A voluntary public local inquiry can be expedient in the case 
of plans where there is especially great potential for conflict. In addition to 
its pacification effect, it can also help to answer citizens’ questions, in order 
to enter into an active dialogue with citizens at an early stage – i.e. before 
the plan approval procedure – and to clear up possible misunderstandings 
regarding the planning and highlight any potential conflicts. The authority 
has to decide on a case-by-case basis whether a public local inquiry is 
advisable.

Notice that a public local inquiry is to be held should be published in the 
official bulletins of the municipalities that may be impacted by the project 
and in the local newspapers in the area affected by the project. It is advisable 
that citizens learn of the public local inquiry via several information 
channels. Various media targeting specific groups, including the Internet, 
lend themselves to this purpose. The notice should include a thematically 
structured agenda. In the case of very extensive public local inquiries, in 
particular, this enables people to attend the inquiry at a specific time when 
specific issues are being addressed.

It is often difficult for people who are at work during the daytime to make an 
active contribution to the participatory procedure. Among other things, this 
is due to the times at which public local inquiries are held. Wherever possible, 
the competent authority should thus explore the possibility of holding the 
inquiry – or at least parts of it – outside people’s normal working hours, i.e. in 
the early evening or, if appropriate, on a Saturday.

The way in which the event is facilitated is essential to its success and a 
positive prevailing mood at the public local inquiry. To this end, a competent 
person with as much experience as possible should be chosen. Crucial factors 
are: 

 y clear rules that are transparent to all stakeholders must be used at the 
inquiry;

 y a good style of communication must be adopted; 
 y the statements made must be intelligible to all; 
 y all parties involved in the public local inquiry must be treated fairly; 
 y all major issues must be addressed one after the other in a structured 

manner.

Holding a public local inquiry to discuss the 
objections depending on the potential for 
conflict in the project
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General rules for good communication at participatory events can be found 
in Chapter 9.5 (Information and Communication Events). The best way to 
counter an emotionally charged atmosphere is to adopt a businesslike style 
and put forward well-founded arguments. As much time as possible should 
be allowed for objectors’ interventions that are relevant with regard to the 
compatibility of the project with spatial planning objectives. It can also be 
advisable for the developer to provide a summary of the main procedural 
steps.

4.3.5 Regional planning assessment 

The outcome of the spatial impact assessment procedure as an internal 
coordination procedure is the regional planning assessment, which states 
whether the project and/or individual alternatives are consistent or 
inconsistent with the requirements of spatial planning. 

In accordance with the provisions governing the spatial impact assessment 
procedure in the federal state planning acts, the public is usually informed 
of the outcome of the spatial impact assessment procedure. In some states, 
such as Schleswig-Holstein and Thuringia, there is a statutory requirement 
that the place and time at which the outcome of the spatial impact 
assessment is displayed be advertised, in accordance with local custom, by 
the municipalities affected at the developer’s expense (cf. fifth sentence of 
Section 14a(3) of the Schleswig-Holstein Federal State Planning Act, Section 
22(7) of the Thuringian Federal State Planning Act). Provision is made for 
advertisement on the Internet in Hesse, for instance (cf. seventh and eighth 
sentences of Section 18(6) of the Hesse Federal State Planning Act.)

Over and above the minimum legal standard, it may be appropriate, in the 
case of major projects, that citizens hear of the official decision in any given 
case via several channels. Different media targeting specific groups, including 
the Internet, should be used for this purpose (see Chapters 9.4.1 and 9.4.2). 
In all cases, it is advisable to publish the decision with the rationale on the 
Internet. The federal state planning acts of North Rhine-Westphalia and Hesse 
make provision for this as an optional possibility (first and second sentences 
of Section 32(4) of the North Rhine-Westphalia Federal State Planning 
Act, seventh and eighth sentences of Section 18(6) of the Hesse Federal 
State Planning Act), and the federal state planning act of Bavaria makes it 
a mandatory requirement (second sentence of Article 25(6) of the Bavarian 
Federal State Planning Act).

In order to actually reach citizens, the competent state planning authority 
should use language intelligible to all when writing the regional planning 
assessment and the rationale (see individual aspects in Chapter 4.2).
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4.3.6 Summary of proposals and possibilities

Table 4 below provides a brief summary of proposals for far-reaching public 
participation at the level of the spatial impact assessment procedure. In 
addition, Fig. 4 in Chapter 4.2 shows a diagram of the main benchmarks for 
participation in the spatial impact assessment procedure.

Decisions on the selection of specific public participation activities and 
instruments should be taken on a project-related basis.

Procedural step Possible subject matter of public 
participation

Proposals on type and methods of public 
participation

Determining the 
scope of the study 
(scoping phase)

Information and consultation on:
 y Scope of the environmental study, 

other aspects if appropriate, e.g. issues 
from the early planning phase

 y Inform citizens about scoping process via 
Internet and/or press release

 y Fact sheet about the procedure
 y Involve citizens with specific expertise
 y Admit citizens to the scoping meeting as 

guests (if appropriate)

Exhibition of 
the planning 
documents after 
advertisement IAW 
local custom

Information on:
 y Participatory steps and formal rules 

in the spatial impact assessment 
procedure

 y Establish an information management 
system (press activities, Internet)

 y Make the planning documents available 
on the Internet 

 y Publish official comments and the scope 
of the EIA study on the Internet

Raising of 
objections, written 
participation

Information and consultation on:
 y Contents of the documents submitted

 y Voluntary public local inquiry held by 
the federal state planning authority (if 
appropriate)

Regional planning 
assessment

Information on:
 y Contents and rationale of the spatial 

planning decision
 y How the objections and official 

comments have been taken into 
account in the spatial planning 
decision 

 y Check that the documents and 
summaries are intelligible to all 

 y Explain what significance objections had 
for the regional planning assessment

 y Publicize the regional planning 
assessment and put it on display (if 
required by the federal state planning act)

 y Publish the spatial planning decision 
with rationale on the Internet

Table 4: Proposals for public participation exercises organized by the federal state planning authority during the spatial impact assessment 
procedure 
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4.4 Public participation organized by the developer during the 
spatial impact assessment procedure 

During the formal spatial impact assessment procedure, the flow of 
information provided by the developer should continue. Just how much 
the developer should involve citizens during the spatial impact assessment 
procedure depends mainly on the extent to which there was public 
participation before the documents were submitted to the spatial planning 
authority. Supplementary offers of participation should be coordinated 
with the authority conducting the procedure and, because of the ongoing 
procedure, should be confined to the level of information. 

The developer should inform citizens of the documents that have been 
submitted and explain them if appropriate. This applies especially in cases 
where the plans have been modified since the last participation exercise. If a 
continuous participatory forum (e.g. dialogue forum, round table) has already 
been established prior to the launch of the spatial impact assessment, this 
forum can continue its activities in parallel with the spatial impact assessment 
procedure (see Chapter 9.6) if there is still a need for discussion. 

Even if the spatial impact assessment procedure is the responsibility of the 
federal state planning authority, the developer can post supplementary 
information on the state of play of the spatial impact assessment procedure 
on the Internet or provide information on it in another way (e.g. press 
releases). If appropriate, the developer could also consider supplementary 
public participation events to explain his spatial impact assessment 
documents – especially at the start of the public exhibition and/or 
immediately after the procedural documents have been submitted – in the 
various municipalities if such events have not already been held (see Chapter 
9.5 for details).

In addition, the developer could support the formal procedure, especially 
in the case of complex planning activities, in the public exhibition phase by 
making enhanced offers of information in the form of citizens’ surgeries. 
Here, citizens can discuss specific technical or procedural issues with a 
person who is familiar with the project. This measure makes it possible to 
mitigate actual or perceived imbalance, for instance because of different 
levels of information and knowledge, thereby enhancing the quality of the 
participatory process. The times at which the citizens’ surgery is open should 
be based on the availability of different sections of the public (including 
the working population, parents, etc.). The person holding the citizen’s 
surgery could, at certain times, be available to answer questions by telephone 
(community helpline) or via a web-based dialogue forum (chat). 

The frequency and length of citizens’ surgeries should depend on how much 
potential for conflict the project involves. In the case of plans that involve 
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relatively little conflict, it may suffice to hold a surgery for a few hours on a 
fortnightly basis. In the case of plans where there is a greater potential for 
conflict, however, it may be advisable to reduce the intervals and hold the 
surgeries for several hours. Information that a citizens’ surgery is to be held 
should be provided via different channels targeting specific groups.

Table 5 contains proposals addressed to the developer. The decision on the 
selection of specific public participation activities and instruments is to be 
taken on a case-by-case basis and should be based on, inter alia, the potential 
for conflict that the project involves.

4.5 Responsibilities of towns and cities in public participation 
during the spatial impact assessment procedure

On the one hand, the affected towns and cities are themselves participants 
in the procedure and can submit comments on the project. On the other 
hand, they are responsible for advertisements and for placing the planning 

Procedural step Possible subject matter of public 
participation

Proposals on type and methods of public 
participation

Submission 
of planning 
documents

Information on: 
 y Submission of the documents
 y Structure and contents of the 

documents submitted

 y Deployment of the media and press 
activities (Internet, press releases, leaflets, 
etc.) 

 y Information events for citizens

Exhibition of 
the planning 
documents after 
advertisement IAW 
local custom

Information on:
 y Supplementary explanations on 

the structure and contents of the 
documents submitted

 y Deployment of the media and press 
activities (Internet, press releases)

 y Advance and continuous publication of 
the planning documents on the Internet

 y Citizens’ surgeries in local communities, 
by telephone (community helpline) and/
or web-based (chat) 

 y Opportunity to ask questions on the 
Internet

 y Continuation of a continuous 
participatory forum (if appropriate)

Publication of the 
regional planning 
assessment

Information on:
 y Outcome and requirements of the 

regional planning assessment
 y Consideration of the objections in the 

regional planning assessment

 y Deployment of the media and press 
activities (Internet, press releases) 

 y Continuation of a continuous 
participatory forum (if appropriate)

Table 5: Proposals for public participation exercises organized by the developer during the spatial impact assessment procedure 
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documents on public exhibition. In addition, their representatives can 
participate in information events and in continuous dialogue forums. When 
public participation is being fleshed out, the towns and cities can assume an 
important role in their function as a link between state responsibility and the 
population.

4.5.1 Advertisement, public exhibition

The towns and cities that are likely to be impacted by the project must, in 
accordance with the federal state planning acts, place the documents on 
public exhibition, usually for a period of one month, and advertise this public 
exhibition in advance in accordance with local custom (second sentence 
of Section 14a(3) of the Schleswig-Holstein Federal State Planning Act, first 
sentence of Section 15(4) of the Saxony Federal State Planning Act, for more 
details see Chapter 4.3.3).

Advertisement

In the case of major projects, it may be necessary for citizens to visit the 
exhibition room several times to study the extensive documents. At the same 
time, many citizens only have a limited amount of time available because of 
job- or family-related commitments. The earlier the exhibition periods are 
advertised, the easier it will be for citizens to make arrangements to ensure 
that they have sufficient time to inspect the documents. The aim should be to 
advertise the exhibition at least 10 to 14 days in advance.

Public exhibition

To enable people who are at work during the day to make an active 
contribution to the participatory processes, care should be taken to ensure 
that the exhibition is also open outside normal working hours. Public 
institutions that provide services to citizens are usually open in the evening 
at least once a week. This can be taken as a guide. Care should also be taken 
to ensure, wherever possible, that the exhibition period is not entirely during 
the peak holiday season. Consideration should also be given to keeping the 
exhibition room open at a weekend.

The premises at which the exhibition is held and the way in which they are 
furnished must be selected with care. Table 6 contains a non-exhaustive list of 
tips on how the exhibition room should be designed: 

Towns and cities provide information on 
the public exhibition of the spatial impact 
assessment documents

Making the exhibition of the spatial impact 
assessment documents citizen-friendly
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Table 6: Exhibition room checklist

Another way to improve the availability of the exhibited spatial impact 
assessment documents is to give interested citizens a data storage medium 
provided by the developer and containing the documents (CD/DVD or USB 
stick) or – even better – to post the documents on the Internet. However, this 
would be the responsibility of the spatial planning authority. 

4.5.2 Participation in the spatial impact assessment procedure and 
public local inquiry 

The affected municipalities are to be regularly involved in the spatial impact 
assessment procedure (cf. Section 14a(2)(1) of the Schleswig-Holstein Federal 
State Planning Act, Section 19(4)(1) of the Baden-Württemberg Federal State 
Planning Act). Their task is to represent the affairs of the local community 
(for instance economic and demographic development, urban development, 
development planning, local authority infrastructure). Thus, the interests 
of the citizens who live in the respective municipalities are also indirectly 
affected. It can certainly be in the interests of the municipalities to hold 
special public participation events on the planned project before submitting 
their comments and to advertise these events in advance.

Ideally, the room is:
 y well known, signposted and easy to reach; 
 y large enough for several persons to be able to inspect the 

documents at the same time; 
 y equipped with suitable furniture and lighting so that visitors are 

encouraged to linger and study the documents. Citizens can spread 
the documents out on a table and sit down to study them. There is 
enough space on the table to open several folders and make notes. 
The lighting is also good in the evening;

 y designed such that citizens can get into conversation with one 
another and exchange their misgivings and concerns (seating area 
with leaflets and hands-on displays);

 y equipped with a photocopier so that citizens can read the 
documents at home at their leisure; 

 y equipped with a suggestions box or a pinboard. Citizens can write 
down their misgivings and concerns on a piece of paper and drop it 
in the box or pin it to the board;

 y if appropriate, equipped with a computer with Internet access into 
which citizens can enter their questions and misgivings directly on 
the dedicated website.
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If a voluntary public local inquiry is held following the participation exercise 
(see Section 17(7) of the Rhineland-Palatinate Federal State Planning Act 
and Section 5(4) of the Joint Spatial Impact Assessment Regulations), the 
municipalities that have submitted comments on the project can also 
participate. In the run-up to the inquiry, the municipalities should make 
extensive use of their possibilities to advertise the inquiry and explain its 
importance. In turn, citizens should also put forward their interests in the 
municipalities.

4.5.3 Information events with the developer

If the developer plans to hold information events in the municipalities likely 
to be impacted (see Chapter 4.2 above), the municipalities should be proactive 
in hosting the events, as is already the case in many places. If the developer 
does not envisage holding such an event, one of the affected municipalities 
can encourage the developer to present the plans to the municipality at a 
public meeting to be held as early as possible.

4.5.4 Member of permanent participatory forums

If a permanent participatory forum is established, the representatives of 
the municipalities likely to be affected by the plans (mayor, chairman of the 
municipal council, etc.) should be active as a member of such a participatory 
forum. Because they are in close touch with the citizens, they can also 
represents the interests of the citizens at this forum and inform the citizens 
of the outcome of the activities of the forum. This applies even more in the 
case of participatory forums without the direct participation of citizens. 
Information events or the transmission of information by Internet and local 
newspapers can ensure the flow of information.

Supporting the developer in holding 
information events in towns and cities

Towns and cities provide information to 
citizens
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5 Alignment 
determination

Alignment determination is an internal coordination procedure that involves the 
Federal Ministry of Transport and Digital Infrastructurereviewing the alignment 
– planned by the federal states acting as agents of the Federal Government – of a 
federal trunk road or federal waterway. Specific public participation in not usually 
necessary at this stage of the procedure.

Following a spatial impact assessment procedure, an alignment determination 
is carried out for the construction of new federal trunk roads and federal 
waterways. This involves the Federal Ministry of Transport and Digital 
Infrastructureestablishing the planned alignment as a basis for the 
outline design work preceding the plan approval procedure. Alignment 
determination is a trade-off decision specific to this stage, in which the public 
interests affected by the project, including environmental sustainability 
and the outcome of the spatial impact assessment procedure, have to be 
taken into account. It does not have any impact outside the administration, 
only internally. An EIA with formal public participation is only undertaken 
if, in the case of a project where alignment determination is mandatory, 
no spatial impact assessment procedure has been carried out or a spatial 
impact assessment procedure without formal EIA and public participation 
has been carried out (Section 16 of the Environmental Impact Assessment 
Act). In practice, however, an alignment determination procedure with 
formal EIA is very rare. In most cases, EIA is integrated into the spatial 
impact assessment procedure. However, the outcome of the alignment 
determination procedure may be that the Federal Ministry of Transport 
and Digital Infrastructureimposes certain conditions that result in a 
modification of further project planning compared with the spatial impact 
assessment procedure. It is thus advisable that the developer, in the interests 
of continuous public participation, provides transparent information on the 
outcome of the alignment determination procedure, at least on the Internet.

The developer provides information on the 
outcome of the alignment determination
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6 Plan approval 
procedure

In the plan approval procedure, a final decision is taken on the legality of the 
planned transport infrastructure project. Plan approval enables the developer 
to go ahead with construction of the project if nobody takes legal action against 
the approval. The basis for this decision is an outline design provided by the 
developer and giving details for each plot of land. The plan approval decision 
must carefully weigh up all the aspects that militate in favour of and against the 
project. The decisions taken during the spatial impact assessment procedure are 
also taken into account.

The plan approval procedure is of special importance for public participation in 
that it is at this procedural stage that the final decision is taken as to how citizens 
are affected. Citizens who are specifically affected must assert their concerns 
during the formal public consultation procedure accompanying the plan approval 
procedure in order to safeguard their right to lodge an appeal against the plan 
approval decision with the competent administrative court (statute of repose). 
For the developer, the timely involvement of affected citizens in the process of 
preparing the draft planning application is recommended in order to identify 
how individual citizens are specifically impacted and, if possible, to minimize this 
impact by optimizing the outline design.

6.1 Objectives and subject matter of the plan approval procedure 

The plan approval procedure concludes the multi-stage planning and 
permission-granting process for a transport infrastructure project. Whereas 
the spatial impact assessment procedure merely takes an internal decision, 
the plan approval procedure involves taking a final trade-off decision, binding 
on every citizen, with extensive weighing of the public and private interests 
that militate in favour of and against the project. Whereas a spatial impact 
assessment focuses on the assessment of the general compatibility of a project 
with spatial and environmental objectives, the plan approval procedure 
takes a decision on the location and construction of the project down to the 
individual lot level with all the necessary ancillary installations and follow-
up action. In other words, it is a final decision on where and how a transport 
infrastructure project is to be built. In the case of major projects subject to 
EIA, the plan approval procedure also involves an in-depth EIA.

The plan approval procedure establishes/modifies all public-law relations 
between the project developer and the parties affected by the plan. Plan 
approval gives the developer the construction go-ahead. However, the plan 
approval decision is subject to a review of its legality by the administrative 
courts (see Chapter 7).

Depending on the type of project and how it is statutorily governed, the 
conduct of the plan approval procedure is either entirely the responsibility 
of the plan approval authority or responsibility is split between a public 
consultation authority and a plan approval authority. In the latter case, 

The plan approval procedure involves a 
binding trade-off decision on the transport 
project
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the public consultation authority conducts the public consultation, i.e. the 
involvement of the authorities and the public, and the plan approval authority 
conducts the decision-making procedure. Responsibility passes from the 
former to the latter when the former hands over its report on the public 
consultation exercise to the plan approval authority after it has concluded the 
consultation.

6.2 Public participation organized by the developer during the 
planning phase 

Even while preparing for the plan approval procedure, the developer should 
seek early communication with the public and involve citizens during the 
planning phase. Case-specific preparation by the developer is recommended, 
for instance by means of an analysis of players (see Chapter 9.1), unless this 
has already been done in the upstream planning stage or if there are new 
constellations of players. 

Such early public participation is also the subject of the bill for the 
improvement of public participation and the standardization of plan approval 
procedures. It states that the competent authority shall encourage the 
developer, when the latter is planning projects that may have not insignificant 
effects on the interests of a sizeable number of third parties, to inform the 
affected public at an early stage of the objectives of the project, the possible 
ways of implementing it and its likely impact. 

The public participation steps to be recommended to the developer depend 
essentially on the participatory measures that have already been taken in the 
procedure to date. If, for instance, there is already a continuous participatory 
forum, this also lends itself as a platform for future participation. 

In the planning phase, the developer builds on the decisions taken during 
the spatial impact assessment procedure and fleshes out his plans. What is 
required is an outline design that reveals every detail of how the land will be 
affected right down to the individual lot level. 

EIA normally involves conducting in-depth studies of noise and pollutants as 
well as other environmental effects. Specific measures for resolving conflicts 
(e.g. noise barriers) can then be derived from the findings of these studies. In 
addition, the likely conflicts with the interests of nature conservation must be 
identified and resolved by means of avoidance, mitigation and compensatory 
measures. Frequently, alternatives of certain design details are developed and 
reviewed. Issues relating to the way in which land will actually be affected and 
the impacts of this, for instance threats to the livelihood of farmers or effects 
on land prices, are to be addressed outside EIA. 

Information on specific project planning 
and presentation of the envisaged public 
participation exercise 
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This phase also includes the scoping meeting, which is held by the plan 
approval authority and addresses the subject matter, scope and methods of 
the EIA (see Chapter 6.3.1). Because public participation is not mandatory 
at a scoping meeting, it may advisable for the developer to hold a public 
participation event supplementing the scoping in order to explain the 
contents of the scoping to citizens and, if appropriate, receive additional 
information form them for the environmental impact assessment (see also 
Chapter 4.2). In addition, it is always recommended that the developer provide 
information, on the Internet or as a press release, on the official scoping 
meeting, its contents and the outcome.

As at the level of the spatial impact assessment procedure, it is in many cases 
beneficial to planning if issues relating to planning are openly communicated 
to and discussed with interested citizens prior to the formal plan approval 
procedure. Recommended first steps in public participation following 
the spatial impact assessment procedure and – if appropriate – alignment 
determination procedure include press briefings on the outcome of these 
procedures and on the start of work on the plan approval documents as well 
as an initial public information event. 

At this level, it is primarily a question of informing citizens of the extent 
to which the project is to be fleshed out compared with the spatial impact 
assessment procedure and/or alignment determination procedure, what 
aspects will play a major role in the plan approval procedure and what 
aspects have already been decided and can thus no longer be the subject of 
public participation. It is true that the alignment has already been largely 
determined. Nevertheless, the exact alignment may shift a few hundred 
metres, in particular as a result of the detailed studies of flora and fauna and 
the likely exposure of people to noise or pollutants. Accordingly, the citizens’ 
good knowledge of the locality regarding areas worthy of protection can also 
inform the optimization of the alignment in this planning phase. In addition 
to the exact location of the alignment, influence can also be exerted in certain 
cases on bridges and underpasses, for instance to preserve local connectivity.

Another purpose of early communication with citizens is to reach not only 
critics but also proponents of the project. This will improve the chance of 
developing compromises in which the advantages and disadvantages of 
a project are taken into consideration in a balanced manner. At the same 
time, the chance to establish the trust of the citizens is especially high in this 
phase. What is crucial is that the issues relating to planning be discussed with 
citizens before the plans are finalized. 

Possibilities for holding dialogue forums 
with citizens, e.g. to optimize the alignment 
and the planning of measures
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To make discussions more objective, public participation events should also 
be attended, wherever possible, by the professional planners responsible for 
the contents of the plans. In addition, the developer must point out that, 
irrespective of informal events, affected citizens must also always assert their 
objectives in the formal procedures and within the specified time. Otherwise 
they risk forfeiting their rights to appeal and take legal action (statute of 
repose). Misgivings voiced at informal events do not suffice to safeguard rights 
to appeal and take legal action. In the case of issues relating to the way in 
which the land is specifically affected, it may be advisable to discuss them with 
the affected citizens in separate talks. 

When planning has reached an advanced stage, public participation also has 
an important function in fleshing out the planning of ecological measures. 
In a dialogue with the citizens affected (mainly farmers), issues such as 
agricultural “no go” areas, offers of land by property owners and farmers, 
future ownership structures and maintenance of the areas affected by the 
measures can be coordinated.

The planning phase concludes with the completion of the plan approval 
documents and their submission to the competent authority. The documents 
should contain summaries that are intelligible to all and aids for readers (see 
Chapter 4.2 for more details). 

Table 7 lists the subject matter of plus suggestions on the nature and methods 
of public participation that can be applied depending on the foreseeable level 
of potential conflict. As at the spatial planning level, it distinguishes between 
an early and an advanced planning phase. The suggestions listed also have to 
be viewed in connection with the public participation that has already taken 
place. A detailed explanation of the project, for instance, is not advisable 
unless the last step of participation dates back quite some time.

Transparency through procedural 
documents intelligible to all
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The graph in Figure 7 shows indicative benchmarks of comprehensive public 
participation in the planning phase and the subsequent formal procedural 
phases at the level of the plan approval procedure. It also shows the 
participatory steps dealt with in Chapter 6.3 ff.

Phase Possible subject matter of public 
participation

Proposals on nature and methods of 
public participation

Preparatory phase  y Project outline and objective
 y Opportunities for and constraints on 

active participation
 y Initial talks with citizens’ action groups 

already known (if appropriate)
 y Information on the planning team, 

point of contact
 y Approach to public participation, 

roadmap

 y Analysis of players
 y Establish the parameters of public 

participation 
 y Create the process architecture
 y Integrate public participation into 

overall project planning

Early planning phase 
(conceptual phase)

Information on:
 y State of play of project planning 
 y Fleshed-out project objectives
 y Consideration of the outcomes of the 

spatial impact assessment procedure/
alignment determination in the 
further course of planning

 y Opportunities for and constraints 
on active participation taking into 
account decisions already taken at the 
spatial planning level

Information and consultation on:
 y Potential conflict areas

 y (Continuation of) media deployment 
and press activities (especially 
Internet, press releases) targeting 
specific groups

 y Public participation event for 
information and consultation

 y Event on the scope of the study 
(citizen scoping) (if appropriate) 

 y Continuation or establishment 
of a public information centre (if 
appropriate)

 y Continuation or establishment of 
a continuous participatory forum 
(e.g. round table, dialogue forum, 
mediation procedure)

Advanced planning 
phase and preparation 
of plan approval 
documents*

Information on:
 y Draft of the concluded project plans

Information and consultation on:
 y Other detailed options, technical 

options, design details
 y (Interim) findings of the 

environmental studies
 y How will land be affected (threats to 

livelihoods, purchase prices)
 y Search for land for landscape planning 

schemes; proposals for scheme 
planning

 y See above. 
 y When preparing the documents, 

ensure that they are intelligible to all 
and provide aids to readers

 y Publish the documents on the 
Internet

* When planning federal trunk roads, the planning application documents are prepared after the Federal Ministry of Transport and Digital Infrastructurehas 
endorsed the draft design. This clears the federal state highway authority’s outline design for preparation of the planning application documents (see BMVI, 
2011).

Table 7: Proposals for public participation exercises organized by the developer in the planning phase of the plan approval procedure
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Fig. 7: Indicative structure of a public participation exercise in the plan approval procedure
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6.3 Public participation organized by the public consultation 
authority/plan approval authority during the plan approval 
procedure

The major transport infrastructure projects that are the focus of this Manual 
(for instance federal trunk roads, federal railway infrastructure, airports, 
federal waterways) routinely require plan approval (cf. Section 17 of the 
Federal Trunk Roads Act, Section 18 of the General Railways Act, Section 8(1) 
of the Civil Aviation Act, Section 14(1) of the Federal Waterways Act). 

The formal public consultation procedure within the plan approval procedure 
is based on the provisions of the Administrative Procedures Act and/or the 
mode-specific sectoral planning acts. A formal public participation exercise is 
integrated into a plan approval procedure. 

In accordance with the provisions of the Environmental Impact Assessment 
Act, an EIA also has to be conducted in most cases during plan approval 
procedures for major transport infrastructure projects. The EIA comprises 
the early identification, description and assessment of the direct and indirect 
effects of the project on the environment. The outcome of the EIA is to be 
taken into account in the trade-off decision on the project that concludes the 
plan approval procedure.

If an EIA has already been conducted at the upstream level of the spatial 
impact assessment procedure, the EIA conducted in the subsequent plan 
approval procedure is a second-phase EIA. In this case, the environmental 
impact assessment can be restricted to additional or other significant 
environmental effects of the project (Section 16(2) of the Environmental 
Impact Assessment Act).

The developer submits the plan to the public consultation authority for 
the conduct of the public consultation (first sentence of Section 73(1) of the 
Administrative Procedures Act). Depending on the statutory form, the plan 
approval authority may also perform the functions of the public consultation 
authority. Unlike the spatial impact assessment procedure, the plan approval 
procedure takes the shape of a “participatory procedure for affected parties”. 
Although any citizen may inspect the plan approval documents while they are 
on display, objections may be raised only by those citizens who are directly 
affected. In addition, authorities whose remit is affected by the project can 
make comments, as can, for instance, environmental groups. 

Upon completion of the public consultation procedure, the plan approval 
authority receives the developer’s planning documents and the outcome 
of the public consultation and subjects them to a weighing-up process. 
The plan approval procedure comes to an end when the competent plan 
approval authority grants plan approval. This authority takes a decision on all 

The plan approval procedure takes the shape 
of a “participatory procedure for affected 
parties”.

The public can inspect the plan approval 
documents, but only affected citizens can 
raise objections.
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relevant issues as part of a comprehensive weighing of the various interests 
and impacts. Affected citizens can challenge the plan approval in court (see 
Chapter 7). Fig. 8 below illustrates the individual stages of a plan approval 
procedure (where the plan is subject to EIA) under the Administrative 
Procedures Act with regard to public participation. 

Fig. 8: Flow chart illustrating a plan approval procedure with EIA

6.3.1 Defining the scope of the study (scoping)

The meeting to establish the scope of the study under Section 5 of the 
Environmental Impact Assessment Act is a component of the EIA procedure. 
The purpose is to create, at an early stage, a basis of information that is as 
comprehensive as possible for determining what documents are likely to 
have to be furnished for the conduct of the EIA. The focus is on the contents, 
subject matter and methods of the environment-related studies. The aim is 
also to ascertain what partial assessments (conflicts, alternatives, etc.) have 
already been concluded in the upstream procedures and are no longer to be 
the subject of EIA in the plan approval procedure.

Social or economic aspects normally play a minor role in the scoping 
procedure. However, the competent authority is at liberty – for instance as 

Defining the scope of the study
Scoping phase; all stakeholders discuss the subject matter of the procedure and the 

requirements to be met by the documents to be submitted for the EIA

Submission of planning documents
by the developer to the public consultation authority; check for completeness

Advertisement IAW local custom and public exhibition of the planning documents
in the municipalities that will be impacted by the project

Collation of the findings of the public consultation procedure by the authority
and provision of comments on objections  that have not been settled; submission to plan 

approval authority

Weighing-up and plan approval 
by the plan approval authority 

Advertisement IAW local custom and public exhibition of the plan approval  
by the municipalities

Submission of written comments and objections
to the public consultation authority 

Public local inquiry
held by the public consultation authority with the authorities and objectors

Public consultation procedure:
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part of a more comprehensive scoping conference – to widen the definition of 
the scope of the study to include aspects other than environmental ones.

Experts and third parties, such as environmental groups and selected 
citizens/citizens’ action groups with expertise, can be invited to the scoping 
meeting. Because the meeting addresses technical issues, there is no legal 
requirement to directly include the general public, nor is such involvement 
likely to produce any results. The best way to create transparency for them 
is for the developer to hold parallel public information events (see Chapter 
6.2 on public participation organized by the developer during the planning 
phase) and for the competent authority to publish the outcome of the scoping 
procedure, for instance on the Internet. Along the lines of the spatial impact 
assessment procedure (Chapter 4.3.2), the competent authority can also 
consider the following supplementary options: 

 y The purpose and agenda of the meeting, a list of participants and the 
documents submitted in advance are published, for instance on the 
Internet.

 y Interested citizens are given an opportunity before the meeting to make 
written comments on the scope of the study (for instance as participation 
on the Internet) 

 y Observers can be invited from the population, who attend the meeting as 
such.

 y Citizens may also be admitted as spectators.
 y The outcome can be posted on the Internet and/or transmitted to the 

media by means of a press release or conference. The scoping meeting 
could also be livestreamed on the Internet. 

At the scoping meeting, the competent authority should advise the developer 
that the consultants he has commissioned should prepare intelligible (i.e. that 
can be understood by citizens) summaries of the essential contents of the 
procedural documents and aids to readers.

6.3.2 Advertisement, public exhibition, objections

At the start of the public consultation procedure, citizens are given an 
opportunity to inspect the documents in detail. This forms the basis for 
raising objectives and thus being able to exert influence on the next steps 
in the procedure. Here, it is especially important that the exhibition of the 
documents be given high publicity and adapted to the needs of the citizens in 
terms of venue and times.

The public consultation procedure begins as soon as the developer 
has submitted the complete plan and the EIA documents to the public 
consultation authority. Within one month after the documents have been 
submitted, the public consultation authority will instruct the municipalities 

Possible inclusion of environmental groups 
or citizens/citizens’ action groups with 
expertise in the scoping meeting 
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that will be impacted by the plan to put the plan on display at a public 
exhibition. After receiving the plan, the municipalities have three weeks’ time 
in which to make the plan available for inspection for a period of one month 
(Section 73(1) to (3) of the Administrative Procedures Act.

Advertisement

The municipalities in which the plan is to be put on display will advertise the 
public exhibition of the planning documents in the run-up to the exhibition 
(see Chapters 4.5.1 and 6.5 on the role of towns and cities). The information 
to be publicized is governed in law by Section 73(5) of the Administrative 
Procedures Act and Section 9(1) of the Environmental Impact Assessment Act. 
Accordingly, the advertisement must state, inter alia, the period and venue 
of the public exhibition and the deadline for objections. The advertisement 
must also point out that those persons who have raised objections may be 
notified of the public local inquiry by means of a public announcement and 
that the delivery of the decision on the objections may be replaced by a public 
announcement if there are more than 50 notifications or deliveries.

Wherever possible, citizens should learn of the forthcoming public exhibition 
via several information channels. Thus, for instance, the public consultation 
authority could use its website, in particular, to advertise the forthcoming 
exhibition (see also Chapter 9.4, “Information management”).

In addition, the public consultation authority should seek to ensure that non-
resident affected parties are notified of the public exhibition (third sentence 
of Section 73(5) of the Administrative Procedures Act). Appropriate efforts to 
inform as many potentially affected parties as possible about the forthcoming 
public exhibition will create trust. People will believe the authority when it 
states that it does not want to take a decision on a plan internally and ignoring 
the interests of citizens.

Public exhibition

Section 9(1b) of the Environmental Impact Assessment Act stipulates 
what planning documents have to be put on display. For the plan approval 
procedures with mandatory EIA that are being addressed here, these are all 
reports and recommendations relevant to the decision which were in the 
authority’s possession at the start of the participatory procedure. 

The public exhibition should be such that citizens can use it as effectively 
as possible as a source of information. In this context, reference is made 
to the advice and proposal on public exhibitions in the chapters on the 
responsibilities of towns and cities in the spatial impact assessment procedure 
and in the plan approval procedure (see Chapters 4.5.1 and 6.5). Publishing the 
planning documents on the Internet is an especially good idea. 

Information about the public exhibition 

Making it easier to access the documents on 
display by publishing them on the Internet 
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Submitting objections

Anyone whose interests are affected can, for up to two weeks after the end of 
the exhibition period, raise objections in writing or orally for the record or 
also, in certain conditions, by email. 

In this case, Section 3(2) of the Administrative Procedures Act states that 
the person making the statement must affix to the electronic document a 
qualified electronic signature in accordance with the Electronic Signatures 
Act. A bill to promote electronic administration and to amend other 
provisions (eGovernment bill) contains provisions for making this easier in 
the future.

6.3.3 Public local inquiry

Section 73(6) of the Administrative Procedures Act states that the public 
consultation authority shall hold a public local inquiry after the deadline 
for objections has passed. At this inquiry, the objections to the project raised 
within the specified period and the comments made by the authorities on the 
project are discussed orally with the developer, the authorities, the affected 
parties and the individuals who have raised objections. There is no mandatory 
legal requirement to hold a public local inquiry for plan approval procedures 
on transport infrastructure projects, because the lex specialis of the Federal 
Trunk Roads Act (Section 17a(5)), the General Railways Act (Section 18a(5)), 
the Federal Waterways Act (Section 14a(5)) and the Civil Aviation Act (Section 
10(2)(5)) states that a public local inquiry can be dispensed with. Nevertheless, 
a public local inquiry is normally held in the case of major projects. In the case 
of major projects where the problems involved and the ways in which people 
are affected are of a complex nature, this inquiry is of special importance. It 
provides those citizens who are directly affected with a direct opportunity 
to orally voice their main arguments against the project to the competent 
authority. This gives the authority a good opportunity to reduce the distance 
between itself and the citizens and to gain their trust.

Section 73(6) of the Administrative Procedures Act states that the public local 
inquiry shall be advertised at least one week in advance in accordance with 
local custom. However, it is advisable that citizens be informed of the inquiry 
via several information channels. There are different media targeting specific 
groups, including the Internet, that can be used for this purpose (see Chapters 
9.4.1 and 9.4.2). 

As in the spatial impact assessment procedure, the following points should be 
taken into account here:

Possible supplementary informal 
participation: citizens’ surgeries, dialogue 
forums and information events during the 
public exhibition phase 

Citizens can submit written objections.

A public local inquiry to discuss the 
objections is normally held. 

Make the public local inquiry citizen-
friendly.
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 y The advertisement should refer to the agenda, so that in the case of 
extensive public local inquiries, people can attend the inquiry at a specific 
time when specific issues are being addressed. 

 y Ways of making it easier for people who are work during the day to attend 
the inquiry should be explored. 

 y The meeting should be chaired by a competent and experienced facilitator 
with a good and fair style of communication who works through the 
items on the agenda one after the other in a structured and intelligible 
manner.

More detailed recommendations on how to conduct a public local inquiry can 
be found in Chapter 4.3.4 (Voluntary public local inquiry in the spatial impact 
assessment procedure) and Chapter 9.5. (Information and communications 
events). 

For reasons of transparency, there should be a liberal approach to deciding 
who to admit. Thus, for instance, depending on the consent of the 
stakeholders, consideration could also be given to admitting the interested 
but not directly affected public as an audience.

6.3.4 Plan approval

Once the public consultation procedure has been concluded, the plan 
approval authority takes a decision on the project. In accordance with 
Section 74(4) and (5) of the Administrative Procedures Act, the plan approval, 
together with the project plans and information on legal remedies available, 
is subsequently to be placed on public exhibition for two weeks in the 
municipalities affected. This public exhibition is to be advertised in advance in 
accordance with local custom. In addition, the plan approval is to be delivered 
to the developer, the known affected parties and those individuals on whose 
objections a decision has been taken. If there are more 50 deliveries. this will 
take the form of a public announcement. The public announcement must be 
published in the official bulletin and the local newspapers. 

The purpose of delivering and publishing the plan approval is to inform those 
citizens who have voiced objections or are known to be affected as well all 
other interested players what decision the authority has taken, In order to 
actually reach the citizens, the plan approval authority should ensure that it 
publishes a summary intelligible to all, especially of the rationale. 

As far as the advertisement and public exhibition are concerned, it may in 
turn be advisable that citizens learn of the decision taken by the authority 
via several information channels. Different media targeting specific groups 
should be used for this purpose (see Chapter 9.4, Information management). 
In all cases, use should be made of the Internet to publish the decision with 
the rationale.

Transparency through publication of the 
plan approval, including on the Internet 
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6.3.5 Summary of proposals and possibilities

The proposals summarized in Table 8 follow the guiding principle of 
continuous public participation. The proposals go beyond the minimum 
statutory requirements and constitute an exhaustive list of possible measures. 
The decision as to what public participation activities and instruments are 
selected is taken on a case-by-case basis. In addition, Fig. 7 in Chapter 6.2 
shows an indicative diagram of participation in the plan approval procedure. 

Procedural step Possible subject matter of public 
participation

Proposals on nature and methods of public 
participation

Defining the 
framework of the 
study (scoping 
phase)

Information and consultation on:
 y Scope of the environmental study, 

other aspects (if appropriate)

 y Involve citizens with expertise, possibly 
based on an analysis of players

 y Admit citizens to the scoping meeting as 
spectators

 y Inform citizens about scoping process via 
Internet or press releases

Advertisement / 
public exhibition / 
objections

Information on:
 y Structure and contents of the 

documents submitted
 y How individuals are personally 

affected
 y Participatory steps and formal rules in 

the plan approval procedure

 y Deployment of the media and press 
activities (Internet, press releases) – 
information about the public exhibition

 y Publish the documents on the Internet
 y Exhibit official comments already 

provided and the scope of the EIA study

Public local inquiry Information and consultation on:
 y Contents of official comments and of 

objections raised by affected parties
 y Formal rules at the public local inquiry

 y Publish information on and agenda of 
public local inquiry on Internet and by 
issuing press releases 

 y Admit interested citizens if stakeholders 
consent 

 y Structure meeting thematically 
 y Also hold a public local inquiry outside 

normal working hours
 y Select suitable premises
 y Public local inquiry facilitated in a 

neutral and structured manner by a 
competent person 

 y Communication intelligible to all at the 
public local inquiry

Table 8: Proposals for public participation exercises organized by the plan approval or public consultation authority during the plan 
approval procedure
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6.4 Public participation organized by the developer during the 
plan approval procedure

As in the spatial impact assessment procedure, the flow of information from 
the developer should not suddenly cease during the formal plan approval 
procedure, i.e. after the plans have been submitted. Nevertheless, the 
supplementary offers of participation are to be coordinated with the authority 
conducting the procedure and confined to the level of information, since a 
consultation takes place in the formal procedure itself.

One obvious option would be for the developer to provide supplementary 
information on the contents of the documents submitted and, if possible, 
on the formal procedural steps (e.g. venue and time of the exhibition and 
public local inquiry). The Internet, press releases or special information sheets 
(leaflets), for instance as inserts in newspapers or as unaddressed mail, can be 
used for this purpose (see also Chapter 9.4. “Information management”). 

In addition, the developer could also consider – especially at the start of the 
plan approval procedure – supplementary information events, together with 
a municipality if appropriate, provided that such events have not already 
been held before the documents were submitted. The aim is to put citizens in 
a position where they can, as far as possible, understand and make sense of 
the contents of the plan approval documents that have been put on display. 
It is very important to point out that it will not suffice for citizens to voice 
their objections at informal events. Rather, they must raise them in writing or 
orally for the record, within the specified period, with the public consultation 
authority or the municipality. 

In addition, the developer could consider setting up a citizens’ surgery in 
the local communities, at which citizens can discuss specific technical or 
procedural issues with a person familiar with the project. The opening hours 

Possible additional offers of information, 
such as public participation events and 
citizens’ surgeries, to explain the procedural 
documents 

Procedural step Possible subject matter of public 
participation

Proposals on nature and methods of public 
participation

Plan approval Information über:
 y Contents and rationale of the plan 

approval decision
 y Objections and official comments 

taken into account in the plan approval 
decision 

 y Legal remedies

 y Plan approval decision has a rationale 
intelligible to all

 y Include an aid to readers with extensive 
documents 

 y State what significance objections had for 
the decision 

 y Deployment of the media and press 
activities (Internet, press releases) 

 y Publish the plan approval decision on the 
Internet
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of the surgery should be communicated in different ways and should, if 
possible, take into account the times when certain people, e.g. those who 
are at work during the day and parents, are available. The frequency and 
length depend on the potential for conflict in the project. In addition, the 
person holding the surgery could, at certain times, also be available to answer 
questions by telephone (community helpline) or via a web-based dialogue 
forum (chat) (see also Chapter 4.4. on public participation organized by the 
developer during the spatial impact assessment procedure).

Table 9 summarizes the suggestions for supplementary public participation 
organized by the developer during the plan approval procedure. The decision 
as to what public participation activities and instruments are to be selected is 
taken on a case-by-case basis, based inter alia on the potential for conflict in 
the project.

Procedural step Possible subject matter of public 
participation

Proposals on nature and methods of public 
participation

Submission 
of planning 
documents

Information on: 
 y Submission of documents
 y Participatory steps and formal rules 

in the spatial impact assessment 
procedure and the alignment 
determination procedure

 y Scope for decision-making in the plan 
approval procedure

 y Deployment of the media and press 
activities (Internet, press releases, leaflets, 
etc.) 

 y Information events for citizens

Exhibition 
of planning 
documents after 
advertisement IAW 
local custom

Information on:
 y Supplementary explanations of 

the structure and contents of the 
documents submitted

 y Deployment of the media and press 
activities (Internet, press releases)

 y Advance and continuous publication of 
the planning documents on the Internet

 y Citizens’ surgeries in local communities, 
by telephone (community helpline) and/
or web-based (chat) 

 y Information event for citizens 
 y Web-based opportunity to ask questions

Publication of 
the plan approval 
decision

Information on:
 y Outcome and requirements of the plan 

approval decision

 y Deployment of the media and press 
activities (Internet, press releases)

Table 9: Proposals for public participation exercises organized by the developer during the plan approval procedure
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6.5 Responsibilities of towns and cities in public participation 
during the plan approval procedure

As in the spatial impact assessment procedure, the affected towns and cities 
are also, on the one hand, participants in the plan approval procedure and can 
submit comments on the project. On the other hand, they are responsible for 
advertisements and for putting the planning documents on display at a public 
exhibition. In addition, their representatives can participate in information 
events and in continuous dialogue forums. 

6.5.1 Advertisement, public exhibition 

Under Section 73(3) of the Administrative Procedures Act, the municipalities 
likely to be impacted by the project must put the documents on display 
at a public exhibition for a period of one month and advertise this public 
exhibition in advance in accordance with local custom. The aim should be to 
advertise the exhibition 10 to 14 days in advance. The earlier the exhibition 
periods are advertised, the easier it will be for citizens to make arrangements 
to attend. The exhibition should also be open outside people’s normal 
working hours (for instance in the evening once a week or, if appropriate, 
at a weekend). With regard to the premises at which the exhibition is held, 
reference is made to the “exhibition room checklist” for exhibitions during the 
spatial impact assessment procedure (Chapter 4.5.1). The documents should 
also be made available to citizens in other ways (for instance by Internet or 
on a CD/DVD or USB stick). However, this is the responsibility of the public 
consultation authority and/or the developer.

6.5.2 Participation in the public local inquiry 

As affected local authorities, the municipalities impacted by the project 
are also stakeholders in the plan approval procedure and have the right to 
submit comments on the project and then to participate in the public local 
inquiry. Their task is to represent the affairs of the local community (for 
instance economic development, demographic trends, urban development, 
development planning, local authority infrastructure). Thus, the interests 
of the citizens who live in the respective municipalities are also indirectly 
affected. It can thus be in the interests of the municipalities to hold special 
public participation events on the planned project before they submit their 
comments and to advertise these events in advance, unless such events have 
already been held by the developer. In addition, they can advertise the public 
local inquiry and explain why it is important.

Towns and cities provide information to 
citizens

Towns and cities provide information on 
the public exhibition of the plan approval 
documents

Make the exhibition of the plan approval 
documents citizen-friendly
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6.5.3 Information events with the developer

If the developer plans to hold information events in the municipalities likely 
to be impacted (see Chapter 6.4), the municipalities should be proactive in 
hosting the events, as is already the case in many places. If the developer 
does not envisage holding such an event, one of the affected municipalities 
can encourage the developer to present the plans to the citizens at a public 
participation event to be held as early as possible.

Regarding membership of continuous participation forums, reference is made 
to Chapter 4.5.4.

Supporting the developer in holding 
information events in towns and cities 
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7 Judicial review

Judicial review follows the permission-granting procedure if one of the parties 
involved in the procedure has filed an action against the decision to grant 
permission. The objective of public participation should be to resolve conflicts 
before or during the various administrative procedures so that a judicial review is 
not necessary in the first place.

In addition to the adjudication function, judicial review also has a pacification 
function (binding settlement of disputes). However, given that the scope for 
review is smaller than during the administrative procedure and the fact that 
it does not take place until planning has been completed, it is not a suitable 
means for enhancing the acceptance of a project in keeping with the aims of 
this Manual. If there were acceptance, there would be no need for litigation.

An action against a plan approval can be filed within one month after 
the decision has been delivered, and must be submitted in writing to the 
competent court. It may take the form of an action for rescission with the 
aim of having the approval annulled or an action to compel performance 
of an administrative act with the aim of augmenting the approval. If the 
Federal Administrative Court or a higher administrative court is responsible 
for hearing the case, the parties must be represented by authorized proxies 
(lawyers or lecturers in law at a German institution of higher education within 
the meaning of the Framework Act for Higher Education who are qualified to 
hold judicial office).

The benchmark of judicial review is whether the plan approval is unlawful 
and thus infringes upon subjective public rights of the plaintiff (first sentence 
of Section 113(1) of the Administrative Court Rules). On the other hand, the 
court does not consider whether the decision is expedient.

For an action to be admissible, the plaintiff must furnish proof that there 
is a possibility that his own rights have been infringed, for instance an 
infringement of health or property rights (Section 42(2) of the Administrative 
Court Rules) and these have already been asserted in the official public 
consultation procedure (third sentence of Section 73(4) of the Administrative 
Procedures Act). The infringement of provisions that serve to protect the 
common good, such as those of nature conservation or water law, can only 
be asserted if very strict conditions are met. In addition, there are provisions 
having the effect of maintaining plans in force, for instance Section 17e(6) of 
the Federal Trunk Roads Act. These provisions state that mistakes that have 
been ascertained must have been obvious and have had significant influence 
on the outcome of the trade-off decision, and it must not be possible to 
remedy them through a supplementary decision or procedure.

If the conditions set out in Section 2(1) of the Act on Legal Remedies in 
Environmental Matters or Section 64 of the Federal Nature Conservation 
Act are met, recognized environmental groups may, without having to assert 

The objective of public participation is 
to resolve conflicts, thereby preventing 
litigation whenever possible. 
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infringements of their own rights, lodge appeals in accordance with the 
Administrative Courts Rules against the decision to grant permission to the 
project. The environmental groups can base their action on, in particular, the 
infringement of nature conservation legislation or European environmental 
protection provisions (cf. also CJEU, judgment of 12 May 2011, Case C.115/09 
– “Trianel”).
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8 Detailed design 
and construction

Continuous public participation also takes place during the detailed design and 
construction phases.

At this level, public participation concerns design details, the technical stages 
of construction and accompanying monitoring measures. Offers of information 
during construction can also contribute to a positive image of the project.

With the plan approval and, if appropriate, its judicial review and any 
resultant requirements and amendments to the plan approval documents 
submitted, planning has essentially been finalized. Detailed design work is 
the final stage of the planning process. The detailed design phase involves 
developing a final design for the approved project, including the landscaping 
works, on the basis of which the project can be constructed.

As the plans are increasingly fleshed out, details or possibly modifications 
may emerge in which citizens may also be interested. In the case of significant 
modifications, a plan modification procedure in accordance with Section 76 of 
the Administrative Procedures Act is conducted. This involves formal public 
participation as in the plan approval procedure, although only for those 
citizens affected by the modification. Depending on the nature and scope of 
the envisaged modifications, an informal public information event held in 
advance may be advisable and help to foster acceptance.

One of the major components of detailed design work is the preparation 
of an integrated construction schedule. Because the implementation of 
a major project usually entails significant nuisances and disruption, for 
instance noise and dust, constraints on land use for agriculture, congestion 
on the road network caused by site traffic, severance of roads and paths, etc., 
a public information event on the construction schedule before the start of 
construction work would appear advisable. Further information events can be 
held while construction is underway to provide information on the progress 
of construction work.

Because (major) construction projects also arouse positive interest in the 
population, public information about the construction site and schedule 
– for instance viewing points, information displays, building exhibitions, 
information on the project’s website, press releases on the progress of 
construction work or events with guided tours of the construction site 
(construction site open day or the like) – can also contribute to a positive 
image of the project.

Upon completion of the construction project, information should be 
provided on compliance with the plan approval, using the aspects that 
were of major importance for the participatory process. This also includes 
the implementation of the landscaping works. The effectiveness of 
compensatory measures that have been brought forward and are required 
by species protection or habitat conservation law and the documentation of 
corresponding monitoring results are of particular interest to environmental 
groups.

Public information event on the 
construction schedule, progress of the 
construction work and any modifications to 
the plan 
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9 Building blocks of 
participation

The recommendations made in the preceding chapters can be implemented 
using the methodological building blocks of a participatory process set out in 
this chapter. Each of these building blocks is divided into the following aspects: 
objectives, time of deployment, responsibility, action and stumbling blocks.

It is not necessary to use all the individual elements addressed here in any given 
procedure. Rather, decisions must be taken on a case-by-case basis, and this will 
be determined essentially by the potential for conflict that a project involves. The 
greater the potential for conflict in a project, the more important comprehensive 
and continuous public participation is.

9.1 Analysis of players

The purpose of an analysis of players is to obtain an overview of relevant 
groups of people (for instance potentially affected parties) in the local 
community so as to be able to take them into account in the participatory 
process. An analysis of players provides background information that 
is important for the entire participatory process – from the developer’s 
preparatory measurers through the formal participatory procedure to the 
publication of an official decision. An analysis of players is designed to ensure 
that all relevant players are taken into account and involved in a manner 
commensurate with their situation and interests. It identifies who is an 
affected party, a proponent, a critic or a beneficiary, which persons exert 
influence and which persons could be given an opportunity to exert influence, 
what interests are significant, what side shows and areas of conflict may play a 
role and what resources, skills and experience are available. Potential players 
are not only affected citizens but also, for instance, environmental groups 
and trade associations, citizens’ action groups, chambers, political parties or 
individual politicians.

An analysis of players should be conducted prior to the planning phase for 
the spatial impact assessment procedure and the plan approval procedure and 
should, if necessary, be adapted during the participatory process.

An analysis of players should be conducted primarily by the developer. 
However, the authorities conducting the procedures can also draw on aspects 
of the analysis of players. 

The first thing to do is to establish what areas of conflict and interests are 
important in any given project – for instance noise, changes related to nature 
conservation, visual influences, a better range of mobility services or impacts 
on ownership – and what aspects may have to be augmented as the procedure 
progresses. Taking the list of questions in Table 10 as a starting point, the 
developer can commence an analysis of players at a meeting with the (groups 
of) people likely to be involved in the spatial impact assessment and/or plan 
approval procedure – including the municipality, consultants, planners and 

Objectives 

Time of deployment

Responsibility

Action
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known key persons. Starting from this initial small circle, the analysis can be 
further expanded using the snowball principle. By conducting interviews with 
potential players, the field of players will assume a more tangible shape. It is 
thus also possible to make the acquaintance of citizens with specific expertise. 

By means of discussions with the already known citizens’ action groups 
and active citizens, an analysis of players can already be the first step in the 
participatory process. In the initial discussions, the interviewees are able to 
influence the shape of the participatory process by contributing their own 
ideas and suggestions.

Table 10: Key questions for the analysis of players (GTZ, 2006)

Building on this information, it is possible to identify different groups of 
persons, for instance based on the “proponent” or “opponent” criteria, who in 
turn can be subdivided into passive and active or in terms of their influence 
on the process and the resources available. From the perspective of the 
developer, the persons who are most important are those who exert great 
influence, are active and are opposed to the project (see Fig. 9). At the same 
time, the developer should take care from the outset to also approach those 
who are positively affected – the project proponents – because this is the 
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Questions to identify groups of players with common profiles

 y What is your attitude as you approach the project? What do you think 
is positive and what misgivings do you have?

 y Which of your interests do you see affected by the project? What 
benefit could you derive? What disadvantages do you expect?

 y What would you lobby for in particular within the framework of the 
project? 

 y What can you contribute to the process (knowledge, time, 
commitment)?

 y What is your experience so far of such processes and projects?
 y On what can you exert influence? Who can you include?
 y Is there a function that you could perform in the process?
 y Who do you think is also important for producing results?
 y Do you have contacts with other affected citizens?

Questions to identify key persons

 y Who would you approach to obtain information about the project?
 y Who has special knowledge regarding the subject matter or the 

environment of the project?
 y Who has many relations with other players who are involved with the 

issue?



only way that is likely to produce a balanced planning outcome that reflects 
all interests. Both groups must be involved in the participatory process in a 
special form. 

Fig. 9: Diagram illustrating an analysis of players in terms of scope, influence and 
attitude (based on FEMERN A/S 2011)

Nor should the possibly large groups of persons be forgotten who do not have 
much influence but may have great potential for optimizing the project, such 
as citizens who are familiar with the locality.

Constructive participation can only take place if the partners are on a level 
playing field. To ensure that citizens feel empowered to participate and can 
actually perform their role, they must be given offers of support at an early 
stage. This can be, for instance, information intelligible to all on the project 
and on the planning and administrative procedures, so that the citizens can 
acquire the prior knowledge they need for effective participation. This makes 
a more pronounced participation of different target groups possible and 
reduces the dominance of individual groups and persons in the process.

Despite a careful analysis, the importance of individuals or groups of persons 
may, at the start, not be clearly identifiable, or it may be misjudged or be 
subject to non-foreseeable changes in the process. Over the entire course of 
project, the players or the way they see things may change. The participatory 
process must therefore remain open to new players and areas of conflict and 
the analysis of players must be adapted if necessary.

Influence

What is their attitude towards the project (positive/negative)?
How much influence do they have on the project?

Negative
(e.g. (passive) project 
opponent, plaintiff)

Positive
(e.g. (passive) project 

proponent, beneficiary)

Attitude

Stumbling blocks 
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9.2 Establishing the parameters of participation 

The aim of this step is to identify, on the basis of the analysis of players, the 
parameters that are to be taken into account in the project-related planning of 
public participation at any given procedural level This includes time, finances, 
legal requirements and decisions taken in upstream planning phases as well as 
the potential for conflict inherent in the project.

The parameters of public participation should be identified as a preparatory 
measure following the analysis of players and prior to the participation 
exercise.

The developer is normally responsible for identifying the parameters. The 
authority conducting the procedure must define the issues relevant to the 
case in any given procedure. 

The following points, among others, are to be clarified.

 y Resources and scope for action. What is the timeframe and what are the 
legal requirements with regard to the project? What financial and human 
resources are available? 

 y Scope for decision-making. What scope for participation does the 
process include? How much scope for decision-making is there? What 
is negotiable? What constraints on participation have to be taken into 
account?

 y Who is responsible for which decisions regarding the organization of the 
participatory process? 

 y How does the participatory exercise fit into the given timeframe of the 
project? What periods must be allowed in which planning and procedural 
phases for the participation exercise? How will the participation exercise 
be integrated into project management and who will be responsible for 
the participation exercise in any given case? 

 y What plans exist already? What projects or events – for instance with 
developers and key persons from the environment – have already taken 
place? 

 y Which target groups are to be involved? At what time and to what extent 
are they to be involved and on what issues? What political and social 
influences play a role in planning and implementation?

Even if the parameters and objectives are established at the outset, they may 
be modified by new evidence arising in the further course of events. The 
developer, authority and citizens involved must be open-minded enough to 
re-assess such trends and accept any changes. 
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9.3 Creating the process architecture and integrating it into the 
overall project planning

“Process architecture” means the approach to and the general timetable 
and work schedule for the envisaged participatory process. What has to 
be planned is the overarching framework of the participatory process, 
within which individual activities with different instruments are allocated 
(KÖNIGSWIESER & HILLEBRAND, 2007). The process architecture for public 
participation must be merged with the overall project planning. By being 
integrated into the overall project planning, public participation acquires a 
clear status in the project as a whole and a certain amount of binding force.

The process architecture structures participation according to five areas of 
influence:

1. Material: What objective is being pursued with the participation 
 exercise?

2. Social: Who are the relevant players?

3. Time: What is the lifespan of the project? What milestones are  
 there?

4. Instruments: What measures and events are to be conducted? 

5. Venues: Where are the events to be held? 

The process architecture should be created prior to the planning phase for the 
spatial impact assessment procedure and/or plan approval procedure. 

The developer is responsible for creating the process architecture.

To establish the approach to be adopted, the information from the analysis of 
players and the identification of the parameters are to be evaluated, taking the 
aforementioned questions into account. It is to be assumed that, from the start 
of project until its conclusion, it will be possible to narrow down participation 
and make it more discriminating in terms of the issues addressed and the 
group of stakeholders. At the start of planning, participation and the selected 
target groups are still relatively broad-based and non-specific – for instance 
during the development and selection of alternative alignments during the 
spatial impact assessment procedure –, whereas towards the end of planning, 
the scope for exerting influence is confined to the parties directly affected 
– for instance the alignment for upgrading a railway line and measures to 
reduce noise.
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Potentially affected parties can be involved in establishing the architecture. 
Key questions include:

 y What target groups are to be reached?
 y In what are the target groups to be involved? Definition of work packages 

that are explicitly to be the subject of public participation. 
 y What measures and activities (for instance citizens’ surgery, information 

event, dialogue forum) are to be conducted? Calculation of the time 
required for successful communications.

 y At what time are the target groups to be involved? 
 y Where are these measures to be conducted?
 y How should the target groups be approached in order to ensure good 

participation?

In addition, the following points should also inform deliberations:

 y Clear project roles. The responsibilities for the participatory process are to 
be enumerated and the activities they involve are to be clearly defined.

 y Systems diagnosis (e.g. influential groups and their links with one 
another).

 y Meetings for the internal evaluation of the participatory measures that 
have been conducted.

 y Steering groups (In what composition will the processes be steered?).
 y Working with various hierarchical levels (for instance mayors and 

citizens).
 y Working in various group constellations (for instance with landowners 

only, with landowners and conservationists).
 y Creation of a continuous participation forum (for instance round table, 

dialogue forum, advisory council for the project).
 y Amount of funds available.
 y Selection of competent persons who are responsible for the participation 

exercise. It is recommended that the appropriate staff be trained with 
regard to communication with stakeholders and a positive attitude 
towards participation. 

Participation that is to be taken seriously as such by citizens cannot be done 
casually or sporadically. Rather, it requires professional organization and 
targeted management. To this end, the participatory process as designed in the 
process architecture must be integrated into the overall project planning. This 
can also prevent delays happening. The conduct of participatory procedures 
can be scheduled to run parallel to other project activities such as technical 
project planning, data collection or the preparation/evaluation of consultancy 
studies. Participation management while the project is ongoing comprises 
the entire participatory process with all the related measures from the early 
planning phase in the spatial impact assessment procedure to publication of 
the plan approval.
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When coordinating the participatory measures with the overall project 
planning, the following aspects should be taken into account: 

 y The timetable for the public participation exercise should be synchronized 
with the overall project planning and integrated into the project 
management system.

 y It is advisable to prepare an information and communications plan. What 
is important is that all parties involved in the project be informed of the 
state of play and possible agreements so that they can provide citizens 
with identical information. 

 y Another aspect of participation management is the inward and outward 
communication of the attitude and strategy that exists within the 
organization or institution. This means that within the organization, an 
attitude should be developed that tends towards open-mindedness and a 
tolerance of errors.

 y Any controlling and risk management system that exists should also 
identify and take into account the information from the analysis of 
players and any potential for conflict that becomes apparent in the course 
of the participatory process, for instance regarding risks of legal action.

On the basis of these considerations, a draft for the organization of the 
overall process can be developed. The structures of participation can also be 
presented in the form of a graph (see Fig. 10). 

Fig. 10 Example of a process architecture in the context of a plan approval procedure

Changes in the situation may make it necessary to adapt the process 
architecture. Thus, for instance, it may transpire that other alternatives have 
to be given priority and possibly dealt with in a constellation different to the 
one that was originally planned and that other affected parties have to be 
encouraged to participate. It is also possible that, in the course of the process, 
new groupings will emerge or that stakeholder groups will disband.

Process architecture in the planning of participatory processes
Steering group 
(internal)

Enlarged steering group
with citizens’ representatives

Consultation event prior to 
participation

Publication of the outcome

Permanent exhibition in 
local community
Press statements

Formal participatory procedure
Advertisement (A), exhibition (E), 
objections (O), public local inquiry 
(PLI) (if appropriate)

A OE PLI
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9.4 Information management

The dissemination and exchange of information are the first stage and, at the 
same time, the basis of all more extensive forms of participation. The parties 
affected by and interested in a project have a great need for information. Only 
on this basis can they get an idea of what changes and impacts are likely as a 
result of the planned transport project.

As a basic principle, the developer and the authorities, each within their own 
remit, should inform citizens at an early stage as to who can participate, how 
they can participate and where they can participate, so that they can lobby for 
their own interests. Information management should start during the early 
planning phase (conceptual phase).

In addition to timeliness, the continuity of the provision of information 
within any given procedural level and across the different procedural levels 
from federal transport infrastructure planning to plan approval is crucial. 
Continuous information must be provided on, for instance, the state of play, 
planning progress, the findings of special consultancy studies on, for instance, 
noise or pollutants and the decisions taken at the various procedural levels. 

Should it not be possible to seamlessly evolve a project across the procedural 
levels, resulting in delays in the planning and procedures, this produces breaks 
in the participatory process that are undesirable from the perspective of 
public participation. If such a planning break lasting several years occurs, the 
public should be informed, at least via the Internet or the press. If planning is 
resumed, the process of public participation should be “ushered in” again by 
providing appropriate information.

The developer is responsible for information management in the course 
of the planning and the preparation of consultancy studies and procedural 
documents. Responsibility for the provision of information relating to the 
procedure, including the launch of the procedure, the public exhibition of 
the procedural documents, the periods of participation and the public local 
inquiry, lies with the authority conducting any given procedure. In ongoing 
procedures there should be close coordination between the developer and 
the authority conducting the procedure in the provision of communications 
and information. At the level of federal transport infrastructure planning, 
the Federal Ministry of Transport and Digital Infrastructureis responsible for 
providing information.

At the various procedural levels of transport infrastructure planning, general 
information should be provided on the objectives, the subject matter of the 
planning, the planning stage, the administrative procedure and the scope for 
informal and formal participation. The important thing is to inform citizens 
what decisions will be taken at which procedural level, how binding these 
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decisions will be and what decisions have already been taken at an upstream 
procedural level.

At every stage in the planning of information and communications, it must 
be established who is to be reached and what means of information and 
communications are to be deployed and combined. There is a multiplicity of 
options, for instance:

 y advertisements or articles in the local, regional or national press;
 y features, roundtable discussions on television, interviews on the radio and 

television;
 y use of social networking services (Facebook, Twitter, etc.); 
 y own website, online platforms; 
 y letters, flyers, door-to-door leafleting;
 y billboard posters, brochures, information boards, exhibitions, public 

information centre;
 y direct talks in a formal or informal setting; 
 y presentations and discussions at events.

Because of their special importance, press activities and the use of the Internet 
are addressed separately in Chapters 9.4.1 and 9.4.2. 

What is important is that the necessary information be made available 
in a form that is intelligible to citizens but without omitting important 
information. In addition, care should be taken to ensure that the amount of 
information is manageable for citizens. 

In addition, the items for discussion need to be “translated”. The highly 
complex technical texts of the planning and application documents have to 
be reduced to intelligible summaries that a non-specialist can understand. 
Of particular importance here are non-technical summaries intelligible to all 
that should relate not only to the SEA or EIA documents (second sentence of 
Section 6(3) and third sentence of Section 14g(2) of the Environmental Impact 
Assessment Act) but also to other planning and procedural documents right 
up to planning approvals, for instance. 

The careful selection and editing of information that is useful for citizens can 
convince them of the sincerity of the participatory endeavours on the one 
hand and can reduce the amount of information to that which is important 
for citizens on the other hand. At the same time, objective information on the 
project is a crucial information for filling in gaps in the public’s knowledge or 
for correcting incorrect information. This sets the stage for the establishment 
of trust through transparency. 

However, in addition to the reduced and “translated” texts, citizens should 
also have an opportunity to inspect the planning documents and consultancy 
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studies in their original form. In this way, any fears they have that important 
and possibly crucial points have been suppressed during the transformation 
can be allayed.

To determine more precisely what information is relevant, there should be 
intensive contact with citizens in order to learn what they think, to discuss 
their opinions and to find out what their misgivings and fears are. From 
this, the developer can deduce what information is especially important for 
citizens to enable them to realistically assess how they will be affected. 

On the basis of the analysis of players (see Chapter 9.1), different priorities can 
be established for different groups of affected parties. The groups emerge, for 
instance, via the alternatives and/or variants to be considered at any given 
procedural level and the associated differences in the extent to which the 
groups are affected. In addition, the following aspects should be taken into 
account:

 y Information, for instance on planning and/or the project and the 
progress of planning, information material plus the scope of the study 
and procedural documents should, as a matter of principle, be compiled 
at an early stage – including on the Internet, for instance – and updated 
as regularly as possible unless these documents are internal preliminary 
considerations, contain business or industry secrets or are documents 
where there is a legitimate interest in their confidentiality. 

 y Proposed planning solutions could be published before final planning 
and application documents are available. With the developer informing 
and consulting with citizens on the course and current state of play 
of planning, citizens can participate in development. In this way, a 
constructive planning process can emerge in which, through a regular 
exchange of ideas and experience, appropriate criticism and suggestions 
can be taken into account. 

 y It is suggested that the relevant information on technical planning and 
possible alternatives, plus the findings of consultancy studies such as noise 
forecasts or landscape assessments, be introduced into the participatory 
process at an early stage. For instance, planning documents can be posted 
on the Internet to be downloaded or made available on a DVD or USB 
stick. Visualizations and “audio samples” on the project’s website can help 
to make the planning less abstract. 

 y Depending on what items are being discussed with citizens, the 
aforementioned instruments, such as computer-assisted visualizations 
of the changes to the landscape or “audio samples” on the contentious 
issue of noise or exhibitions of plans should also be deployed at public 
participation events with the aim of a facilitated provision of information. 
IT-based planning methods that can digitally capture and intersect 
technical, geographical and topographical data of a project can be used for 
this purpose. Not only the review of alternative alignments but also plan 

85Manual for Good Public Participation



modifications can be implemented comparatively simply in these cases. In 
addition, the impact of a modification on the project costs can be directly 
accessed.

 y Continuous information should also be provided on how criticism, 
misgivings and suggested improvements are dealt with, where aspects 
may be taken into account in the further course of planning or why it is 
not possible to take them into account.

 y To dovetail this action with press activities, it may be advisable to establish 
an interdisciplinary working group whose members have appropriate 
expertise. 

Frequently, parties potentially affected by the planning are initially highly 
mistrustful of developers of major transport infrastructure projects This will 
not be changed by the one-off provision of good information. These parties 
will not be convinced until there is a long-term, transparent and continuous 
information policy that creates a basis of trust. 

Another danger is that the participatory process may suffer from information 
overload. Too little information mostly makes people suspicious; too much 
information can overtax and confuse them. 

9.4.1 Press activities

Press activities should make an active contribution towards presenting 
the objectives of the project, the process and the outcome of the public 
participation exercise. A developer should use press activities to respond to 
and publicly correct negative coverage and incorrect information from project 
opponents. Another aspect is reaching and mobilizing the project proponents. 

Press activities should start at an early stage and be continuous. In particular, 
press activities at the start of a project can support the analysis of players 
(see Chapter 9.1) – initial press releases on the objectives of the project and 
the initial planning deliberations reach the parties potentially affected 
(project opponents and proponents) and encourage them to get involved. 
Press activities should cover all planning and procedural steps of any given 
procedure throughout the process. In a best case scenario, it should start 
during federal transport infrastructure planning or at the latest in the early 
planning phase preceding the spatial impact assessment procedure and/
or plan approval procedure. If there are long periods or breaks between the 
procedures, there should be active press activities when planning is resumed. 

It is primarily the developer who is responsible for press activities. He should 
make active use of press activities, alongside the project-related description, 
to provide information on the process and the outcome of the public 
participation exercise and to comment on and respond to reports by project 
opponents. 
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With their press activities, the authority conducting the procedure and 
the towns and cities perform a special function in the context of public 
participation by, for instance, using newspapers to provide information on the 
start of the public exhibition, the venue and start of the public local inquiry 
and the conclusion of the procedure. 

Relations with the press require particular attention. The press can be 
conducive to – but also, through unbalanced coverage, an impediment to – 
the resolution of conflicts and ultimately the acceptance of a project or public 
participation itself, because it has a significant influence on opinion making 
and on the way the public perceives the project. Observing a few basic rules 
can contribute to good and balanced press coverage. The following tips for 
relations with the press are taken from KÜSTERS (2012) and MAI (2008). 

 y It is essential to determine whether the press media are adopting a specific 
basic stance towards a project or representing or appealing to a specific 
target groups (project proponents, opponents).

 y Journalists should be seen as persons providing important 
accompaniment to the process and with whom cooperation is on a long-
term basis. For this reason, provision should be made for permanent and 
competent points of contact for press activities,

 y As far as the information contained in press releases, interviews and press 
conferences is concerned, care should be taken that the reports cover not 
only success stories from the developer’s perspective but also criticism 
and the way it is dealt with.

 y Information should be given to the press at an early stage so as not to 
create the impression that information is being withheld. A proactive 
approach will enhance trust and the willingness to provide balanced 
information.

 y Press briefings must be well prepared. The more the issue is presented in a 
well-ordered, graphic and targeted manner, the greater is the likelihood of 
the desired aspects appearing in the press. 

 y The way in which information is presented should be as graphic and 
practical as possible. 

 y The response to negative coverage and incorrect information from project 
opponents should be objective and unflustered.

 y To avoid misunderstandings, agreement should be reached with the 
journalists, wherever possible, that quotations, interviews, etc. can be 
counterchecked before publication. 

 y All staff who come into contact with the public, in particular with the 
press, should be trained accordingly. 

 y The deployment of the media and press activities should be integrated 
into the overall project planning and project management so that all staff 
who come into contact with the public are kept constantly up to date on 
the progress of the project. 

Action
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Press coverage cannot be controlled. Thus, even if there is a good information 
basis, surprises cannot be ruled out. Broad dissemination can help to offset 
bad press. Likewise, over time, an environment of trust and cooperation can 
be established with as many different newspapers and journalists as possible.

9.4.2 Use of the Internet

Active use should be made of the Internet to present the objectives of 
the project, the process and the outcome of the public participation 
exercise. Using the Internet makes it possible to reach a very large group 
of people without major effort. A recent (2012) survey commissioned by 
the Bertelsmann Foundation and conducted by the TNS-EMNID Institute 
found that around three quarters of the population use or would use online 
information on planned projects (TNS EMNID 2012). The creation of a 
continuous Internet platform on the project should form a mainstay of 
a comprehensive approach to participation. Both the “information” and 
“consultation” forms of participation can be reflected here. A project-related 
website makes it possible, for instance, to: 

 y disseminate information on the project and the process of public 
participation (subject matter, information, consultancy studies) and the 
documentation of the outcome of the public participation exercise; 

 y provide information on the progress of the project by distinguishing 
between “state of play” and “archive”; 

 y inform interested parties at an early stage of relevant events using a 
continuously updated timetable; 

 y obtain opinions and comments on individual issues; online platforms can 
also be created for this purpose; 

 y provide the public with a platform for the exchange of information (for 
instance frequently asked questions, blog, chat). 

 
The Internet should be used as a continuous information and 
communications medium. It is thus recommended that the participatory 
process for major projects be supported across all planning and procedural 
levels wherever possible by an Internet platform that is permanently 
accessible and continuously updated and that contains an appropriate range 
of information.

The developer is responsible for the project-related website. The authority 
conducting the procedure is responsible for a website relating to the spatial 
impact assessment procedure and plan approval procedure. It can use the 
website to, for instance, provide information on the scope of the study, 
provide information on the public exhibition of the documents submitted, 
allow objections to be voiced, advertise the venue and time of the public local 
inquiry and provide information on the decision taken in any given case. 
Overlaps between the individual sites may be possible. 
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The Internet should be used as a continuous information and 
communications medium. A website operated by the developer could 
comprise the headings and thematic areas illustrated in Fig. 11.

Fig. 11: Key elements of a website operated by the developer (based on FEMERN 
INFOCENTER BURG, 2012 and DIETRICH, 2012)

The crucial information for public participation on the Internet includes:

 y core data on the project (information on the project and developer, need, 
traffic forecast, planning objectives, timetable, state of play of planning, 
outcomes of the concluded procedural levels, current procedural level); 

 y contact details, remits and responsibilities of the major players involved in 
the participatory process, including the competent authorities;

 y information on what scope for participation exists, at what time and for 
whom, and legal parameters that provide information on how much of a 
say is possible (scope for and constraints on participation);

 y information on the ongoing process of public participation (subject 
matter, meetings, information, consultancy studies) and documentation of 
the outcome of public participation (in the archive, media library); 

 y depending on the project, possibly information on technical planning, 
alternative plans, findings of consultancy studies, noise forecasts, “audio 
samples”, landscape assessments and visualizations; 

 y possibility of downloading essential information, plans and consultancy 
studies; 

 y information on continuous participation forums (if available). Here, for 
instance, meetings of dialogue forums can be broadcast on the project 
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website as a recording (view on demand) or in real time (livestream). For 
this purpose, reference can also be made to an external website. 

Use is also made at the level of the 2015 Federal Transport Infrastructure 
Plan of the opportunities for information and participation provided by 
the Internet. The final reports of the concluded research projects and the 
documents relating to the participation of trade associations have been 
published on the Internet, and the web will continue to be used to publicize 
research findings as work-in-process information on the methodology and 
findings relating to the overall process. In addition, a project information 
system is to provide details of the projects under consideration and the 
relevant information and appraisal results. Any interested citizen is to be 
able to obtain information about the planning and calculation bases used 
in federal transport infrastructure planning. In addition, the possibility for 
citizens to submit comments is to be organized via the Internet. For instance, 
the consultation processes on the basic approach and Strategic Environmental 
Assessment will be web-based to a very large extent.

The following list contains examples of tools that can be used to facilitate 
consultation with the public within the framework of an Internet platform: 

 y Public dialogue. Under the “Public dialogue” heading, citizens can submit 
their questions using an online form. The developer and the consultants 
he has commissioned look at the issues relating to them and provide 
comments. The dialogue is visible to all visitors to the platform. 

 y Webchat. In this form of web-based communications on the Internet 
platform, communication and consultation with citizens is in real time 
and not staggered over a long period. Communication has similarities 
with an oral discussion. The participating citizens type their questions in 
a box and submit them. The member of staff deployed for this purpose by 
the developer or the competent authority can answer the question, which 
is visible to all those participating in the chat. 

 y Blog. A blog gives stakeholders the opportunity to engage in an exchange 
of views on the project by means of discrete entries (posts) and to obtain 
information by means of feeds (e.g. RSS). All the entries are documented 
and can be tracked by means of threads. The blog could be hosted by the 
authority conducting the procedure. 

A bill for the promotion of electronic administration and the amendment of 
other provisions (eGovernment Bill) provides for a widening of the scope for 
online participation in formal procedures. But even before new legislation 
has been enacted, citizens will appreciate it if they are informed and involved 
in the procedure in this way, as is already the case in Bavaria, Hesse and 
Rhineland-Palatinate for the spatial impact assessment procedure (second and 
third sentences of Article 25(5) of the Bavarian Federal State Planning Act, fifth 
and sixth sentences of Section 18(6) the Hesse Federal State Planning Act and 
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third and sixth sentences of Section 17(7) of the Rhineland-Palatinate Federal 
State Planning Act). 

Although use of the Internet is now widespread, not every citizen is familiar 
with it, which could mean that citizens and affected parties might be left out 
of participation. As a result, participation and information management via 
the Internet must always be combined with other information media. It thus 
remains important that information also be disseminated through the printed 
media.

9.5 Information and consultation events 

Public participation frequently takes place in the shape of information and 
consultation events. The factors determining the structure and agenda of 
such an event (see analysis of players, conflict areas, parameters of public 
participation, overall project planning) are very diverse, which means that it 
is not possible to provide universally applicable guidance. Thus, the following 
text uses examples that can serve as ideas for developing customized event 
planning. Methods for organizing events are described in numerous manuals 
and are only mentioned here in the context of specific examples (see Chapter 
9.8). 

A basic distinction must be made between information and consultation 
events. Whereas information events serve purely to provide information to 
citizens and do not allow them to actively exert influence on the planning 
process (receiving or obtaining information), the aim of consultation events 
is to enable citizens to actively comment on the information and voice their 
opinion (obtaining or voicing opinions). 

Information and consultation events are usually a component of informal 
public participation and can also – confined to information – be held to 
supplement a formal spatial impact assessment procedure or plan approval 
procedure. In the planning phase, they support the approach of early public 
participation, intent on continuity, prior to the formal procedure. On the 
other hand, information and consultation events during the procedure aim to 
explain the planning documents to citizens and to answer questions relating 
to these documents and relating to the procedures and participatory steps. 

The developer is responsible for staging information and consultation events. 
The competent authority may also be responsible, for instance during the 
public consultation procedure. At the level of federal transport infrastructure 
planning, the Federal Ministry of Transport and Digital Infrastructureis 
responsible for staging information and consultation events.

When organizing participatory events, a few basic rules should be observed 
for communicating with citizens and, specifically, with affected parties.
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 y The first prerequisite for successfully communicating with citizens 
is the firmly-held belief that their participation is a legitimate and 
important component of the entire procedure. This means that within 
the organization, an attitude must be developed that tends towards open-
mindedness and a tolerance of errors plus a willingness to accept other 
people’s views and to revise the planning. 

 y The first thing to do is to listen. As the first step of communication, 
listening has a de-escalating effect and is the basis for being able to 
respond to people’s misgivings and to offer solutions. 

 y In the communication process, citizens should be able to see that their 
concerns are being taken seriously. Here, the information events in the 
planning phase and the citizens’ surgeries in the public exhibition phase 
are of particular importance. 

 y Care should be taken to ensure that all groups (both the project 
proponents and the project opponents) have an opportunity to raise their 
issues and concerns, for instance at an information event. 

 y Explanations should not be given until the concerns of citizens have been 
understood and the citizens realize this. 

 y Citizens should have access to relevant information. This can be the 
official scope of the EIA study and the comments provided by the 
authorities, which can be made available in parallel with the public 
exhibition. If minutes are taken of a meeting or event, they should also 
be disseminated to the stakeholders. This could be a record of the major 
misgivings and suggestions voiced at a citizens’ surgery or a public 
information event during the spatial impact assessment procedure or plan 
approval procedure. 

These basic rules of communication should be mastered by all the staff of the 
developer and of an authority. Special training courses for the staff may be 
helpful, at which they can deliberate on their attitude towards participation 
and practise appropriate communication strategies.

9.5.1 Planning events 

The crucial factors determining the shape the event is to take are not only 
the characteristics of the project but also, primarily, the objectives of and the 
participants attending the event, i.e. citizens/citizens’ action groups, project 
proponents and opponents. Generally speaking, the event can serve to inform 
and/or consult with citizens (see Chapter 9.6 for more details on continuous 
participation forums).

Going beyond this general decision, it is imperative that specific aims be 
defined for an event. Focusing on aims that are not too ambitious will make 
it easier to engage in an exchange of views with citizens. Clear definitions are 
required with regard to the contents and form of the participation exercise 

Objectives of the event
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– information or consultation. These aims can be derived from the process 
architecture (see Chapter 9.3). 

All components of event planning are based on the target groups. The time at 
which certain items and issues are to be addressed with a specific target group 
is planned while creating the process architecture. As a rule, the events at the 
start of a participatory process address the wider public, whereas the events 
offered during the further course of the process and their subject matter 
become more specific.
 
Once the objectives, target group and parameters have been finalized, 
consideration can be given to the methodological approach. This depends on 
whether an event for providing information, a one-off interactive event for 
developing contents at the level of consultation or a continuous participation 
forum (see Chapters 9.5 and 9.6) is to be planned.

As a function of these factors, plus the time factor, the schedule for the event 
can be planned. This includes, for instance, switching between the plenary 
session, working in groups, work phases and breaks. Diversifying the event 
makes it easier for people to absorb information. 

There is a wide spectrum of methodological options for structuring events, 
ranging from large-scale discussions to meetings of small groups. The 
literature on this subject is extensive and practice-oriented (see index 
of sources and bibliography). Methods that have proved successful in 
participatory procedures include:

 y the classic sub-division into small working groups;
 y interactive planning stands, at each of which one aspect of the project can 

be presented and commented on (cf. Table 12);
 y the “World Café”, in which small groups of people discuss topics and 

persons switch from one group to another, in order to extract the major 
items of agreement on a topic within a group;

 y the planning cell for working intensively with stakeholders in addressing 
an issue and resolving it.

Timetabling should allow for contingencies so as to be able to respond to 
them appropriately.

Aspects such as location, space, the provision of services and price play a role 
in the selection of premises and their equipment. The selection of a regional 
venue for an event may give citizens more certainty and the event a certain 
natural character. The selection of an attractive location can be an additional 
encouragement to attend. Locating the event in the planning room or at the 
site of the project may make it possible to provide information in a more 
graphic way.

Organizing and running the event

Time required 

Target group of the event
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It is often difficult to estimate the necessary size of the room in the case of 
open invitations. One way of coping with this uncertainty is to tend to select 
a room that is larger and to make provision for dividing up the room, for 
instance by means of partitions, in order to create a constructive working 
atmosphere. If there is to be a visit to the project site or a kind of “tour” 
around the planning area, provision should be made for conducting several 
visits/tours, spare buses, etc.

Theatre-style seating is not suitable for certain types of event because 
different forms of working are to be made possible. To create a level playing 
field with citizens, it may be advisable to dispense with a podium or just to 
place the facilitator and/or organizer of the event there. 

The technical equipment to be provided in the room, for instance projector, 
screen and presentation boards, depends on what means are to be used to 
provide the information and what other methods for involving the attendees 
are envisaged.

An event can always be made more pleasant by means of breaks or a relaxed 
opening phase. An informal exchange of views can make a significant 
contribution towards reaching agreement. Serving refreshments also helps to 
create a good atmosphere.

9.5.2 Inviting people to the event

The invitation to attend an event can take the form of a newspaper 
advertisement. In addition, other media such as unaddressed mail, online 
platforms or social networks can be used. An advertisement in the local and/
or regional press should be worded such that every reader understands which 
project is involved, what the current state of play of planning is and what the 
aim of the event is. 

Unaddressed mail in the form of leaflets or letters can be used if the aim is to 
target specific groups and invite them to attend. This mail should have the 
character of a personal invitation. The extent to which any given decision can 
be influenced should be illustrated (for instance: “Play your part in selecting 
the exact alignment!”).

9.5.3 Documentation and further use of the outcomes

If common outcomes are to be produced, the degree to which these outcomes 
are binding must first be clarified. This applies both to the outcomes of 
one-off consultation events and to continuous participation forums. The 
outcomes can be of a binding nature at very different stages, for instance 
defending the outcome in other bodies or taking the outcomes into account 
in trade-off processes. As a general rule, the outcomes of participatory 
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processes should be documented so that they can be taken into account in 
the further course of the planning and permission-granting process. This 
applies both to opinions where there is agreement and opinions that clash 
with each other. However, all stakeholders should realize that, for instance, 
round tables cannot replace a plan approval procedure. The events suggested 
below, therefore, are not legally bound to the outcomes. In addition, it must 
be pointed out to citizens that the minuting of events cannot be equated with 
the formal raising of objections and that otherwise there is the risk of a statute 
of repose taking effect. 

A clear statement by the groups involved regarding their willingness to accept 
common outcomes as binding within the scope of their legal possibilities 
may, in advance, make all sides more willing to get involved in a participatory 
process. Nevertheless, such common solutions have no binding force on the 
authority conducting any given procedure. Developers should provide precise 
information as to how and when the outcome of any given event will inform 
the further planning process. This process can be strengthened at the end of 
an event by recording the solution(s) found in writing. Citizens can refer to 
such an agreement if the developer does not take the outcomes into account 
in planning or establishes other priorities. 

As a matter of principle, the outcome of the informal participation exercise 
should inform the trade-off decision taken by the authority conducting 
the procedure. To this end, the participatory steps should be documented 
in a report that summarizes the essential points of the outcome and 
identifies those issues on which there is agreement and those on which 
there is disagreement. This report should be made available to the authority 
conducting the procedure. 

9.6 Dialogue and participation forums
 
Dialogue and participation forums offer a continuous form of participation. 
Terms such as dialogue forum, round table or project advisory council refer 
to methods of cooperative participation and are not unambiguously defined, 
nor are they used in a uniform manner. What these methods have in common 
is that the participatory procedures have a fixed set of participants who meet 
mostly at regular intervals over a lengthy period of time. Because this involves 
a group cooperating over a lengthy period of time, it can indeed be referred 
to as an active participatory process in which numerous subject areas can 
be discussed and compromise solutions can be found. As a rule, a facilitator 
or mediator is appointed to monitor the dialogue and participation forums 
over their entire life. This person has more extensive responsibilities than 
organizing individual events. The subject of discussion and the composition 
of the attendees can vary greatly from one process to the next. In most cases, 
such forums are created if serious conflicts are emerging in a project and it 
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would appear that the only way to resolve them is by engaging in an intensive 
and longer-term dialogue, with a neutral facilitator if possible.

Dialogue and participation forums are a component of informal participation 
and should, wherever possible, start in the early planning phase, especially in 
the case of projects where there is a great potential for conflict. As the dialogue 
and participation forums progress and formal consultation procedures are 
launched, there will be interfaces with the spatial impact assessment and plan 
approval procedures. For this reason, the authority conducting the procedure 
should be informed of the activities of the participation forum. 

The developer is normally responsible for organizing dialogue and 
participation forums. However, dialogue and participation forums are also 
initiated by citizens’ action groups, affected towns and cities or from the 
political sphere. 

Invitations to stakeholders to participate in a longer-term forum must be 
well prepared in advance. The relevant target groups should be represented. 
An open approach should be pursued. To keep the number of participants 
manageable, it may be necessary for larger groups to be represented by 
individuals. The scope for decision-making, for contributing and for exerting 
influence are to be identified and communicated in advance. The following 
questions are helpful for this purpose. 

 y What conflicts already exist? 
 y To the solution of which problem(s) can citizens contribute?
 y Which citizens can participate in decision-making?
 y How will representatives for the different stakeholder groups be selected? 

The analysis of players (see Chapter 9.1) can be drawn on for this purpose. 
 y How will the outcomes of the dialogue and participation forums be 

safeguarded? (see Chapter 9.5.3)
 y How will the outcomes be communicated externally (broadcast on the 

Internet, involvement of the press, etc.)? 

The greatest scope for negotiation is in the early planning phases, especially 
before the spatial impact assessment procedure. Cooperation will not 
result in greater acceptance unless, inter alia, the technical planning can be 
influenced, there is scope for decision-making in planning and the promise of 
participation can be kept. 

The prerequisites of such a procedure are as follows:

 y All relevant groups (including proponents of projects) must be involved at 
an early stage. 

 y The process must be monitored by a supervisor, who may be financed by 
the developer but who clarifies his mandate with the participation forum.

 y The rules and parameters (e.g. finances, timetable, number of meetings) 
must be as clear as possible. 

Time of deployment

96 Manual for Good Public Participation

Responsibility

Action



 y The group must have clear objectives. 
 y The developer and the authority must be genuinely interested in the 

process and its outcome.
 y It must be possible for there to be feedback between the representatives 

and the stakeholder groups they are representing.
 y The outcome must be as binding as possible on all stakeholders if this is 

legally possible.

The mediation procedure, on the other hand, is used if a conflict situation has 
already arisen that can no longer be resolved by the stakeholders. Mediation 
procedures are usually subdivided into five or six phases, frequently as follows 
(see MEDIATOR, n.d.):

1. Preparation and mediation contract
2. Collection of issues and information
3. Declaration of interests
4. Search for creative ideas
5. Selection and assessment of options
6. Mediation agreement and implementation

In mediation, an attempt is made to mediate between parties involved in 
a conflict and, ideally, to find problem-solving approaches that benefit all 
stakeholders. Much time is spent looking for alternatives and potential for 
negotiation before work starts on finding a specific solution. A continuous 
participatory process with representatives from the different spheres of 
interest can help to pacify protest, create transparency, dispel uncertainties 
and contribute to good solutions.

In reality, there is frequently only limited scope for involvement for the 
participatory processes. These processes tend to involve developing joint 
recommendations, and it cannot automatically be assumed that they 
will be implemented. For this reason, great importance must be attached 
to identifying the scope that actually exists for a dialogue group to exert 
influence. The authority responsible for the spatial impact assessment or plan 
approval decision should identify the scope and constraints that exist.

On the other hand, the stakeholder groups associated with major 
transport projects are often not organized in a way that the consent of one 
representative of a citizens’ action group to a solution negotiated by way of 
mediation automatically means that all citizens endorse the decision and will, 
for instance, refrain from protesting or taking legal action.

9.7 Examples of how to organize and run events

The following tables (Tables 11 to 14) contain examples of how to organize 
and run different types of event.
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Table 11: Example of how to organize and run a public participation event before the formal spatial impact assessment procedure is 
launched

98 Manual for Good Public Participation

Parameters Subject matter

Project  y Construction of a new section of motorway 

Phase in the procedure  y Before the launch of the formal spatial impact assessment procedure 

Objectives of the event  y Present the project 
 y Give reasons why the scheme is needed 
 y Discuss objectives and impact of the project on local residents, the 

environment, business and industry, society and mobility 

Pre-event preparation  y State of play of planning, existing documents, scope of the EIA study (if 
appropriate)

Time  y Friday, 16.00 to 19.00 hrs

Venue  y Local civic hall 

Target group  y Interested and affected public in a municipality impacted by the project 
 y Representatives of the groups likely to be affected 
 y Representatives of authorities relevant to the issues being addressed (trade 

and industry, health, social affairs, etc.)

Invitation  y Publication in the local press and, if appropriate, the local official bulletin, 
setting out the objectives of the event and referring to existing material on 
the Internet. Mention the opportunity to ask questions, make suggestions 
and voice misgivings. 

 y Personal invitations to the representatives of the groups likely to be 
affected, with the aforementioned information 

 y Refer to the meeting on the developer’s website 

Organizers  y Developer 
 y Professional planners to answer questions and identify problem areas
 y Facilitator to shape and host the event

Set-up  y Signs pointing to the event
 y Models, maps, possibly references to planning documents and the scope of 

the EIA study as handouts or billboard poster/pinboard display
 y Visualization of the planned alignment 
 y Technical equipment required
 y Communication-friendly seating configuration
 y Refreshments for attendees



Table 12: Example of how to organize and run an exhibition of plans
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Agenda Item

16.00 hrs Introduction
Facilitator

 y Welcome 
 y Objectives and agenda of the event 

16.15 hrs
Developer

 y Presentation of the project by the developer, including explanation of the 
alignment and reasons why the project is needed 

 y Impact on local residents, the environment, business and industry, society 
and mobility 

 y Developers and professional planners are available for questions, 
suggestions and the voicing of misgivings 

18.00 hrs
Developer, facilitator 

 y Summary of the suggestions made and misgivings voiced
 y Description of the next steps

 − Presentation and discussion of the next participatory steps
 − What will happen to comments made by attendees?

 y Reference to publication on the Internet

Follow-up Subject matter

Organizers  y Evaluation of the event 
 y Written documentation of the outcome, publication on the Internet
 y Photographic documentation of the event, publication on the Internet
 y Press release on the outcome and its further use
 y Processing of the outcome

Parameters Subject matter

Project  y Widening of a section of motorway close to the locality

Phase in the procedure  y Planning phase before the spatial impact assessment procedure

Objectives of the event  y Familiarize the regional population with the planned construction project, 
launch a constructive debate on the project and explain why the scheme is 
needed.

Pre-event preparation  y Identify the possible issues for citizens:  
 − What spheres are interesting or crucial to citizens? 
 − What fears are likely to be voiced?

 y Present the issues to be addressed by means of consultancy studies and 
visualization in maps, plans and simulations.

Time  y Two days (Saturday and Sunday), 14.00 – 18.00 hrs on both days

Venue  y Kick-off at a rendezvous, information stands at certain points along the 
construction project.
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Parameters Subject matter

Target group  y Regional population

Invitation  y Worded as an offer to understand the planned future of a region visually 
and haptically. Feedback is possible. Specify state of play of planning and 
scope for exerting influence. 

 y Invite the press.

Organizers  y Developer, professional planners, facilitator

Agenda Item

14.00 hrs Welcome, preparations 
for the tour 
Developer, facilitator

 y Explain the objectives of the event.
 y Present the agenda.
 y Attendees split up into five groups of roughly equal size. Possibly form a 

separate press group with its own escort. 
 y Attendees are distributed to the different sites (shuttle buses required)

15.00 hrs Tour to four sites  y Issues: landscape, nature conservation, noise, impact on business and 
industry

 y Each information stand is equipped with descriptive material on the 
respective issue.

 y The professional planners stay at “their” site. 
 y Landscape (by way of example):  

- Present-day characteristics, photos, description of the features
- What it is likely to look like after construction, alternatives (simulations)
- What benefits/improvements can we expect?
- Is there likely to be a downside? 

 y It is possible to make additions to every item. 
 y The press group is escorted by the developer. 
 y Return to starting point.

17.00 hrs Concluding discussion
Facilitator, developer

 y Attendees exchange views on their most important items
 y Feedback from the attendees to the plenary 
 y Visualization on a pinboard 
 y Information on the next steps
 y What will happen to concerns voiced by attendees?
 y Refer to publication on the Internet (if appropriate)

18.00 hrs Developer, professional 
planners

 y Possibly a brief press round table with comments on the day’s events

Follow-up Subject matter

All organizers involved  y Evaluation of the event 
 y Written documentation of the outcome, publication on the Internet
 y Photographic documentation of the event, publication on the Internet
 y Press release on the outcome and its further use
 y Processing of the outcome



Table 13: Example of how to organize and run a discussion on an planned transport project
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Parameters Subject matter

Project  y High-speed rail line (ICE)

Planning phase  y Before the launch of the formal participatory procedure of the spatial 
impact assessment procedure

Objectives of the event  y Discussion of alternative alignments

Time  y One day

Venue  y Local civic hall 

Target group  y Local residents, representatives of the region, trade associations and 
stakeholder groups

Invitation  y Worded as a request to contribute to the planning and make suggestions; 
invitees contacted personally by telephone and in writing 

Organizers  y Authority, professional planners, facilitator

Agenda Item

10.00 hrs  y Welcome
 y Previous experience, motivation, professional background of the attendees 
 y Presentation of the event’s agenda 
 y Description of the outline plans that are to be discussed, including the set 

legal and financial parameters and constraints 

12.00 hrs  y Lunch break

13.00 hrs  y Discussion of the alternative alignments on the basis of criteria such as 
landscape, noise mitigation and impact on business and industry 

16.00 hrs  y Summary of the outcome of the discussion
 y Information on the next steps 
 y Refer to the publications on the Internet (if appropriate)

17.00 hrs  y Conclusion and press conference 

Follow-up Subject matter

Organizers  y Review the outcome
 y Written documentation of the outcome, publication on the Internet
 y Press release on the outcome and its further use



Table 14: Example of how to organize and run an event to develop a common solution for a noise barrier
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Parameters Project

Project  y Design of a noise barrier

Planning phase  y Advanced planning phase of the plan approval procedure

Objectives of the event  y Find a common solution for the construction and design of the noise 
barrier

Pre-event preparation  y Prepare a presentation on technical requirements 
 y Specify the parameters (e.g. provision of funding, timetable, scope, technical 

possibilities)

Time  y One day

Venue  y Conference centre in the vicinity of the building site

Target groupe  y Local residents, representatives of the region, trade associations and 
stakeholder groups

Invitation  y Worded as a request to support the planning; invitees contacted personally 
by telephone and in writing 

 y Highlight the opportunity they will have to shape their own environment

Organizers  y Authority
 y Professional planners
 y Architect/civil engineer
 y Facilitator

Agenda Item

9.00 hrs  y Welcome
 y Present the event’s agenda
 y Introduce the issues, provide an overview of the objectives
 y Technical information on the construction of a barrier (e.g. structural 

analysis, sound insulation, design)
 y Information on legal and financial constraints and the extent to which a 

solution will be binding when found 

12.00 hrs  y Lunch break

13.00 hrs  y Discussion of the detailed design of the noise barrier in groups 
 y Subsequent discussion in the plenary and, if possible, definition of a 

common solution (starting with the solution with the most votes, an 
attempt can be made to integrate elements of the other suggestions in an 
appropriate manner). 

 y Experts are available throughout the entire consultation exercise.



9.8 Points of contact and examples of application 

If a citizen wishes to obtain information on a planned major transport 
infrastructure project, he can contact various bodies. The point of contact 
responsible for his questions and concerns depends, for instance, on the 
mode of transport and the state of play of the procedure. Citizens can always 
approach the following points of contact:

 y the respective towns and cities; 
 y in the case of trunk road projects – the respective highway authorities of 

the federal state; 
 y in the case of rail projects – the appropriate region of DB ProjektBau 

GmbH (http://dbprojektbau.denetze.com); 
 y in the case of waterway projects – the Waterways and Shipping 

Administration in the respective federal state; 
 y in the case of air transport projects – the airport operator. 

Some of the recommendations made in this Manual for transparent, timely 
and fair public participation have already been implemented in selected 
major transport infrastructure planning projects. The following list contains a 
selection of such examples:

Various major projects have their own website. In addition, large highway 
authorities already have very informative project-related Internet platforms. 
The websites normally contain fact sheets on the project that are intelligible 
to all, information on the state of play and press releases. In some cases, in-
depth consultancy studies on project planning and the impact of the projects 
have also been posted on these sites. The following list contains selected 
examples 

 y Website on current projects of the Lower Saxony State Authority for Road 
Construction and Transport 
http://www.strassenbau.niedersachsen.de/portal/live.php?navigation_
id=21023&_psmand=135

Points of contact
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Agenda Item

17.00 Uhr  y Conclusion and presentation of the outcome achieved so far 
 y Arrange a further meeting (if necessary) 

Follow-up Subject matter

Organizers  y Review the outcome
 y Written documentation of the outcome, publication on the Internet 

Projects on the Internet



 y Website on current motorway projects of the North Rhine-Westphalia 
Highway Authority 
http://www.strassen.nrw.de/projekte/lueckenschluesse.html 

 y Website on current projects of the Motorway Directorate for Southern 
Bavaria, for instance with project information on planning the A8 
motorway (Munich – Rosenheim – Salzburg) 
http://www.abdsb.bayern.de/projekte/a8o_projektinfo.php 

 y Website on current German Unity transport projects of the German Unity 
Planning and Construction Company for Trunk Roads (DEGES): 
http://www.deges.de/Projekte/VDE-Strasse/Uebersicht-K116.htm 

 y Website on current projects of Deutsche Bahn, for instance the new 
Rhine/Main – Rhine/Neckar high-speed line: 
http://www.deutschebahn.com/de/konzern/bauen_bahn/aus_und_
neubauprojekte/ 

 y Website on German Unity Transport Project 8 (Nuremberg – Erfurt – 
Halle/Leipzig – Berlin main line): 
www.vde8.de

 y Website on the new/upgraded Karlsruhe – Basel line: 
www.karlsruhe-basel.de

 y Website on upgrading the Danube between Straubing and Vilshofen: 
http://www.wsv.de/da/ 

 y Website on the fixed Fehmarn Belt link: 
http://www.femern.de/

 y Website on the Stuttgart-Ulm rail project:  
http://www.filderdialog-s21.de/aktuelles.html.

Numerous developers provide downloadable brochures with project 
descriptions intelligible to all and outline maps on their websites. 

Examples of diverse downloadable outline maps on individual projects can be 
found on the project pages of the Lower Saxony State Highway Authority, for 
instance on planning for the A 39 federal motorway between Lüneburg and 
Wolfsburg:
http://www.strassenbau.niedersachsen.de/portal/live.php?navigation_
id=21023&_psmand=135

Example of downloadable outline maps on road construction projects in 
North Rhine-Westphalia, for instance on the A 33 motorway to close the gap 
between the A 2 motorway and the B 61 federal highway:
http://www.strassen.nrw.de/projekte/a33/a2-b61.html 

Example of diverse downloadable brochures and project fact sheets on the 
new Rhine/Main – Rhine/Neckar high-speed line:
http://www.deutschebahn.com/de/konzern/bauen_bahn/aus_und_
neubauprojekte/rheinmain_rheinneckar.html

Leaflets and brochures
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Example of a downloadable project brochure on the website of the 
Nuremberg – Erfurt – Halle/Leipzig – Berlin main line:
http://www.vde8.de/#&desc=VDE+8.1+AUSBAU%3A+%C3%9CBERBLICK%3A
+Downloads&t&nav=297. 

As the developer of various express road projects in Austria, the Austrian road 
construction company ASFiNAG produces up-to-date DIN A 4 brochures 
at regular intervals during the planning phases of the projects, which are 
normally distributed as unaddressed mail in the municipalities affected. 
The brochures, which have standardized titles (for instance “A5 Aktuell”, “S3 
Aktuell”), provide information on the state of play of planning of any given 
project and on forthcoming public information events. Up-to-date brochures 
on individual projects in the various federal states can be downloaded from 
the ASFiNAG website http://www.asfinag.at/strassennetz/.

To be able to disseminate information on projects independently of the 
local process, citizens’ action groups from Stuttgart publish their own 
newspapers. These are financed by donations and enclosed as a supplement 
to larger newspapers in the editions distributed in the appropriate region. The 
“Kontext” newspaper is a weekly newspaper for the Stuttgart region enclosed 
with the “taz” and is also published in an online edition (see http://www.
kontextwochenzeitung.de). Another example is “Stuttgart 21”, which forms 
a special section of the “Stuttgarter Zeitung” (online edition at http://www.
stuttgarter-zeitung.de/stuttgart 21).
 
The German Unity Planning and Construction Company for Trunk Roads 
(DEGES) records video simulations of their projects if required and presents 
them at public information events or on the Internet. 

One example of a project for which an extensive video simulation has been 
recorded is the widening of the A 7 motorway from Hamburg-Othmarschen 
junction to the Hamburg/Schleswig-Holstein border. This visualization 
can be found at http://www.deges.de/Projekte/Sonstige-Strassenprojekte/
in-Hamburg/A-7-AS-Hamburg-Othmarschen-Landesgrenze-Hamburg/
Schleswig-Holstein/A-7-AS-HH-Othmarschen-Landesgrenzen-Hamburg/
Schleswig-Holstein-K228.htm 

As the developer of various express road projects in Austria, the Austrian road 
construction company ASFiNAG usually engages the services of specialist 
consultants during the planning phases of projects in order to visualize the 
planned road for public information. This usually involves video simulations 
from which individual still images of any location can be taken. The video 
simulations are presented at public information events and on the Internet.

Newspapers 

Visualization

Fig. 12: Visualization of a noise barrier 
(Bosch und Partner GmbH)

Fig. 13: Visualization of a road project 
(Bosch und Partner GmbH)
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An example of a video simulation can be found at http://www.asfinag.at/
strassennetz/niederoesterreich for the S 1 Vienna Outer Orbital Express Road 
project. 

For major construction projects, DB AG routinely establishes information 
centres along the planned lines in order to provide citizens with continuous 
and prominent information on any given project and the planning steps. 
Specific examples include: 

German Unity Transport Project 8.1 information centre at Fürth Main Station 
on upgrading the Nuremberg-Ebensfeld line – see
http://www.vde8.de/media/public/downloads/VDE-81_Ausbaustrecke_
Nuernberg-Ebensfeld/81_ABS_Infozentrum-Fuerth.pdf. 

Katzenberg Tunnel information centre on the new/upgraded Karlsruhe-
Basel line – see http://www.karlsruhe-basel.de/index.php/infocenter_
katzenbergtunnel.html.

Information centre on upgrading the Emmerich – Oberhausen line (Betuwe 
line) in all seven municipalities along the line – see:
http://www.deutschebahn.com/de/konzern/bauen_bahn/aus_und_
neubauprojekte/emmerich_oberhausen/emmerich_oberhausen_
infozentrum_bahnhof_emmerich.html 

Femern A/S as developer of the fixed Fehmarn Belt link operates one 
information centre on the German side and one on the Danish side to provide 
citizens with information on the tunnel project – see http://www.femern.de/
servicemenu/ueber-uns/infocenter

As part of the plans to upgrade the A 8 motorway (Munich – Rosenheim – 
Salzburg), the Motorway Directorate for Southern Bavaria has held numerous 
information events to provide public information in local communities. The 
presentations have been posted on the Internet and provide a good overview 
of the contents of the individual events:
http://www.abdsb.bayern.de/projekte/a8o_projektinfo.php 

The Austrian road construction company ASFiNAG stages exhibitions of plans 
as its standard public information and consultation event. These exhibitions 
of plans are held several times during the planning phase whenever 
important interim planning results become available. The events take place 
in the evening. All the major professional planners involved in the planning 
team present the findings of their most recent studies by means of display 
panels and poster presentations. Citizens can move around the room at their 
leisure and ask every professional planner questions as well as being able to 
make suggestions and voice criticism. Notecards are available which citizens 
can use to make written suggestions.

Information centre

Public information and consultation events

Fig. 14: Information centre on the A 4 
motorway at Jagdberg Tunnel 
(DEGES GmbH)

Fig. 15: Impressions of an exhibition of 
plans (Bosch und Partner GmbH)
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In its information centres on the upgrading of the Emmerich – Oberhausen 
line, Deutsche Bahn holds fortnightly citizens’ surgeries with the project 
management at which both general and specific questions, for instance on 
individual plots of land, can be asked. http://www.deutschebahn.com/de/
konzern/bauen_bahn/aus_und_neubauprojekte/emmerich_oberhausen/
emmerich_oberhausen_infozentrum_bahnhof_emmerich.html 

As part of the planning for the fixed Fehmarn Belt link, the Government of the 
State of Schleswig-Holstein has established an innovative dialogue forum in 
order to provide constructive support to the planning and develop problem-
solving proposals that are as consensual as possible. The dialogue forum’s 
participants include the developer, towns and cities, chambers of commerce, 
the Farmers’ Union, the Federal State Ministry of Transport, the Tourism 
Association, etc. Citizens are represented by the Alliance of Citizens’ Action 
Groups. Political representatives are excluded from the dialogue forum. 

The meetings can be followed by anyone as they are livestreamed on the 
Internet (Kiel public access channel at http://www.okkiel.de/ki/sehen/kiel_tv/
index.php.

Before every meeting of the dialogue forum, citizens’ surgeries are held, 
at which anyone can formulate questions, which are dealt with at the 
dialogue forum. The question, which is entered on a contact form on the 
Internet platform, is presented by the spokesperson of the dialogue forum 
at the beginning of the meeting. The persons attending the dialogue forum 
are requested to provide comments on the issues relating to them on the 
facilitated heading of the Internet platform (see http://www.fehmarnbelt-
dialogforum.de/buergersprechstunde).

More detailed information can be found at www.fehmarnbelt-dialogforum.de 

To support the process of planning the expansion of Munich Airport, the 
Munich Airport Neighbourhood Advisory Council has been established. This 
is a dialogue and discussion platform between the operator of Munich Airport 
and the airport region, which is designed to develop common solutions by 
mutual agreement.

More detailed information can be found at www.nachbarschaftsbeirat.de. 

For the preparation of an EU study on upgrading the Danube between 
Straubing and Vilshofen, a monitoring group has been established whose 
objective is to bring about a solution on upgrading the Danube in mutual 
agreement with Bavaria. Establishment of the monitoring group is designed 
to create more transparency. The composition of the group is based on parity 
– it has eight representatives from the spheres of industry, higher education, 
nature conservation associations and citizens’ action groups opposed to 

Continuous participation forums

Fig. 16: Impressions of an exhibition of 
plans (Bosch und Partner GmbH)

Fig. 17: Impressions of a citizens’ jury 
(Bosch und Partner GmbH)
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the upgrading of the Danube. This composition of the monitoring group is 
designed to ensure that affected parties are also involved. The group’s task 
is to critically monitor the studies to be conducted as part of the project 
planning and to contribute recommendations and suggestions.

More detailed information can be found at
http://www.wsv.de/da/untersuchungen/projektorganisation/index.html 

Fig. 18: Exhibition entitled “Prospects for Wilhelmsburg”
 (Department of Urban Development and the Environment, Hamburg)
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10 Conclusion / 
looking ahead

The present Manual is based on the acknowledged fact that every 
participatory procedure must be viewed and planned individually – too 
different are the individual projects, the players in the local communities or 
the specific issues to be resolved. Given the diverse nature of the cases, there 
can be no absolute and always applicable package of measures for good public 
participation.

The Manual provides a toolkit of possibilities, from which the individual 
developer can select the participatory procedure best suited to a specific 
case and flesh it out appropriately. This gives developers and authorities on 
the ground the flexibility they need in any given case, but also undoubtedly 
places particular demands on those who are responsible for planning the 
participatory procedure best suited to a specific case. 

However much the Manual focuses on flexibility in the fleshing-out of good 
public participation, in other words the “how” aspect, it is unambiguous in its 
commitment in terms of the “whether” of good public participation.

Having said this, however, a few “golden rules” for good public participation 
can be mentioned here. 

Good public participation must

 y start at an early stage, i.e. at the beginning of the planning phase, ideally 
before the spatial impact assessment procedure is launched, in other 
words when there is still genuine scope for decision-making;

 y be open and transparent. Necessary information should be accessible 
and presented in a form intelligible to all. Openness in participation also 
means that not only critics of projects but also proponents, for instance 
representatives of local business and industry, must contribute to the 
discussion. Transparency about procedural steps and participatory 
processes also means that the scope for decision-making that actually 
exists has to be made clear from the outset. It must be pointed out, in a 
manner that everyone can understand, that the scope for decision-making 
will inevitably decrease over the course of the staged planning procedure. 
When a procedure has reached an advanced stage, in particular, the extent 
to which there is still scope for exerting influence on decisions already 
taken must be clearly stated. 

 y be continuous, in other words sustained over the various stages of 
planning. Because continuous information and participation make multi-
stage planning and decision-making processes that last several years more 
transparent and easier to understand. Thus, in phases where there are 
delays to the planning or procedural timetable, citizens can still obtain 
information about the current state of play and plan the next steps in their 
participation. 

The greater the potential for conflict 
in a specific project, the greater the 
recommended level of public participation
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 y be based on a positive attitude towards participation. Public participation 
cannot be successful unless the stakeholders view it as an opportunity and 
not as a risk. This presupposes that all stakeholders are willing to engage in 
constructive dialogue and are personally reliable.

A summary of appropriate recommendations can be found, in particular, 
in Chapter 2.4 “Continuous and early participation”, Chapter 2.5 “Factors 
determining the success of good participation” and Chapter 9 “Building blocks 
of participation” as well as in the examples of application in Chapter 9.8.

With the recommendations for good public participation set out in this 
Manual, all players – developers, planners, authorities, trade associations, 
businesses, industry and citizens – are, in some cases, entering uncharted 
territory and they still need to gain experience of how the individual 
instruments prove themselves under various project conditions. All players 
are now called on to flesh out the catalogue of possibilities suggested in 
the Manual in the interests of a genuine culture of participation. And the 
catalogue of possibilities in the Manual is not a final list – good public 
participation is a learning process, a permanent task, which can only be 
improved and evolved by being continuously practised.
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11 Glossary of abbreviations

BMVI Federal Ministry of Transport and Digital Infrastructure

CJEU Court of Justice of the European Union

EIA Environmental Impact Assessment

FTIP Federal Transport Infrastructure Plan

GTZ German Agency for Technical Cooperation

IAW in accordance with

SEA Strategic Environmental Assessment

SIAP Spatial impact assessment procedure
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12 Glossary of terms

Acceptance Active or passive approval of decisions or actions taken by others or positive 
appraisal of the subject matter of a plan 

Affected parties Those on whose interests the project is likely to impact, such as the owner of a 
plot of land affected by a plan.

Affected public Any person whose interests are affected by a decision to grant permission or by 
a plan, plus (environmental) associations (second sentence of Section 2(6) of the 
Environmental Impact Assessment Act. The term “affected public” does not differ 
from the term “parties entitled to raise objections” as found in the first sentence 
of Section 73(1) of the Administrative Procedures Act. However, the public is 
widened by the inclusion of environmental associations (second clause of the 
second sentence of Section 6(2) of the Environmental Impact Assessment Act). 

Alignment determination Determination of the alignment in projects involving the construction of new 
federal trunk roads and federal waterways under Section 16 of the Federal Trunk 
Roads Act and Section 13 of the Federal Waterways Act respectively. 

Citizen Individual, regardless of whether the project may impact on his interests (= public 
excluding legal persons and associations). 

Citizen scoping Voluntary event organized by the developer to provide information to and 
consult with citizens on the subject matter, contents and methodology of the 
procedural documents to be prepared by the developer and, if appropriate, 
widening to cover issues from the economic and social spheres.

Competent authority The authority responsible for any given administrative procedure or individual 
procedural steps.

Consultation In the context of European law, the generic term for the participation of groups, 
authorities and citizens in all types of planning and decision-making process, i.e. 
the opinion of the aforementioned groups of people is obtained. Consultation 
of the public includes providing them with an opportunity to submit comments 
in planning and decision-making processes. Communication between decision-
makers and citizens is a two-way street. Methods deployed include, for instance, 
comments, written and oral surveys and public meetings.

Cooperation Opportunity to play an active part in planning processes. The extent to which 
influence can be exerted may differ, depending on the subject matter of the 
planning phase in any given case, and can even go as far as joint decision-making. 
Communication between the persons involved, i.e. the stakeholders and the 
involvers, is an integral component and is comprehensive.

Developer Authority or private sector company that is responsible for planning and 
implementing a project. The developer prepares the planning documents 
required for the respective planning and permission-granting procedures and 
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submits them to the competent authority. Developers in major infrastructure 
projects are as follows: airport operators (legal entities under private law) in 
the case of air transport; the Waterways and Shipping Administration (federal 
authorities) in the case of federal waterways; Deutsche Bahn AG in the case of 
federal railway infrastructure; and the federal state highway authorities, acting as 
agents of the Federal Government, in the case of federal trunk road construction. 

Environmental Impact Assessment Instrument for the systematic assessment of the effects of certain projects, 
for instance transport projects, on the environment. Environmental impact 
assessment (EIA) is not a separate administrative procedure but a non-separate 
part of a supporting procedure (especially the spatial impact assessment and plan 
approval procedures). 

Federal Transport Infrastructure Plan Framework investment plan and planning instrument of the Federal Government 
(adopted by the cabinet) for the rail, road and waterway modes. On the basis of 
this plan, the German Bundestag adopts mode-specific requirement plans for the 
road and rail modes by passing upgrading acts. 

Formal participation Form of participation – mandated by the laws, regulations and administrative 
provisions applicable in any given case – in which a specific group of people are 
involved in an administrative procedure. 

Informal participation Any measure which, over and above the statutorily required formal participation 
measures, augments and widens the participation of the public (citizens) in an 
administrative procedure in an appropriate manner. Informal participation 
measures are not stipulated by law and can be flexibly adapted to any given 
situation (voluntary forms of participation).

Information The making available of knowledge. The provision of information only is the 
form of participation that does not enable the stakeholders to exert an active 
influence on a planning process. Communication is predominantly a one-
way street, namely from the planning and decision-making level to the public. 
Methods deployed include, for instance, project brochures, information events 
and exhibitions of plans.

Interest Any interest worthy of protection of a legal, economic or non-tangible nature 

Involvers Players such as developers, agencies or authorities that are in a position to make 
offers of participation and are thus responsible for ensuring inclusion. In public 
consent procedures, the involvers are either the planning bodies (e.g. airport 
operators, Deutsche Bahn AG, Waterways and Shipping Administration, federal 
state highway authorities) or the authorities responsible for the administrative 
procedure (e.g. spatial planning authority, public consultation authority in plan 
approval procedures).
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Major projects require a plan approval procedure or a local plan replacing plan approval and, if 
appropriate, a spatial impact assessment procedure prior to this. 

Objection Representation made by a citizen or any other part of the public within the 
framework of the formal public consultation procedure. It must be submitted in a 
specified format and before a specified deadline. 

Plan approval procedure Formal special procedure, regulated by Sections 72 to 78 of the Administrative 
Procedures Act and provisions of sectoral legislation, the subject of which is the 
granting of permission for specific construction projects and which concludes 
with the issuing of an administrative act (refusal, modification or approval). The 
plan approval procedure determines whether the project, including the necessary 
follow-up work on other installations, is permissible with regard to all the public 
interests it affects. No other official decisions, in particular public law consents, 
licences, permits, authorizations, agreements and plan approvals, are required 
in addition to the plan approval. Plan approval establishes/modifies all public-
law relations between the project developer and the parties affected by the plan 
(Section 75(1) of the Administrative Procedures Act) 

Plebiscite Decision in a democratic system taken directly by citizens and not via 
representatives. It is the original form of direct democracy. Examples of 
plebiscitary decisions include, for instance, referendums and popular petitions. 
By contrast, the Basic Law provides for a representative democracy in which 
decisions are normally taken by representatives elected by the people. 

Public One or more natural or legal persons and their associations (first sentence of 
Section 2(6) of the Environmental Impact Assessment Act). 

Public consultation procedure Part of the plan approval procedure in which stakeholders are given an 
opportunity to make representations before a decision is taken. The public 
consultation procedure comprises a public exhibition of the planning documents, 
written involvement of the authorities and those whose interests are affected by 
the project, and usually a public local inquiry.

Public local inquiry Meeting held to discuss the objections raised and comments submitted in the 
plan approval procedure with the aim of resolving/addressing them. 

Public participation All activities by which citizens are included in, or contribute to shaping, a 
planning and decision-making process through information, consultation and 
cooperation. Statutorily required forms of participation and informal forms 
going beyond these requirements are possible. Citizens can participate directly or 
indirectly via pressure groups, trade associations, project advisory councils, etc. 

Scoping Non-separate procedure for determining the contents and scope of the 
developer’s documents required for the conduct of an EIA within the meaning of 
Section 5 of the Environmental Impact Assessment Act. The scoping is carried out 
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by the competent authority at an early stage before the developer prepares the 
EIA documents. It is imperative that those authorities whose remit is affected be 
involved. Experts and third parties can also be consulted.

Scoping conference Meeting between the competent authority, the developer and, if appropriate, 
other authorities or third parties whose remit is affected to discuss the subject 
matter, contents, methodology and scope of the procedural documents required 
for an administrative procedure (e.g. Section 14(1) of the Lower Saxony Spatial 
Planning Act for the spatial impact assessment level or Section 25(2) of the 
Administrative Procedures Act for the plan approval level, Section 7 of the Grid 
Expansion Acceleration Act for the expansion of energy networks. It is advisable 
to hold the scoping conference at an early stage before the developer submits 
procedural documents. The meeting to determine the contents and scope of the 
documents to be furnished for Environmental Impact Assessment pursuant to 
Section 5 of the Environmental Impact Assessment Act (scoping meeting) can be 
combined with a scoping conference. 

Spatial impact assessment procedure Administrative procedure pursuant to Section 15 of the Federal Spatial Planning 
Act to assess the spatial impact of a spatially significant project listed in Section 1 
of the Spatial Planning Regulations. The procedure concludes with the regional 
planning assessment. The latter is to be taken into account by other planning 
authorities in their decisions. The outcome of the regional planning assessment 
(as well as the alignment determination if it is based on it) is reversible. A regional 
planning assessment does not anticipate a decision to grant permission. 

Stakeholders Citizens and collective players such as societies, trade associations, pressure 
groups, local authorities and specialized agencies that are included in the 
planning and decision-making process of project development to a varying 
extent, at different times and on different issues/questions.

Strategic Environmental Assessment Instrument for the systematic assessment of the effects of certain plans and 
programmes, for instance the Federal Transport Infrastructure Plan, on the 
environment. Strategic Environmental Assessment (SEA) is a non-separate part 
of an official planning procedure or an official procedure to draw up or modify 
plans.
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Term Chapter
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Acceptance 2.4, 2.5, 2.7, 2.9.1, 2.9.2, 3.5, 4.3.1, 4.3.4, 7, 8, 9.4.1, 9.6 

Act for the Improvement of Public 

Participation and the Standardization 
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Administrative procedures 2.1, 2.3, 2.4, 2.8, 6.3, 7, 9.1, 9.4

Advertisement 4.3.1, 4.3.3, 4.3.4, 4.3.5, 4.3.6, 4.4, 4.5, 4.5.1, 6.3.2, 6.3.3, 6.3.4, 6.3.5, 6.4, 6.5, 
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Aid to readers 4.2, 4.3.2, 6.2, 6.3.1, 6.3.4, 6.3.5
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Appeal 6.2, 7

Appraisal phase 3.2, 3.4.4
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Binding nature 2.7, 9.3, 9.5.4, 9.6, 9.7

Break in planning 2.4, 9.4

Building blocks for implementing participation 9, 10

C 

Chat 4.4, 6.4

Citizen scoping 4.2, 6.2

Citizens’ action group 1, 6.2, 9.1, 9.6, 9.8

Citizens’ surgery 2.5, 4.4, 6.4, 9.3, 9.5.1, 9.8

Civil Aviation Act 4.3.1, 6.3.3

Communications 2.3, 2.5, 4.3.4, 6.2, 6.3.3, 6.3.5, 9.3, 9.4, 9.4.2, 9.5.1, 9.7

Community helpline 4.4, 6.4

Compatibility with spatial planning objectives 4, 4.1, 4.3.1, 4.3.4

Compensatory and replacement measures 2.1

Conceptual phase 3.2, 3.4.2, 3.4.3

Consent procedure 2.3, 2.7, 2.9.3, 3.1, 4.1

Constraints on public participation 3.5, 9.2, 9.4.2

Construction 2.4, 8

Consultancy studies 4.2, 4.3.3, 9.3, 9.4, 9.4.2, 9.7, 9.8

Consultation 1, 2.3, 3.3, 3.3.2, 3.4.1, 3.4.2, 3.4.3, 4.2, 6.3.5, 6.4, 9.4.2, 9.5.2, 9.5.4, 9.7
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Consultation event 3, 4.2, 9.5, 9.8

Continuity / continuous 1, 2.2, 2.4, 2.9.1, 2.9.3, 4.2, 4.4, 4.5, 4.5.4, 5, 6.2, 6.3.5, 6.5, 6.5.3, 8, 9, 9.3, 9.4, 
9.4.1, 9.4.2, 9.5, 9.5.2, 9.5.4, 9.6, 9.8, 10

Cooperation 2.3, 9.6

Costs 2.7, 2.9, 2.9.1, 2.9.2, 2.9.3, 3.1, 3.2, 4.1, 4.3.5, 9.4

D 

Decision to grant permission 2.1, 2.3, 4, 6.1, 7

see plan approval 2.1, 2.7, 2.8, 6, 6.1, 6.3, 6.3.4, 6.3.5, 6.4, 7, 8, 9.3, 9.4.1

Delegation of administrative powers 2.8, 5

Detailed design 2.4, 8

Developer 1, 2.1, 2.3, 2.4, 2.6, 2.7, 2.9.2, 2.9.3, 4, 4.1, 4.2, 4.3.2, 4.3.3, 4.3.4, 4.3.5, 4.4, 
4.5.1, 4.5.3, 5, 6, 6.1, 6.2, 6.3, 6.3.1, 6.3.2, 6.3.3, 6.3.4, 6.4, 6.5.2, 6.5.3, 9.1, 9.2, 
9.3, 9.4, 9.4.1, 9.4.2, 9.5, 9.5.1, 9.5.4, 9.6, 9.7, 9.8, 10

Dialogue forum / forums 1, 2.3, 4.2, 4.4, 4.5, 6.2, 6.4, 6.5, 9.3, 9.6, 9.8 

Discretion 6.3

Duration of procedures 1, 2.9.1

E 

Environment 2.3, 3.2, 3.3, 3.4.5, 4, 4.1, 4.2, 4.3.2, 4.3.3, 4.3.6, 6.2, 6.3, 6.3.1, 6.3.5, 7, 8, 9.1, 
9.7, 9.8

Environmental aspects/considerations 2.1, 4.3.1, 6.3.1

Environmental effects 2.7, 3.4.5, 4.3.1, 4.3.3, 6.3

Environmental Impact Assessment 3.4.5, 4.1, 4.2, 4.3.1, 4.3.3, 6.2

Exhibition of plans 2.3, 9.4, 9.7, 9.8

Exhibition room 4.5.1, 6.5.1

Exhibition, public 4.3.3, 4.3.5, 4.3.6, 4.4, 4.5.1, 6.3.2, 6.3.4, 6.3.5, 6.5.1

Expert community 3.4.3

Extent to which parties are affected 2.4, 2.5, 2.7, 3.1, 3.5, 4, 4.1, 4.2, 6, 6.3.3, 6.3.5, 6.2, 9.1, 9.4
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Facilitation 4.3.4, 6.3.3, 6.3.5, 9.5.2

Factors determining the success of 

good participation 2.5, 10

Fairness/ fair 1, 2.2, 2.5, 4.3.4, 6.3.3, 9.8

Federal Budget Code 2.9.3, 3.1

Federal Transport Infrastructure Plan 1, 2.1, 2.2, 2.8, 3, 3.1, 3.2, 3.3, 3.5, 4.2, 9.4, 9.4.1, 9.4.2, 9.5

Federal Trunk Roads Act 4.3.1, 6.3.3

Federal Trunk Roads Upgrading Act 2.8
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Federal Waterways Act 4.3.1, 6.3.3

Flexibility 10

Forecast phase 3.2, 3.4.1

G 

Golden rules of participation 10

H 

How to organize and run events 9.5.2, 9.7

I 

Information 1, 2.1, 2.2, 2.3, 2.5, 2.6, 3.3, 3.3.1, 3.3.2, 3.5, 4.2, 4.3, 4.3.2, 4.3.3, 4.3.6, 4.4, 6.2, 
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Information event / meeting 1, 2.3, 2.5, 3, 3.3.1, 3.4.1, 4.2, 4.3.3, 4.4, 4.5, 4.5.3, 4.5.4, 6.2, 6.4, 6.5, 6.5.3, 8, 
9.3, 9.4.1, 9.4.2, 9.5, 9.5.1, 9.5.2, 9.8, 

Information management 4.3.6, 6.3.2, 6.3.4, 6.4, 9.4, 9.4.2

Intelligibility to all 4.2, 4.3.3, 4.3.6

Interest 2.1, 2.2, 2.3, 2.5, 2.8, 3.2, 3.4.4, 3.4.5, 3.5, 4.3.2, 4.3.6, 5, 6, 6.1, 6.2, 6.3.2, 6.3.5

Internet 1, 2.3, 2.4, 2.6, 2.9.1, 3, 3.3.1, 3.3.2, 3.4.4, 4.2, 4.3.2, 4.3.3, 4.3.4, 4.3.5, 4.3.6, 
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Law suit 2.7

Leaflet 2.6, 4.4, 4.5.1, 6.4, 9.4, 9.5.3, 9.8

Legal action 2.7, 4.1, 6, 6.2, 7, 9.3, 9.7

Local authority 2.3, 2.8, 3.4.4, 4.5.4, 6.4, 9.8

Local plan procedure 2.1

M 

Major projects 2.1, 2.8, 4.1, 4.3.4, 4.3.5, 4.5.1, 6.3, 6.3.3, 8, 9.4.2, 9.6

Means of communication 9.4

Means of information and communication 9.4
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Media / deployment of media 1, 2.5, 4.2, 4.3.2, 4.3.3, 4.3.4, 4.3.5, 4.4, 6.2, 6.3.1, 6.3.3, 6.3.4, 6.3.5, 6.4, 9.4, 
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O 

Objection 4.3.3, 4.3.6, 4.4, 6.2, 6.3, 6.3.2, 6.3.3, 6.3.4, 6.3.5, 9.5.4

Online platform 9.4, 9.4.2, 9.5.3

Opening hours: 4.3.3, 4.4, 6.4 

Outline design 2.1, 2.4, 4, 5, 6, 6.2

Overall process planning 

Overall traffic forecast 3.2

P 

Parameters of participation 9.2

Participation forum / forums 4.2, 4.4, 4.5.4, 6.2, 6.5.2, 9.3, 9.5.2, 9.5.4, 9.6, 9.8

Participation, formal 1, 2.1, 2.2, 2.4, 4.3.1, 4.3.3, 5, 6.3, 6.3.4, 8, 9.1, 9.4, 9.7

Participation, informal 2.4, 2.6, 2.7, 2.9.2, 4.2, 9.4, 9.5, 9.5.4, 9.6

Participatory procedures 2.1, 2.7, 2.9.3, 3.5, 4.3.3, 4.3.4, 4.5.1, 6.3, 6.3.2, 9.1, 9.3, 9.5.2, 9.6, 9.7, 10

Participatory process 2.4, 2.5, 2.6, 4.3.3, 4.4, 8, 9, 9.1, 9.2, 9.3, 9.4, 9.4.2, 9.5.2, 9.5.4, 9.6, 10

Permission-granting procedure 2.2, 2.8, 4, 4.3.1, 7

see plan approval procedure 1, 2.1, 2.2, 2.3, 2.4, 2.8, 2.9.2, 2.9.3, 3.1, 3.4.5, 4.1, 4.3.1, 4.3.4, 5, 6, 6.1, 6.2, 
6.3, 6.3.1, 6.3.2, 6.3.3, 6.3.5, 6.4, 6.5, 6.5.2, 8, 9.1, 9.3, 9.4.1, 9.4.2, 9.5, 9.5.1, 
9.5.4, 9.6, 9.7

Plan approval 2.1, 2.7, 2.8, 6, 6.1, 6.3, 6.3.4, 6.3.5, 6.4, 7, 8, 9.3, 9.4.1

Plan approval authority 1, 2.7, 6.1, 6.2, 6.3, 6.3.4

Plan approval procedure 1, 2.1, 2.2, 2.3, 2.4, 2.8, 2.9.2, 2.9.3, 3.1, 3.4.5, 4.1, 4.3.1, 4.3.4, 5, 6, 6.1, 6.2, 
6.3, 6.3.1, 6.3.2, 6.3.3, 6.3.5, 6.4, 6.5, 6.5.2, 8, 9.1, 9.3, 9.4.1, 9.4.2, 9.5, 9.5.1, 
9.5.4, 9.6, 9.7

Planning cell 9.5.2

Planning consent procedure 2.1
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Planning of investment needs, 3, 3.1

see requirement planning 2.1, 2.4, 2.7

Planning phase 2.4, 4, 4.1, 4.2, 4.3.2, 4.3.6, 6.2, 6.3.1, 9.1, 9.2, 9.3, 9.4, 9.4.1, 9.5, 9.5.1, 9.6, 9.7, 
9.8

Planning stages 2.1, 2.4, 6.2, 9.4, 10

Player 1, 2.3, 2.4, 2.5, 2.6, 6.3.4, 9.1, 9.3, 9.4.2, 10
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Popular petition 2.8

Premises 2.5, 4.5.1, 6.3.5, 6.5.1, 9.5.2
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Preparatory measures 2.6, 9.1, 9.2
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Procedural level 1, 2.1, 2.2, 2.3, 2.4, 2.5, 2.7, 9.2, 9.4, 9.4.2

Process architecture 2.6, 6.2, 9.3, 9.5.2

Project information system 3.3.1, 9.4.2

Projects 1, 2.1, 2.3, 2.4, 2.5, 2.6, 2.7, 2.8, 2.9.1, 3, 3.2, 4, 4.1, 4.2, 4.3.1, 4.3.3, 4.3.4, 4.3.5, 
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8, 9, 9.1, 9.2, 9.3, 9.4, 9.4.1, 9.4.2, 9.5.2, 9.5.3, 9.6, 9.7, 10

Public 1, 2.2, 2.3, 2.4, 2.9.3, 3.3, 3.3.2, 3.5, 4.3.1, 4.3.2, 4.3.3, 4.3.5, 5, 6.1, 6.2, 6.3.1, 
6.3.2, 6.3.3, 9.4, 9.4.1, 9.5.2, 9.7

Public agencies 3.4.5, 3.5

Public consultation authority 2.1, 2.3, 2.4, 6.1, 6.3, 6.3.2, 6.3.3, 6.3.5, 6.4 

Public information centre 4.2, 6.2, 9.4

Public local inquiry 2.1, 2.9.2, 4.3.4, 4.3.6, 4.5.2, 6.3.2, 6.3.3, 6.3.5, 6.4, 7.1.1, 9.4.1, 9.4.2

Public participation 1, 2, 2.1, 2.2, 2.4, 2.5, 2.6, 2.7, 2.9.1, 2.9.2, 2.9.3, 3: 3.3, 3.4.4, 3.5, 4, 4.2, 4.3, 
4.3.1, 4.3.3, 4.3.4, 4.3.6, 4.4, 4.5, 4.5.4, 5, 6, 6.2, 6.3, 6.3.1, 6.3.4, 6.3.5, 6.4, 6.5, 
7, 8, 9, 9.2, 9.3, 9.4, 9.4.1, 9.4.2, 9.5, 9.8, 10

R 

Railway Infrastructure Upgrading Act 2.8

Railways Act, General 6.3.3

Referendum 2.8

Regional conference 3.4.4

Regional planning assessment 4.1, 4.3.1, 4.3.5, 4.3.6, 4.4, 9.4.1

Requirement planning 2.1, 2.4, 2.7, 3, 3.1, 3.5, 4.1

Review, judicial 2.8, 7, 8
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Scope for decision-making 4.2, 9.2

Scope of study 4.2, 4.3.2, 4.3.3, 4.3.6, 6.2, 6.3, 6.3.1, 6.3.5, 9.4.2, 9.5.1, 9.7

Scoping 4.2, 4.3.2, 4.3.6, 6.2, 6.3, 6.3.1, 6.3.5, 9.4

Scoping conference 4.3.2, 6.3.1

Social networks 9.4, 9.5.3

Spatial impact assessment procedure 1, 2.1, 2.2, 2.4, 3.1, 4, 4.1, 4.2, 4.3, 4.3.1, 4.3.2, 4.3.3, 4.3.4, 4.3.5, 4.3.6, 4.4, 4.5, 
4.5.2, 5, 6, 6.1, 6.2, 6.3, 6.3.1, 6.3.2, 6.3.3, 6.4, 6.5, 6.5.1, 9.3, 9.4.2, 9.5.1, 9.6, 
9.7, 10

Spatial planning authority 1, 2.1, 2.3, 4.1, 4.4, 4.5.1

see federal state planning authority 2.4, 4.2, 4.3, 4.3.1, 4.3.2, 4.3.3, 4.3.5, 4.3.6, 4.4

Stakeholders 1, 2.3, 2.4, 2.5, 3.2.2, 4.3.2, 4.3.4, 4.5, 6.3.1, 6.3.3, 6.5, 6.5.2, 7, 9.2, 9.3, 9.5.1, 
9.5.2, 9.5.4, 9.6, 9.7, 10

Statute of repose 9.5.4, 6.2

Strategic Environmental Assessment 3.3, 3.4.5, 9.4.2

T 

Target group 2.5, 2.6, 4.2, 4.3.4, 4.3.5, 4.4, 6.2, 6.3.3, 6.3.4, 9.1, 9.2, 9.3, 9.4.1, 9.5.2, 9.6, 9.7

Timeliness / timely 1, 2.2, 2.3, 2.4, 2.5, 2.6, 2.7, 2.9.1, 3.3, 3.3.1, 3.3.2, 4, 4.2, 4.3.4, 4.5.1, 4.5.3, 6, 
6.2, 6.3, 6.3.1, 6.5.1, 6.5.2, 9.1, 9.4, 9.4.1, 9.4.2, 9.5, 9.6, 9.8, 10

Towns and cities 3.4.5, 4.5, 6.3.2, 6.5, 9.4.1, 9.6, 9.8

Traffic trends 3.1, 3.2, 3.4.1

Transparency 1, 2.2, 2.4, 2.9, 3.3, 3.5, 4.2, 4.3.2, 4.3.3, 6.3.1, 6.3.3, 9.4, 9.6, 9.8, 10

Trust 2.2, 2.5, 6.2, 6.3.2, 6.3.3, 9.4, 9.4.1

Twitter 9.4

U 

Unaddressed mail 2.3, 6.4, 9.5.3, 9.8

Upgrading act 2.1, 2.4, 3.1, 3.2, 3.5

Use of funds, economical 2.9.3

V 

Visualization 2.9.3, 9.4, 9.7, 9.8

W 

World Café 9.5.2
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Sources and further reading

Acts and regulations

Act on Environmental Impact Assessment in the State of North Rhine-Westphalia of 29 April 1992 (North Rhine-
Westphalia Gazette of Acts and Regulations, p. 175), most recently amended by the Act of 16 March 2010 (North Rhine-
Westphalia Gazette of Acts and Regulations, p. 185).

Act on Environmental Impact Assessment of 24 February 2010 (Federal Law Gazette I, p. 94), most recently amended by the 
Act of 24 February 2012 (Federal Law Gazette I, p. 212).

Act on Legal Remedies in Environmental Matters of 7 December 2006 (Federal Law Gazette I, p. 2816), most recently 
amended on 24 February 2012 (Federal Law Gazette I, p. 212).

Act on Spatial Planning and Federal State Planning in the Free State of Saxony of 11 June 2010 (Saxony Gazette of Acts and 
Regulations, p. 130), most recently amended by the Act of 27 January 2012 (Saxony Gazette of Acts and Regulations, p. 130).

Act on Spatial Planning and Federal State Planning in the State of Mecklenburg-Western Pomerania of 5 May 1998 
(Mecklenburg-Western Pomerania Gazette of Acts and Regulations 1998, p. 503), most recently amended by the Act of 20 
May 2011 (Mecklenburg-Western Pomerania Gazette of Acts and Regulations 2011, p. 323).

Act Recasting the North-Rhine Westphalia Federal State Planning Act of 3 May 2005 (North Rhine-Westphalia Gazette of 
Acts and Regulations, p. 430), most recently amended by the Act of 16 March 2010 (North Rhine-Westphalia Gazette of Acts 
and Regulations, p. 212).

Administrative Court Rules of 19 March 1991 (Federal Law Gazette I, p. 686), most recently amended on 21 July 2012 
(Federal Law Gazette I, p. 1577).

Administrative Procedures Act of 23 January 2003 (Federal Law Gazette I, p. 102), most recently amended by the Act of 14 
August 2009 (Federal Law Gazette I, p. 2827).

Baden-Württemberg Federal State Planning Act of 10 July 2003 (Law Gazette 2003, p. 385), most recently amended by the 
Act of 22 May 2012 (Law Gazette 2012, p. 285).

Basic Law for the Federal Republic of Germany in the revised version published in the Federal Law Gazette III, no 100-1, 
most recently amended on 11 July 2012 (Federal Law Gazette I, p. 1478).

Bavarian Federal State Planning Act of 25 June 2012 (Gazette of Acts and Regulations, p. 254).

Bill for the Improvement of Public Participation and the Standardization of Plan Approval Procedures. Bill tabled by the 
Federal Government. Bundestag printed paper 17/96666 of 16 May 2012.

Civil Aviation Act of 1 August 1922 (Reich Law Gazette I, p. 681), most recently amended by the Act of 8 May 2012 (Federal 
Law Gazette I, p. 1032)

Federal Nature Conservation Act of 29 July 2009 (Federal Law Gazette I, p. 2542), most recently amended on 6 February 
2012 (Federal Law Gazette I, p. 148).
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Federal State Planning Act of the State of Saxony-Anhalt of 28 April 1998 (Saxony-Anhalt Gazette of Acts and Regulations 
1998, p. 255), most recently amended by the Act of 19 December 2007 (Saxony-Anhalt Gazette of Acts and Regulations 2007, 
p. 466).

Federal Trunk Roads Act of 28 June 2007 (Federal Law Gazette I, p. 1206), most recently amended by the Act of 31 July 2009 
(Federal Law Gazette I, p. 2585).

Federal Waterways Act of 23 May 2007 (Federal Law Gazette I, p. 962; 2008 I, p. 1980), most recently amended by the Act of 6 
October 2011 (Federal Law Gazette I, p. 1986).

General Railways Act of 27 December 1993 (Federal Law Gazette I, pp. 2378, 2396; 1994 I, p. 2439), most recently amended 
by the Act of 12 September 2012 (Federal Law Gazette I, p. 1884).

Hesse Federal State Planning Act of 6 September 2002 (Gazette of Acts and Regulations I, p. 548), most recently amended by 
the Act of 16 December 2011 (Gazette of Acts and Regulations I, pp. 786, 803).

Joint Spatial Impact Assessment Procedures Regulations – Regulations on the Uniform Conduct of Spatial Impact 
Assessment Procedures in the Berlin-Brandenburg Joint Planning Area of 14 July 2010 (Gazette of Acts and Regulations II, 
no 47).

Lower Saxony Act on Spatial Planning and Federal State Planning of 7 June 2007 (Lower Saxony Gazette of Acts and 
Regulations, p. 223).

Municipal Code for the Free State of Bavaria of 22 August 1998 (Gazette of Acts and Regulations, p. 796), most recently 
amended by the Act of 24 July 2012 (Gazette of Acts and Regulations, p. 366).

Rhineland-Palatinate Federal State Planning Act of 10 April 2003 (Gazette of Acts and Regulations, p. 41), most recently 
amended on 2 March 2006 (Gazette of Acts and Regulations, p. 93).

Saarland Federal State Planning Act of 18 November 2010 (Official Journal I, p. 2599).

Schleswig-Holstein Federal State Planning Act of 27 April 2012 (Schleswig-Holstein Gazette of Acts and Regulations 2012, p. 
452).

Spatial Planning Act of 22 December 2008 (Federal Law Gazette I, p. 2986), most recently amended by the Act of 31 July 
2009 (Federal Law Gazette I, p. 2585).

Spatial Planning Regulations of 13 December 1990 (Federal Law Gazette I, p. 2766), most recently amended by the Act of 24 
February 2012 (Federal Law Gazette I, p. 212).

Thuringian Federal State Planning Act of 15 May 2007 (Thuringian Gazette of Acts and Regulations I, p. 45), most recently 
amended by the Act of 30 November 2011 (Thuringian Gazette of Acts and Regulations I, p. 489).
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